


Department of the Army

# Economic Analysis Manual



**DISTRIBUTION STATEMENT H**

Approved for public release  
Distribution Unlimited

19970610 064



DTIC QUALITY INSPECTED 2

U.S. Army Cost and Economic Analysis Center  
July 1995

New Text Document.txt

9 Jun 97

This paper was downloaded from the Internet.

Distribution Statement A: Approved for public release;  
distribution is unlimited.

POC: Hq, Department of the Army  
Mr. James E. Short  
(703) 697-3971

## Contents

---



## Contents

---

## Contents

---

# **Contents**

---

## **Contents** (Listed by section number)

### **Chapter 1** **Introduction**

Purpose 1-1  
References 1-2  
Explanation of abbreviations and terms 1-3  
Overview of manual 1-4

### **Chapter 2** **The Economic Analysis Process**

Economic analysis process overview 2-1  
When economic analyses are required 2-2  
Components of an economic analysis 2-3  
Economic analysis limitations 2-4  
EA preparation 2-5  
Validation 2-6  
Relationship to Planning, Programming, Budgeting and Execution System (PPBES) 2-7  
Special types of economic analyses 2-8  
Economic analysis training 2-9  
EA guidance and assistance 2-10

### **Chapter 3** **Cost Estimating**

Cost estimating overview 3-1  
Cost estimating methods 3-2  
Collecting and analyzing data 3-3  
Cost estimating considerations 3-4  
Common problems in estimating 3-5  
Cost categories and structure 3-6

### **Chapter 4** **Benefit Analysis**

Overview of benefit analysis 4-1  
Types of benefits 4-2  
Identifying, estimating and evaluating benefits 4-3  
Treatment of certain benefits 4-4

### **Chapter 5** **Evaluating Alternatives and Selecting the Preferred Alternative**

Overview 5-1  
Comparing costs and benefits 5-2  
Economic indicators 5-3

## **Contents**

---

Other evaluation methods and techniques 5-4

### **Chapter 6**

#### **Sensitivity, Risk and Uncertainty Analysis**

Sensitivity analysis 6-1

Risk and uncertainty analysis 6-2

### **Chapter 7**

#### **Economic Analysis Documentation**

Documentation overview 7-1

Documenting alternatives, assumptions, and constraints 7-2

Documenting cost and benefits estimates 7-3

Documenting the comparison of alternatives 7-4

Cost models 7-5

Economic analysis checklist 7-6

### **Chapter 8**

#### **Major Automated Information System (MAIS) Economic Analysis**

Overview of the MAIS 8-1

The Army MAISRC process 8-2

OSD MAISRC process 8-3

MAIS development approaches and applicable cost products 8-4

MAISRC cost documentation requirements 8-5

MAISRC Cost Review Board process 8-6

Software cost estimating 8-7

Baselining for MAIS 8-8

Baseline document preparation 8-9

### **Appendix**

A. References

B. Tables and figures

C. Planning, Programming, Budgeting, and Execution System

D. MAIS cost cell structure and definitions

E. Lease-purchase analysis

F. Functional economic analysis

G. Capital budget investment projects

H. Discounting and present value

I. Economic analysis example

Glossary

Index



## Chapter 1 Introduction

### 1-1. Purpose

AR 11-18 establishes "The U.S. Army Cost and Economic Analysis Program." This manual provides a basic framework for implementing the policies of the economic analysis (EA) concepts, methods, and procedures. This framework should be used by all Department of Army functional proponents when preparing an EA.

### 1-2. References

Required and related publications are listed in Appendix A.

### 1-3. Explanation of abbreviations and terms

Abbreviations and special terms used in this manual are explained in the glossary.

### 1-4. Overview of manual

This manual provides detailed guidance for preparing an EA. It addresses EA terminology, the EA process, and overall policy.

- a. Chapter 2 provides a basic definition of EA and the EA process. Each step in the process is explained in detail.
- b. Chapter 3 discusses cost estimating methods, data collection and analysis, and estimating considerations.
- c. Chapter 4 defines the types of benefits, and shows methods of identifying, quantifying, and evaluating benefits.
- d. Chapter 5 identifies methods for comparing alternatives in an EA and developing economic indicators for a system or project.
- e. Chapter 6 describes techniques for the handling of sensitivity, risk and uncertainty.
- f. Chapter 7 discusses the proper methods of documenting an EA and provides a checklist for documentation.
- g. Chapter 8 provides special guidance on preparation and approval of EAs for Major Automated Information Systems (MAIS).
- h. Appendices provide additional detail on special topics, including the required cost cell structure and cost element definitions for MAIS EAs and an example of an EA which illustrates common EA techniques and documentation methods.



### Chapter 2 The Economic Analysis Process

#### 2-1. EA process overview

a. EA is a systematic approach to identify, analyze, and compare costs or benefits of alternative courses of action that will achieve a given set of objectives. This approach is taken to determine the most efficient and effective manner to employ resources. In the broad sense, the systematic approach called EA applies to new programs as well as to the analysis of ongoing actions. EA is a process that should be scientific and deliberate, leading to reasonable and valid information for the decision making process.

b. EA addresses the basic problem of economic choice and can be applied to all decision processes dealing with at least two possible ways of meeting a requirement. An EA identifies the systematic determination of the costs and benefits of each suitable future course of action. An EA should specify the objectives and assumptions, devise appropriate alternative courses of action, cost the alternatives, and determine the benefits or effectiveness of each alternative.

c. An EA can be a powerful and beneficial tool. Rigorous and systematic analysis can lead to better allocation of resources through improved management visibility. Since an EA is a general approach, the span of problems to which it can be applied ranges from the very simple to the very complex. Therefore, the EA is widely applicable. In particular, organizations at all levels must consider EAs necessary for all resource allocation decisions. EA can be applied to very small problems as well as very large ones.

d. An EA can best aid the decision process by providing a strong analytical framework for evaluating alternatives, identifying issues, highlighting implications of individual alternatives, and identifying variables that drive results. These factors, along with the costs of all feasible alternatives, are identified in an EA.

#### 2-2. When economic analyses are required

a. An EA is required for all new or ongoing programs or activities forwarded to higher headquarters for approval when there is a choice or trade-off between two or more alternatives.

b. Ongoing programs must be assessed periodically for their cost-effectiveness through program evaluations. A program evaluation is an analysis of ongoing actions to determine how best to improve an approved program/project based on actual performance. Program evaluation studies entail a comparison of actual performance with the approved program/project. In order to do this, an update to the program's economic analysis is often required. The update must reflect the current status of the program, and consider actual costs and benefits experienced to date. Actual data used in program evaluation will also form a sound basis for updated estimates of future costs and benefits.

c. Exceptions to the requirement for preparation of an EA are as follows:

(1) When Department of Defense (DoD) instructions or directives waive the requirement (e.g., equipment age or condition replacement criteria).

(2) When the requirement is an environmental, hazardous waste reduction, or Federal, state, or local regulatory agency mandate, including directed action by higher DoD or Army authority, which precludes choice or trade-off among alternatives.

e. In all cases, the efforts expended on an EA must be commensurate with the benefits to be gained from performing the EA. While there are no exemptions based on dollars alone, common sense must be used to determine the appropriate level of effort.

### 2-3. Components of an economic analysis

a. An EA is a systematic evaluation of the worth of alternative solutions to a specific mission requirement in terms of comparative costs and benefits. Figure 2-1 contains a pictorial display of the EA process.

b. As a minimum, each EA must contain the following components:

(1) Clear identification of the mission-related objectives. This should be consistent with the existing Mission Need Statement (MNS), if applicable.

(2) Specific assumptions explained with adequate rationale underlying the analysis. Constraints will be identified and explained.

(3) Identification of all feasible alternatives, including the status quo. If a candidate alternative is eliminated, specific reasons for dropping that alternative must be documented in the analysis.

(4) For each alternative, an estimate of all anticipated costs, directly or indirectly associated with it over the life of the project. The sources of the cost estimates must be clearly identified in the analysis.

(5) Mission-related benefits for all feasible alternatives. They must be identified and analyzed in sufficient detail to indicate what an alternative will contribute to mission accomplishment. Benefits should be quantified whenever possible. Nonquantifiable benefits, such as health or safety, should also be specified and explained in the analysis.

(6) Sensitivity, risk, and/or uncertainty analysis, to expose the unknowns that could affect a course of action.


(7) Results and recommendations that are fully addressed.

### 2-4. Economic analysis limitations

Many external factors become involved when making economic decisions. They include such matters as safety, health, morale, pollution control, political considerations, and national priorities. Therefore, an EA can rarely, if ever, provide the sole answer on whether a program or project should be approved or disapproved. Furthermore, an EA will not --

a. Produce results that are more valid than input data.

b. Make final decisions.



**Figure 2-1. The Economic Analysis Process**

- c. Be applied with cookbook precision, but must be tailored to fit the problem.
- d. Provide relevant solutions to irrelevant questions and problems.
- e. Predict political and non-economic impacts.
- f. Substitute for sound judgment, management, or control.

### 2-5. EA preparation

Prior to initiating an EA, a study plan should be developed. The study plan should at least include the mission, background, purpose, constraints, assumptions, cost element structure, cost and benefit estimating methodology, system description, configuration, schedules, and issues. For a project of high dollar value or high visibility, the study plan should be relatively detailed and should be provided to the decision maker and other participants in the review/validation process before the analysis is performed.

The major steps in EA preparation are as follows:

a. Establish desired goals and objectives for the project. The single most important step in an analysis is the definition of the objective. Objectives should be measurable, realistic, achievable, and result-oriented. The more precisely the objective can be defined, the greater the likelihood that the analysis will meet the needs of the decision maker. The objective statement sets the tone for the whole analysis. The following are examples of objectives which may be appropriate:

- (1) Reduce number of man-hours of effort required for a mission by a minimum of X%.
- (2) Increase output produced by the organization by no less than X units per month.
- (3) Improve product quality against a given standard of X or less errors per page.
- (4) Provide a new, previously unavailable product or service at minimum cost.

b. Formulate assumptions

(1) Assumptions define and reasonably limit the scope of a study. Because an assumption is a hypothesis related to unknowns as opposed to a "fact" and relates to a future occurrence, it involves a degree of uncertainty. For this reason, regardless of the impact on the analysis, identify all pertinent assumptions in the EA.

(2) Do not confuse assumptions with facts or attempt to ease the work load by using assumptions that, with research, could be presented as factual data. For example, if a landfill is being considered as an alternative to solving a disposal problem stemming from increased waste, the study might include the assumption that sufficient land for the operation is available within a 20-mile radius of the installation. However, in this particular instance, there may have been no reason why this assumption could not be verified with research and therefore presented as a fact.

c. Identify constraints

(1) All managers are faced with certain constraints within which they operate. Constraining organizational policies or procedures, funding considerations, physical limitations, and all time-related considerations need to be addressed in the EA. External constraints or barriers are normally beyond the control of the analyst and provide limitations within which analyses take place.

(2) Unreasonable, unrealistic, or undue constraints limit the number of alternatives considered, thus seriously slanting the analysis and forcing omission of feasible solutions. On the other hand, minimizing the attention given to constraints can lead to unrealistic recommendations.

d. Identify feasible alternatives

(1) After defining the objective and identifying the assumptions and constraints, develop all feasible alternative methods to accomplish the objective. Optimal allocation of resources depends largely on the considerations of suitable alternatives. The final decision is no better than the alternatives available to the decision maker. Rarely is there only one way to achieve a given objective.

(2) The analyst should guard against any bias for the continuation of a previous, traditional method of solving a particular problem. Likewise, simple conformity with the alternatives presented in a previous analysis should be avoided.

(3) Do not regard as final the list of alternatives compiled in the beginning of the study. As the analysis proceeds, reduce the original list of alternatives by eliminating those that are not feasible and add those that are feasible within the constraints. In all cases, clearly document all alternatives which have been eliminated and include the reason for their deletion.

(4) Alternatives need not be functionally identical as long as they fulfill the objective. For example, an EA that determines the best solution to an installation's waste disposal problem should consider not only the installation of an incinerator, the possibility of a landfill, or a commercial contract, but also the possibility of cooperative disposal actions with other government activities located in the same general area. Another example of a feasible alternative is to consider leasing versus buying.

e. Estimate costs for each feasible alternative

(1) Cost considerations must enter every decision relating to the allocation of resources. The appropriate cost estimating method to be used in a particular situation depends upon what data is available. (See section 3-2, Cost estimating methods.)

(2) The acceptance of the EA depends on the credibility of the cost estimates. Therefore, the analyst must document data sources, provide the derivation of all costs, and maintain a clear audit trail in the EA.

(3) The following guidelines must be observed in developing cost estimates in support of an EA.

(a) To support the comparative analysis process and/or benefit determination, fully document the status quo (existing system), and provide cost estimates for it.

(b) Include in the EA all anticipated costs directly or indirectly associated with each feasible alternative over the life of the project. Show all resources required to achieve the stated objective. Estimate all future costs from inception through implementation, operation, and disposal for a program or project.

(c) Ensure that cost estimates are consistent with the assumptions, constraints, and objectives of the project.

f. Estimate benefits for each feasible alternative

(1) Benefits are results expected in return for costs incurred, including measures of utility, effectiveness, and performance. The analyst must identify and analyze mission-related benefits for each feasible alternative.

(2) The principal task in formulating the benefit portion of the analysis is to identify how the degree to which objectives are met will be measured. There is not, however, a unique collection of measures of effectiveness applicable to every analysis.

(3) If the benefits of all alternatives accrue equally, an in-depth analysis of benefits is not required since the alternatives can be ranked solely on the basis of cost differences. If the benefits do not accrue equally, in-depth analysis is required since the benefits will be a factor in the ranking of alternatives.

(4) The decision maker may state, early in the analysis, at which point in time he/she wishes any one or all of the alternatives to begin yielding benefits. Given this point in time, determine the first year in which expenditures must be made to satisfy the "benefit yield date" as set by the decision maker. If the decision maker fails to provide this "benefit yield date," the analyst will arrange the expenditures so that the alternatives begin to produce benefits in the same year. In either case, consider the first year in which expenditures will have to be made for any one of the alternatives as the base year or year "1" for all alternatives. For example, it is possible for alternative A to require investment costs for 3 years before yielding benefits, while alternative B has zero costs for 2 of these years.

(5) Chapter 4 provides additional information on identifying, estimating, and evaluating benefits.

g. Compare costs and benefits of alternatives

(1) The essence of the EA process is in comparing the costs and benefits of two or more alternatives. The period of comparison extends through the time during which an asset is productive, or a service will be rendered. The alternative with the longest economic life may determine the end of the comparison period. However, the decision maker or analyst may shorten this period consistent with the objectives and assumptions of the analysis.

(2) When comparing a future system alternative to an existing system, the analysis must show the costs of extending the life of the existing system to meet that of the alternative. Also, the analysis must include the continued use of the existing system until replaced by the alternative as part of the cost of the alternative.

(3) Chapter 5 contains more detail about comparison of alternatives.

h. Perform sensitivity, risk and uncertainty analyses

(1) It is not sufficient to present the decision maker with a set of alternatives whose costs and benefits are based on most likely factors and assumptions. The decision maker needs to be informed about how well the rankings hold up under reasonable changes to factors and assumptions. Describe how sensitive the costs and benefits are to changes, or how much risk (for example, 90 percent probability of success) exists in the data supporting the results.



(2) Chapter 6 describes some techniques for evaluating sensitivity, risk and uncertainty.

i. Prepare conclusions and recommendations

(1) The final step of the EA process summarizes the results and makes conclusive statements about the comparisons of alternatives.

(2) The conclusions should demonstrate the type of cost/benefit relationships that exist between alternatives. Also include how the alternatives were ranked using these criteria.

(3) Following a clear statement of the conclusions, the EA document should contain a firm recommendation regarding the preferred alternative.

(4) The final EA report must include a clear explanation of all data sources, and the complete derivation of all values for costs and benefits. All assumptions and constraints, including justification of their selection and usage, must also be clearly documented in the final report. This ensures that the reviewers and decision makers are aware of the basis by which the analysis has been performed. All underlying assumptions must be explicitly stated, logically consistent, relevant, and defensible.

(5) Figure 2-2 lists the key elements of an EA which will appear in the documentation.

### 2-6. Validation

a. All EAs must be validated prior to being presented to a decision maker. A cost analysis activity within the major Army command (MACOM) of the preparing organization should do the validation. EAs that are required by Headquarters, Department of Army (HQDA) must be MACOM validated prior to submission.

b. MACOMS and other organizations should establish validation procedures and assign appropriate responsibilities for validation of estimates prepared for proponents within the MACOM, or prepared by an element of the MACOM as matrix support.

c. In all cases, validators should insure that, as a minimum:

(1) Assumptions, constraints, and methodology are logical, reasonable, complete, and well documented.

(2) Documentation is sufficient to support cost factors and unit prices being used.

(3) Estimates of costs and benefits are realistic and consistent across alternatives.

(4) Proper inflation/discounting is applied.

(5) Alternatives are clearly described and appropriately ranked.

(6) Sensitivity, risk and uncertainty are properly addressed where applicable.

### ECONOMIC ANALYSIS KEY ELEMENTS

- o **Objective statement**
- o **Assumptions**
  - + Time considerations
  - + Project life
  - + Economic life
  - + Technological life
- o **Constraints**
- o **Alternatives**
  - + Status quo
  - + Other feasible alternatives
- o **Data**
  - + Sources
  - + Cost estimating relationships
- o **Costs**
  - + Recurring/Nonrecurring
  - + Constant dollars/Current dollars
- o **Benefits**
  - + Quantifiable
  - + Nonquantifiable
- o **Alternatives comparison: Types**
  - + Unequal costs/equal benefits
  - + Equal costs/unequal benefits
  - + Unequal costs/unequal benefits
  - + Equal costs/equal benefits
- o **Sensitivity, risk/uncertainty analysis**
  - + Sensitivity analysis
  - + Risk/uncertainty
- o **Economic indicators**
  - + Savings/investment ratio
  - + Benefit/investment ratio
  - + Benefit/cost ratio
  - + Break-even point
- o **Conclusions**
- o **Recommendations**

**Figure 2-2. Economic Analysis Key Elements**

d. EAs of high dollar value or high visibility (e.g., for projects which require approval by HQDA or MACOM Commanders) should have a thorough validation consisting of a comprehensive review of all costs and benefits, with a formally documented report at the conclusion of the review. Lower dollar value EAs will require less comprehensive review, but key cost elements or cost drivers (those things which significantly affect total cost) should always be reviewed in depth.

e. The checklist found in paragraph 7-6b of this document can serve as a general guide to assist in the review and validation process.

### **2-7. Relationship to Planning, Programming, Budgeting and Execution System (PPBES)**

Considerable effort is usually associated with a good EA. A good EA should go beyond the decision-making process and become an integral part of developing requirements in the PPBES process. The EA must be updated as assumptions or any conditions impacting on the EA change, to insure that PPBES estimates will reflect the current program. Additional detail on PPBES is provided at Appendix C.

### **2-8. Special types of economic analyses**

a. Major Automated Information Systems (MAIS). EAs for MAIS being reviewed by the MAIS Review Council (MAISRC) require unique formats and cost cell structures. See Chapter 8 for more detail on the MAISRC process; see Appendix D for the required MAISRC cost cell structure.

b. Lease-purchase analysis is a type of EA which determines if it would cost less to lease or buy a given asset. See Appendix E for more information.

c. Functional Economic Analysis (FEA) (Business Case Analysis) is a type of EA which documents the review of an entire functional process, such as supply, maintenance, etc. It requires a risk assessment of each alternative solution, requesting a high and low estimate for each cost element and subsequent probability distribution of expected costs. DoD has issued a draft manual, DoD 8020-M, which contains the policy for completing FEAs, and a Functional Economic Analysis Guidebook which provides practical examples and illustrations consistent with DoD policy. See Appendix F for more information.

d. Capital Budget Investment. These Defense Business Operations Fund (DBOF) projects require either an EA or a Cost Comparison depending on dollar value of investment in support of requests for funding. The DoD Comptroller has approved policy, procedures, and formats for specific use in EA justification of Capital Budget projects. See Appendix G for this material.

e. Cost and Operational Effectiveness Analysis (COEA). COEAs support decision making associated with acquisition alternatives. Using cost and effectiveness, these analyses identify the relative advantages and disadvantages of the alternatives, and the sensitivity of alternatives to changes in key assumptions and variables. Thus, COEAs aid decision makers in judging the value of military benefits associated with decision alternatives.

### **2-9. Economic analysis training**

a. The following is a list of current Army-sponsored EA type courses at the Army Management Engineering College (AMEC).

(1) **Economic Analysis For Managers** is a course designed to provide managers with an understanding of the concepts and the processes of EA, of the benefits to be derived from application to resource allocation decisions, and of specific analytical techniques. Course length is 5 days. Course is also available as a special customized course tailored for client needs with respect to content and course length.

(2) **Economic Analysis For Decision Making** is designed to provide enrollees the knowledge, comprehension, and application of EA concepts and techniques useful in the evaluation of alternatives in resource allocation. Course length is 10 days. Course is also available as a special customized course tailored for client needs with respect to content and course length.

(3) **Functional Economic Analysis (FEA)** provides understanding of the role of the FEA in the Functional Process Improvement cycle, and illustrates complete FEA document preparation. Course length is 3 days.

b. The address for AMEC is President, United States Army Management Engineering College, ATTN: AMXOM-FM, Rock Island, IL, 61299-7040. For additional information about EA courses at AMEC, call (309) 782-0456 or DSN 793-0456.

c. The Defense Acquisition University (DAU) offers a 3-day course in Economic Analysis (BCE 207). Its purpose is to educate DoD personnel in the wise management of resources by proper analysis of economic decisions. Topics include multiattribute decision analysis, cost analysis, present value analysis, and sensitivity analysis. Participants apply their skills in practical exercises and a case study. It is taught at the U.S. Army Logistics Management College (USALMC). For additional information, contact Commandant, USALMC, ATTN: ATSZ-MSR, Fort Lee, VA, 23801-6049, phone (804) 765-4733 or DSN 539-4733.

d. EA courses are also provided by the U.S. Army Corps of Engineers' PROSPECT training program. For additional information, contact HQUSACE (CEMP-MC), Pulaski Building, 20 Massachusetts Avenue NW, Washington, DC 20314-1000, or call (202) 761-8919 or DSN 763-8919.

### 2-10. EA guidance and assistance

a. The USACEAC, a Field Operating Agency of the Assistant Secretary of the Army for Financial Management and Comptroller (ASA(FM&C)), is the proponent for the Army EA program. USACEAC will provide guidance and assistance as requested. Questions may be addressed to Director, USACEAC, ATTN: SFFM-CA-CC, 5611 Columbia Pike, Falls Church, VA 22041-5050, phone (703) 681-9016 or DSN 761-9016.

b. AMEC and USALMC provide consultation for EA questions and concerns. Additionally, the U.S. Army Corps of Engineers is the proponent for guidance specific to EA for military construction.

### Chapter 3 Cost Estimating

#### 3-1. Cost estimating overview

a. Cost estimating is a means to translate resource requirements associated with programs, projects, and processes into estimated dollars. These dollars are estimates of what must be spent on the program, project, or process over its life cycle. The cost estimates are also used to translate the resource requirements into budget requirements. The EA cost estimating process is illustrated in figure 3-1.

b. Each EA must contain an estimate of all anticipated costs directly or indirectly associated with each alternative over the life of a project. All resources required to achieve the stated objective must be identified.


c. When performing an EA, estimate all future costs from inception through implementation, operation, and disposal for the program or project. (Not all cost elements necessarily deserve the same attention. If a cost associated with a certain element is very small and not significant to the program, do not spend an inappropriate amount of time estimating this element. Devote the appropriate time to the more significant cost-driving elements.) The cost of an alternative includes the parallel cost of operating the status quo until the chosen alternative is fully implemented, and the cost of inherited assets.

#### 3-2. Cost estimating methods

The engineering approach, the parametric approach, the analogy approach, and the expert opinion approach are four cost estimating methods. The use of a specific approach varies with the amount and reliability of data available. Each approach may have limitations for a particular application.

a. Engineering approach. The engineering (bottom-up) approach can be broadly defined as an examination of separate segments of work at a low level of detail and a synthesis of the many detailed estimates into a total. Estimating by the engineering method requires the analyst to have an extensive knowledge of the system characteristics (the system, the production processes, and the production organization). Break the system, activity, or item of hardware into its lower level components and make estimates of each component. An analyst may use different estimating methods in estimating the costs of some components. Combine the costs of the components and the costs of integrating the components to get the total system cost. The detailed knowledge required for an engineering analysis is not always available, thus making this approach the most difficult to apply.

b. Parametric approach. In parametric cost estimating, the cost is based upon physical attributes or performance characteristics and their relationships to highly aggregated component costs. For example, the total estimated cost of an item will depend on such things as size, weight, speed, and so on. The lack of a significant number of data points can limit or preclude the use of parametric cost estimating. In the formal sense, the term "parameter" is a cost-related explanatory attribute which may assume various values during a particular calculation. A parameter is a definable characteristic of one of the parts that can be added to give an expression of the value of the whole system, device, or item. The results of a parametric estimate depend upon the ability of the analyst to establish valid relationships between the attributes or elements that make up the alternative and its cost. Therefore, properly choose and describe the cost estimating relationship (CER). When documenting results which have used a CER, present the statistical characteristics of the CER, the source database, and all assumptions surrounding the CER development.



**Figure 3-1. Economic Analysis Cost-Estimating Process**

c. Analogy approach. The analogy approach is based on direct comparison with historical information of similar existing activities, systems, or components. The major disadvantage of this method is that it is a judgment process, requires considerable experience and expertise, and assumes that analogous systems are available. Use this method when the comparability of the analogous system and the product/process is well documented. The documentation should give a convincing argument that the product/process is similar enough to the source to make the methodology valid. A variation to this methodology is to make an adjustment to the source data to account for some variation in the estimate of the product/process. For example, if one used commercial vehicle data to estimate some aspect of a tactical vehicle, an adjustment could be made to the source data. Document the "adjustment technology" well so that there is no doubt about the methodology.

d. Expert opinion approach. The expert opinion approach uses the subjective judgment of an experienced individual or group. Estimates developed on this basis usually have a lack of detailed rationale and analysis. While estimates developed by expert opinion are occasionally both useful and necessary, they are normally highly uncertain, and have a low confidence rating. Don't use expert opinion when time permits the preparation of a more thorough analysis. Don't use expert opinion as a convenient substitute for more scientific methods when the preparation of more scientific methods are possible. If used, the documentation should contain the source(s) of the opinion and a list of the attributes of the source(s). One of the expert opinion methods used is the Delphi questionnaire. This method involves the query of expert opinion from a group. Seek information and supporting rationale from each expert independently. Summarize the results and send a report to each expert. Gather a second opinion after each individual reviews the report, then summarize the results. Continue this iteration process for several cycles until there is a consensus, or near-consensus.

### 3-3. Collecting and analyzing data

a. A preparing analyst should identify, collect, classify, and analyze data before applying cost estimating within the analysis process. Below is a list of potential data sources. This list is not all-inclusive. Regardless of the nature of the data used, identify the source in the documentation of any analysis.

- (1) Financial reports and data.
- (2) Budget and Program Objective Memorandum (POM) submission.
- (3) Management Decision Package (MDEP).
- (4) Contract performance data.
- (5) Audit reports.
- (6) Manpower utilization records/reports.
- (7) Statistical reports.
- (8) Surveys.
- (9) Management studies.
- (10) Modernization plans.
- (11) Industry guides and standards.
- (12) Professional journals and publications.
- (13) State and local Government publications.
- (14) Army regulations and publications.
- (15) DoD instructions, directives, and publications.
- (16) Technical manuals.
- (17) Other Federal agencies, including the U.S. Air Force, Navy, Marine Corps, and Coast Guard.
- (18) Data Bases.
- (19) Other sources.

b. In addition to evaluating available data for its utility in cost estimating, the analyst must look for relationships among data. A basic premise is that relationships among data may continue to exist in the absence of known facts and conditions. The presence of these relationships provides the analyst with indicators that can form the foundation for assumptions, cost factors, and CERs.

c. Cost factors and CERs may be expressed in dollars, physical quantities, ratios, or percentages. Various methods may be used to develop them; whatever method is chosen should be relevant, valid, verifiable, and reasonable.

### 3-4. Cost estimating considerations

a. Economic life. A very important consideration in all economic analyses is the "economic life" of each alternative, which will ultimately govern the time period to be covered by the EA.

(1) The economic life of a project is the period of time over which the benefits to be gained from a project may reasonably be expected to accrue. Benefits from the project are limited ultimately by its physical life. This is the period a facility or piece of equipment can be used before it is exhausted in a physical sense, that is, unable to perform its stated mission. The economic life of a project is further limited by its technological life; that is, the period before improved technology makes the building, machine, and so on obsolete. Military or political considerations that may suggest benefit accrual for a much shorter period may further limit the economic life of a project. Ways in which economic life can be determined include management judgment, Government or industry standards/experience, or vendor projection.

(2) In general, the economic life will be measured against a stipulated level of threat, or represent the period during which a given mission or function is required or can be supported. The life of a major automated information system (MAIS), for example, is normally assumed to be 10 years after full fielding. If the economic life of a system is expected to be less than the specified maximum life, use the shorter life for the purpose of the analysis.

#### b. Status quo cost

(1) The status quo is the baseline against which to compare the cost of all feasible alternatives. The status quo alternative is the current existing operational capability as of the program start date. All expenses required to maintain the existing capability will be included in the status quo estimates. The cost estimates for the status quo are an extrapolation of the current level of costs and effectiveness that would accrue without changes.

(2) Identify the status quo alternative and all resources required to meet the mission objective. Some sources of identification are historical financial and budgetary data/reports, MDEP, tables of distribution and allowances (TDA), table of organization and equipment (TOE), and modernization plans. Other sources are audit reports, operating procedures, field manuals, and Army publications. To establish the status quo the analyst should review procedures, and identify tasks and critical decision points within all appropriate organizations. Note that the parameters identified for the status quo must directly relate or closely parallel those defined by the new mission need objective.

(3) If enhancement of the status quo to meet all or part of the mission objective is an alternative, cost the enhanced status quo alternative, in addition to the status quo.



(4) The alternative with the lowest nonrecurring investment cost will be used as the basis of comparison with other alternatives when programs/projects are totally new to the Army and no status quo exists. When programs/projects are totally new (new start) to the Army, then there are no savings to consider.

(5) An EA that does not include the status quo costs (with applicable cost estimates) must be fully justified to the organizations reviewing the documentation. Usually, the status quo alternative will be used to compare costs with other alternatives and to determine the quantifiable benefits. Without the status quo costs, it is very difficult to display qualitatively or quantitatively the benefits associated with the new program. Where a status quo exists (even if it is not a feasible alternative), omitting it from the EA will reflect negatively upon the analysis and the credibility of realizing any proposed quantifiable benefits. When there is no status quo, the alternative comparison is done as discussed in paragraph (4) above.

(6) The cost of parallel operations (cost of operating the status quo until the new system or project is fully operational) will be a part of the cost of all other alternatives in the EA.

c. Common costs. Costs that are estimated to be equal regardless of the alternative selected are considered common costs. Ensure that the costs identified in this category are common and will not impact the results when considering all feasible alternatives. Costs that are common for one or two alternatives may not be common costs for all alternatives in meeting the same program objective. Identify and include common costs for all feasible alternatives in the EA. Fully document the rationale for costs identified as common costs.

d. Inherited assets. Inherited assets may result when systems or organizations phase out and release personnel, equipment, and facilities that are available for use by existing or new systems or organizations. When released resources fill requirements of new or existing systems or organizations, they become inherited assets. The availability of assets to be inherited may make a considerable difference in the cost of a new system. Inherited assets may be important in cost-effectiveness comparisons if one alternative being compared can utilize inherited assets while the other alternative cannot. A system utilizing inherited assets does not have to fund such one-time costs. However, there may be some one-time transitional costs, such as training, transportation, and travel, that would be incurred by the system using the inherited assets. Inherited assets represent an opportunity cost and must be included as a cost in the estimate that "inherits" the asset. The rationale for including this opportunity cost is that, if the asset in question is used in a particular project, it cannot be used in another project competing for its use. Therefore, the other project will have to purchase a new asset. The Government does not pay for the inherited asset (a second time) but the asset has a value; this value must be added as a cost to the project. Note that there is no opportunity cost to add to the project if other projects are without a need for the asset, and resale to other agencies or the public is not feasible. A practical approach to estimating the value of an inherited asset is to determine its value at the time it is "inherited" to the project.

e. Residual value. Residual value is the estimated future value of assets that will be available for alternative uses at a later date when the system will phase out of the force or out of use. The assets will have value because they can fill requirements of future organizations or because they can be sold. Residual value can not be used to reduce investment costs since they are sunk by the time residual values come into play. Residual value is a benefit that is speculative at best. It does not represent savings but does represent a potential value. The estimation of residual value can be obtained by depreciation tables provided by the Internal Revenue Service for different types of assets, or from guidance in OMB Circular A-76 (equipment) and OMB Circular A-94.

f. Salvage value. Salvage or scrap value is the value of an asset at the end of its physical life. For most types of assets this value is negligible.

g. Inflation. Consider inflation in cost estimating. Perform initial estimates in constant dollars, then convert to current dollars using inflation indices. Revised inflation indices are normally published in the December time frame to coincide with normal budget activity and annual Selected Acquisition Report (SAR) updates. Compound and composite indices are provided for each appropriation account. If your organization is not on the distribution list for the annual inflation updates, contact USACEAC for a copy of the current DoD-approved indices.

(1) Constant year dollars are the result of having the effects of inflation removed. Constant year dollars are always associated with a base year; for example, fiscal year (FY) 95 constant dollars. An estimate is in constant dollars if costs for all work are adjusted so that they reflect the base year level of prices. When prior or future costs are in constant dollars, the figures given are adjusted to presume that the "buying power" of the dollar was the same and will continue to remain the same as in the base year. The use of constant dollars assists in the evaluation of resource requirements over time because it removes distortions which are attributable only to price level changes. With the removal of inflation, the true cost growth of a system can be more readily determined.


(2) Current year dollars reflect the effects of inflation. The term "current year" does not refer to the year in which the estimate is made or any other single year. It means that the amount is appropriate for the true requirement in each year of the estimate. When prior costs are stated in current year dollars, the values are the actual amounts paid out. When future costs are stated in current year dollars, the figures given are the actual amounts which will be obligated including any amount estimated for future price change. When making estimates for the future, assume a base buying power for each dollar (constant dollars) and then apply an inflation factor that converts the estimate into current year dollars. Composite indices should be used for the conversion because these indices take outlay rates into consideration and therefore provide greater accuracy.

h. Discounting and present value. Discounting is a technique used for converting various cash flows occurring over time to equivalent amounts at a common point in time for comparison. This adjustment accounts for the differing interest costs resulting from expenditures over varying time periods. Discounting illustrates the time value of money. For an illustration of the contrast between current, constant and discounted dollars, see figure 3-2.

(1) Office of Management and Budget (OMB) Circular A-94 and Department of Defense Instruction (DoDI) 7041.3 require the use of a discount rate based on the Treasury Department cost of borrowing funds. This discount rate should be used in evaluating the measurable costs and/or benefits of programs or projects when they are distributed over time. The prescribed rate will vary dependent on the length of the period of analysis and on whether the costs and benefits are measured in constant or current dollars. A discount rate that has already been adjusted to eliminate the effect of expected inflation should be used to discount costs and benefits expressed in constant dollars. Conversely, a discount rate that reflects expected inflation should be used to discount costs and benefits expressed in current dollars.

(2) The discount rate is prepared annually by the OMB, and reflects the expected cost of borrowing for 3, 5, 7, 10, and 30 years securities. DoD has placed brackets around the five basic rates, identifying the periods of analysis to which each rate applies. Appendix H shows these periods of analysis, the discount rates for each period which are current from March 1995 through February 1996, and examples of how the applicable discount factors are calculated.

(3) Annual updates to discount rates are provided to agencies by OMB in the February/March time frame, and are disseminated throughout the Army by USACEAC upon receipt. EA preparers are advised to contact their MACOM-level validator or USACEAC to insure that current discount rates are used.



**Figure 3-2. Time Value of Money**

(4) EA documentation must specify whether end-of-year or mid-year values are used. Mid-year values should be used if it is expected that expenditures will be spread throughout the year. If end-of-year is used, include justification in the documentation as to why end-of-year values were used rather than mid-year values.

(5) Present value is the sum of discounted dollars over the life of a project. The process for calculating present value dollars is as follows:

- (a) First, determine in what years the expenditures for the alternative will be made.
- (b) Select a discount rate appropriate to the period of analysis and list the discount factor for each year. Use either year-end or mid-year discount factors. Specify and document which one is being used.
- (c) Multiply each yearly cost by its discount factor to get discounted dollars for that year. Be sure to use the constant dollar rate if your cost basis is in constant dollars (as will normally be the case); otherwise, use the current dollar rate.

(d) Sum the annual discounted dollars to get a total present value of costs. Perform similar calculations for dollar quantifiable benefits. The difference between the totals of present value benefits and costs will be the net present value of the project. Appendix H contains examples of how discount factors are determined, and shows an example of how the factors apply in determining total present value costs and benefits for a project.

(e) If there is concern that the preferred alternative may change if a different discount rate is used, recalculate the results, varying the discount rate to see at what point (if ever) the preferred alternative changes. This will provide additional insight for the decision makers as they weigh the alternatives.

i. Expected value. The "expected value" technique minimizes the difference between the actual results and the expected results based upon the probability of occurrence. This is a key concept in probability theory, statistics, and decision theory. Multiply the output value associated with each possible outcome of the occurrence by the estimated probability of achieving that outcome. Then sum the products of these multiplications to calculate the expected value. A decision maker who is neither very conservative nor much of a gambler might be expected to choose the strategy with the highest expected value.

j. Foreign currency exchange rates. The use of foreign exchange rates is a problem unique to analyses performed on overseas projects where costs are stated in foreign currencies. It is usually difficult to obtain reliable forecasts of outyear foreign exchange rates. One approach is to apply the concept of "purchasing power parity," which assumes that if local inflation is greater than U.S. inflation, the rise in local prices will be fully offset by local currency devaluation. Under this approach, it is possible to reflect the long-term dollar costs without resorting to a commercial forecast of the exchange rate and local inflation rate. This process is outlined below.

(1) If the foreign currency values are expressed in constant dollars, note the base year. If they are first expressed in current dollars, deflate by using the appropriate foreign compound index. The result of this step is costs expressed in constant dollars for a known base year.

(2) Multiply the result from step (1) above by the dollar/foreign currency exchange rate for the known base year. The result of this step is the constant dollar costs.

(3) With the costs now established, multiply these costs by the U.S. composite inflation values using the base year established at step (1). These will be the outyear costs to be included in the estimate.

k. Personnel costs.

(1) Where civilian personnel costs are part of the life cycle cost of a system or project, the entire cost of those personnel (i.e. salary and the Government's contribution to fringe benefits such as retirement, life and health insurance, etc.) will be included in the estimate. (The portion of civilian benefits not required to be budgeted must be included to show the full cost. Appropriate adjustments will be required to determine funding requirements.) If the exact geographical locations of all civilians are known, the actual locality pay rates for the area(s) will be used; if civilians are scattered geographically, an average of locality pay rates may be used. (MACOM and installation budget offices are a good source of locality pay rates as well as appropriate fringe benefit rates for specific organizations.)

(2) Military personnel costs applied to a system or project will consist of Military Compensation (which includes Basic Allowance for Quarters, Variable Housing Allowance, and Basic Allowance for

Subsistence), Retirement Pay Accrual, Selective Reenlistment Bonus, Other Benefits, and Special Pays. These items will total to the Composite Standard Rate, which is published periodically.

(3) If only a portion of a person's time is chargeable to the system or project, then an appropriate percentage factor will be applied instead of costing a full workyear.

(4) USACEAC can provide additional assistance in determining what types of costs to include or exclude in this area.

### 3-5. Common problems in estimating

a. Three common problems encountered by analysts in developing cost estimates are double counting, omission of costs, and hidden costs.

(1) Double counting occurs when the same cost is included in two areas, or, simply stated, is counted twice.

(2) The opposite of double counting is the problem of omission of costs. Omission of costs occurs when costs that are applicable to a project or program are overlooked. Omitting costs can seriously distort the analysis.

(3) Hidden costs can occur in many ways. Some common ways are mislabeling cost elements, non-disclosure of certain costs, and improper allocation of overhead pools and rates.

b. The occurrence of any of the above problems may seriously distort the outcome of any cost analyses and can reflect unfavorably upon the credibility of the analyses.

### 3-6. Cost categories and structure

a. Costs are classified in two major categories for the Army's purpose. Those categories are: Investment and Operations and Support (O&S, also called Sustainment). For major systems, the Investment category is broken into Research and Development (R&D) and Production and Deployment (P&D).

b. While there is no required format or structure applicable to all EAs, documentation must clearly label the cost elements of a project. Investment costs are normally non-recurring (meaning they occur one time or on an intermittent basis) and include such items as R&D, equipment purchases, software development, and facilities preparation. O&S costs are normally recurring (meaning they occur on a continuing annual basis) and include such items as operating personnel and hardware maintenance. Beyond the major categories, cost elements should be labeled in a manner clear enough for an independent reviewer to understand. Figure 7-4 illustrates some typical cost elements; Appendix I contains a sample EA with an appropriate level of detail.



### Chapter 4 Benefit Analysis

#### 4-1. Overview of benefit analysis

a. Benefits are what the organization expects to receive for the resources expended. The purpose of benefit analysis is to identify, measure, and evaluate the benefits of proposed alternatives. The word "benefits" is synonymous with the following terms: effectiveness, physical yield, products, morale, quality of life, and timeliness.

b. Benefits can be either quantifiable or non-quantifiable. Some, but not all, quantifiable benefits reduce required funding and are classified as savings.

c. It is important that all significant benefits, whether quantifiable or nonquantifiable, be included in the analysis. All benefits included in the EA must be relevant to the analysis. Each benefit must be clearly and distinctly identifiable from all other benefits; it should not duplicate or overlap any other measure.

#### 4-2. Types of benefits

a. Quantifiable benefits are benefits which can be assigned a numeric value such as dollars, physical count of tangible items, or percentage change.

(1) Dollar quantifiable benefits are composed of three basic types.

(a) Cost savings. A savings results in the reduction of an approved Army program (the most current approved Army program) or MDEP, if the benefit occurs during the POM period. When the same type of benefits that would have led to an MDEP reduction occur beyond the POM period, these are also savings because they are assumed to be in an approved Army program.

(b) Cost avoidances. A cost avoidance is a reduction in some future resource requirement which has not been included in an approved Army program because investment in some needed program/project will not have to be made. For example, if the status quo has a plan that requires the purchase of certain hardware which has not been included in an approved Army program, but the implementation of the preferred alternative does not require the purchase of the hardware and does not degrade current capability, there is a cost avoidance. Cost avoidances can accrue at any time during the life cycle.

(c) Productivity improvements. A productivity improvement is a reduction in future personnel time and effort requirements associated with a function or assigned task that has been included in an approved Army program. Under normal circumstances, productivity improvements do not represent an opportunity to reduce an approved program/budget or force structure. Unlike cost avoidances, productivity improvements have no direct impact on future requirements for funding, but enable the Army to accomplish more work with existing personnel. Productivity improvements can accrue at any time during the life cycle.

(2) Examples of other quantifiable benefits and methods of measurement include but are not limited to:

(a) Increase in number of commodities or items produced for each alternative (number of meals served, hours flown, or components manufactured; for example, production).

(b) Increase in number of items produced per a given period of time (flight hours per month, number of items per man-hour, or number of trucks serviced per year; for example, production rate).

(c) Improved system reliability in terms of reduction to its probable failure ratio (mean-time-between-failure, or number of repairs per item per year).

(d) Reduced number of errors per operating time period (number of errors per card punched, errors per hundred records, or errors per 100 items produced).

(e) Improved maintainability/supportability measures (such as increased mean-time-to-repair or reduced average downtime).

(f) Improved flexibility and adaptability to various modes of operations (number of operating modes).

(g) Improved environmental operating capabilities of the system (temperature operating range, day-night capability, or wind-speed range).

(h) Improved availability measures showing when a system will be delivered against when it is required (equipment delivery or initial spares delivery date).

(i) Improved accuracy, timeliness, and completeness of data produced by a system, resulting in efficient utilization of the Army's resources through more effective decisions made upon more accurate data.

b. Nonquantifiable benefits. Some situations do not lend themselves to direct, quantitative measures of benefits. These benefits, though difficult to assess, should be addressed qualitatively in the EA. Though subjective in nature, qualitative statements can make a positive contribution to the analysis. Examples of nonquantifiable benefits are improved morale, compatibility, improved quality and security, and improved readiness.

### 4-3. Identifying, estimating and evaluating benefits

All significant benefits must be included in the benefit analysis portion of the EA, whether quantifiable or nonquantifiable. Benefits which cannot be quantified should be described in narrative form. The preparer of the EA should ensure that the benefits are validated by the functional proponent (or whatever organization is responsible for the basic requirement) and coordinated with all appropriate activities. Extensive user involvement in identifying and documenting benefits is strongly recommended, beginning early in the EA process. The EA benefit analysis process is illustrated in figure 4-1.

#### a. Identifying benefits

(1) The following steps are recommended to identify benefits and establish quantitative measures for benefits where possible.

(a) Identify all the various types of resources flowing into the system/project and identify the resulting benefits flowing out of the project.






Figure 4-1. Benefit Analysis Process

## Chapter 4

---

(b) Anticipate what is important (both positively and negatively) from the viewpoint of each person affected by the system/project.

(c) Determine and list the benefits of each alternative, both quantifiable and nonquantifiable.

(d) Define each benefit in relation to the alternatives in the EA. All benefits included must be relevant to the analysis. Each benefit must be clearly and distinctly identifiable from all other benefits; it should not duplicate or overlap any other measure.

(e) Develop a quantitative measure for each benefit where possible. This will allow direct comparison of alternatives for each benefit.

(2) Following is a list of categories which may help to define benefits. The list is not all inclusive; it is only illustrative of benefits categories that could be applicable to program objectives.

(a) Acceptability -- does the alternative contribute to the operation of parallel or higher level organizations? Does it improve the quality of the process?

(b) Accuracy -- does the alternative improve error rates or accuracy of information?

(c) Adaptability -- is the system/project adaptable to existing DoD, industry, national, or international standards?

(d) Availability -- when can the system/project be delivered or implemented; when is it needed to meet proposed output schedules? What is the anticipated down time for maintenance?

(e) Functionality -- how well does the system perform; how quickly can it process data or calculations, or other functions?

(f) Compatibility -- how will existing operations, facilities, equipment, data requirements be affected? How much initial training will be required? How will work methods and procedures be altered?

(g) Maintainability -- is the system difficult to repair? Are parts readily available? How much staff will be required to maintain the software/hardware? Is the maintenance downtime longer for any alternative?

(h) Manageability -- will the system/project decrease the involvement/need for supervisors or quality inspections? Will a different type of personnel than currently assigned be required? Are trained personnel available?

(i) Morale -- will the system/project contribute to a positive employee attitude towards work?

(j) Production -- will the number of products produced be increased?

(k) Productivity -- will the rate of production increase? Will the system/project decrease the number of staff resources previously needed to produce the same product, or will the system/project allow more items to be produced with existing staff resources?

(l) Quality -- will a better product be produced? Will better service be provided? Will quality of products be more consistent?

(m) Reliability -- how many (how often) system failures will occur over time?

(n) Security -- will more or less precautions be needed?

(o) Service life -- how long will the equipment be able to support the operation? Will the equipment be obsolete before it reaches the end of its useful life?

(p) Upgradeability -- how compatible will additional equipment, such as memory, terminals, workstations, or other equipment, be with existing equipment or users of the system?

(q) Versatility -- will the equipment in any alternative provide additional capacity or capability beyond that required for the system?

### b. Estimating quantifiable benefits

(1) Every effort should be made to quantify benefits to the maximum extent possible. Subdivide quantifiable benefits into those that are dollar quantifiable and those that are quantifiable in other terms. The methods of measurement for quantifiable benefits are as follows, in order of desirability:

(a) Dollar quantifiable.

(b) Raw data comprised of a physical count of tangible items (for example, units of output).

(c) Index or ratio (for example, 40 percent or greater).

(2) The benefit estimating process is similar to that for cost estimating discussed in Chapter 3. Data must be collected from appropriate sources and analyzed; relationships among data must be identified; inflation and discounting must be applied to annual dollar values via standard methods; the economic life of the alternatives and the fiscal years when benefits accrue must be carefully considered.

(3) Once benefits have been calculated, savings must be separated from cost avoidances and productivity improvements. Upon decision approval, cost savings dollars and/or personnel space savings appearing during the POM period will be withdrawn from the approved Army program for alternate use(s). Savings beyond the POM period, as well as cost avoidances and productivity improvements, do not have this impact. All types of benefits must be identified by the appropriation and the FY in which they occur.

(4) Consider the limitations of benefit analysis carefully when using benefits in the decision making process. During the quantifying and analysis process, assumptions and judgments are made which influence the results. The analyst must make value judgments and trade-offs, and any uncertainty that exists about the information must be made clear to the decision maker.

c. Evaluating nonquantifiable benefits. The following are techniques for evaluating nonquantifiable benefits:

(1) Enumeration is a "simple listing" of the nonquantifiable benefits associated with each alternative for comparison purposes.

(2) Ranking nonquantifiable benefits by their relative importance to the goals and objectives is another useful technique. Such a ranking describes the degree to which each alternative achieves a given objective. The ranking provides a description of all benefits and how each contributes to the project's goals; it explicitly identifies the differences among alternatives. An example would be the quality of a report prepared automatically or manually. The judgment of which alternative yields the best quality report would assist in the overall ranking of alternatives. In addition to relative ranking, weights may be assigned to each benefit, so that a point total may be calculated for each alternative. Even if numeric scores are calculated, this analysis is by nature very subjective; it requires a consensus on the relative importance of the benefits.

### 4-4. Treatment of certain benefits

This section provides guidance on the handling of some unique types of benefits.

a. Civilian whole personnel spaces can be reduced when a proposed alternative is estimated to significantly reduce personnel effort in a specific work center. In this case, a space reduction should be projected. This will be dollar quantified in the EA as a budgetary savings, which will begin to take effect when the new system or project is implemented. (Personnel space reductions will normally be verified through a study by the appropriate manpower element prior to actual TDA cuts.) If there is an immediate, defensible need for additional manpower in the affected work center, a benefit quantified in terms of satisfying the need (and taking effect when the new system or project is implemented) should be reported instead of a space reduction.

b. Fractional civilian personnel time reductions occur when personnel effort reductions do not equate to whole space reductions. When this happens, the resulting benefit of time freed up for other duties is classified as a productivity improvement. An attempt should be made to quantify this in terms of the use of that freed time (reduced backlog, performing tasks that would otherwise be undone, and so on). However, fractional civilian personnel time cannot be applied as a budgetary savings because no salaries will be saved.

c. The same rules apply for military personnel as for civilians, except that whole military spaces do not represent a budgetary savings unless a reduction in the Army's end strength is mandated by Congress.

d. If the introduction of an alternative will result in a reduction in stockage requirements at any location, including the supply pipeline, the reduction is a dollar quantifiable savings. The savings will be time phased and identified, by appropriation and program, with the MACOM(s) expected to receive the savings.

e. Wartime benefits cannot be dollar quantified. Their net effect is increased combat, combat support, or combat service support capability.

f. Benefits which have already occurred (that is, those associated with sunk costs) will not be included in the comparison of costs and benefits to be used in the decision making process. They should be discussed in the narrative only.

### Chapter 5 Evaluating Alternatives and Selecting the Preferred Alternative

#### 5-1. Overview

a. This chapter will discuss the steps which lead to selection of a preferred alternative for a project. After completing the cost and benefit estimates for each alternative, the individual responsible for a program or project will establish priorities and identify his or her own preferred alternatives by making comparisons of the costs and benefits of the feasible alternatives with respect to the status quo. The results of the comparison and a recommendation will be presented to the decision makers.

b. As a rule, the preferred alternative will be the alternative that provides the greatest amount of benefits in relation to its cost. In situations where it is difficult to quantify benefits and measures of effectiveness, it is important to provide as much useful information as possible so that a decision can be made as to which alternative yields the most benefits.

#### 5-2. Comparing costs and benefits

a. Various situations may result when comparing "raw costs and benefits" associated with two or more alternatives.

(1) When the results yield equal costs and unequal benefits, the recommendation should be the alternative that provides the greatest benefits for a given level of cost.

(2) When the results yield unequal costs and equal benefits, the recommendation would be simply the alternative that is the least costly.

(3) When the results yield unequal costs and unequal benefits, there is no single criterion for ranking alternatives. In this situation all alternatives, including the status quo, may be ranked in decreasing order of their benefit/cost ratios; if all benefits can be measured in dollars, the alternatives may also be ordered from the largest to the smallest net present value.

(4) When the results yield equal costs and equal benefits the recommendation for the preferred alternative may be based on other factors, such as a fortiori analysis (see paragraph 5-4b), subjective reasoning, and/or point systems.

b. Where alternatives have differing economic lives, the analyst must determine whether the longest or shortest life or some other time period is to be used as a basis for comparison, and make an adjustment for unequal life. If the shortest life is used, recognize the residual values of the alternatives with the longer lives in the cost computation. If the longest life is used to establish the time period of the analysis, recognize the cost of extending the benefit-producing years of those alternatives with a shorter life. Ensure that the decision maker is presented the complete and valid costs for each alternative for the entire length of the analysis. In cases where adjusting the economic life is totally impractical, alternatives with unequal lives may be compared based on equivalent (uniform) annual cost. See para 5-4a for more information on this technique.

c. The examination of differences between alternatives can be defined as incremental analysis. This type of analysis provides an indication of whether or not the differential costs are justified by the differential benefits. Incremental analysis, however, should not be used as the sole evaluation criteria. It may not provide an awareness of the total cost and total benefits of a feasible alternative.

### 5-3. Economic indicators

There are a variety of quantitative methods and techniques available for comparison purposes when performing an EA. These methods and techniques provide a more definitive basis in the ranking of alternatives. Quantitative methods and techniques establish the foundation of economic indicators for an EA. Quantitative analysis of costs and benefits and the resultant ranking of alternatives can be performed by discounted and undiscounted methods and techniques. Some of these methods and techniques are discussed below.

a. Benefit cost ratio (BCR) compares the present value of the total benefits associated with an alternative with the present value of its total costs. Alternatives that have a BCR greater than one are considered economically viable. Assuming insufficient resources resulting from budget constraints, projects with greater BCRs are usually given priority over those with smaller BCRs. A BCR provides the decision maker with the total benefit obtained per unit of cost, thus making it easier to compare different alternatives. The BCR indicates how efficiently funds will be used. The BCR is best used in situations when competing alternatives have unequal costs and unequal benefits. When this approach is used, comparison of the ratios indicates the relative desirability of alternatives. Computation of a general BCR for each alternative is accomplished as follows:

(1) Separately total the present values of annual costs and annual benefits. (Paragraph 3-4h lists the steps used to arrive at total costs and benefits in present value terms, and Appendix H provides an example.)

(2) Compute the BCR by dividing the present value of the benefits by the present value of the costs.

b. The break-even point or payback is the point, for example, number of years or fractional years, at which the cumulative costs of two alternatives are equal. At this point the savings in current dollars from the comparison of alternatives will equal the investment in current dollars. (Sunk costs are not considered in the computation.) To identify this point, use break-even analysis.


(1) Break-even analysis is most commonly used in decision making when projects are risky, when it is desirable to recover investment costs quickly, or when it is desirable for political reasons to generate economic or political benefits quickly. Break-even analysis is not sensitive to the overall individual alternative benefits or streams of costs or benefits that occur after the break-even point is reached.

(2) The break-even point is computed using a comparison of costs between alternatives which identifies cumulative savings. Break-even analysis normally uses undiscounted current dollars.

(3) Figure 5-1 is an example of how the break-even point for a project is calculated. Project-Redesign has a status quo that requires \$30,000 nonrecurring cost (constant dollars) in the second year and \$10,000 of recurring cost (constant dollars) per year for year 1 through year 12. Alternative 1 of Project-Redesign has \$10,000 nonrecurring cost (constant dollars) in year 1 and \$40,000 nonrecurring cost (constant dollars) in year 2.

Alternative 1 also has \$10,000 recurring cost (constant dollars) in years 1 and 2, and \$5,000 recurring cost (constant dollars) in year 3 through year 12. To arrive at the current dollar break-even point, these constant dollar costs are converted to current dollars using the appropriate inflation indices. (In this example, the constant dollar costs have been converted to current dollars by using arbitrary inflation indices.) Next, the savings are

determined by calculating the difference between the status quo cost and alternative 1 cost. The break-even point is identified as that point in time where the savings become positive. As shown in Figure 5-1, the break-even point for Project-Redesign occurs in year 6.



**Figure 5-1. Breakeven Analysis**

c. The savings investment ratio (SIR) can be defined as the relationship between savings and the investment costs necessary to effect those savings. This implies that, if a proposed investment is not adopted, there will be expenditures associated with the status quo alternative required in the future. However, if the preferred alternative is implemented, those future expenditures will be reduced or perhaps even totally eliminated. This technique can be applied when feasible alternatives are to be compared to the status quo. The SIR takes on added importance in the comparative analysis process when a given requirement (objective) is already being met at the present time, but a potentially better way to meet the requirement is under consideration. The SIR is calculated by dividing the present value of savings by the present value of the investment cost of the alternative. An SIR of 1.0 or greater indicates that the present value of savings is equal to or greater than the present value of the investment.

d. The benefit investment ratio (BIR) can be defined as the relationship between benefits and the investment costs necessary to produce those benefits. BIR is determined by calculating the ratio of the present value of the

dollar quantifiable benefits (that is, savings, cost avoidances, and productivity improvements) and dividing that value by the present value of the investment cost of the alternative. A BIR of 1.0 or greater indicates that the present value of the benefits is equal to or greater than the present value of the investment.

e. Net present value. When the alternatives to satisfy an objective have the same economic life, a net present value comparison can be used to determine the most cost effective alternative. In the net present value comparison, the "cost streams" are discounted as they occur. Compute the present value of benefits as described previously. However, instead of computing the BCR, subtract the present value of costs from the present value of benefits for each alternative. The net present value approach is useful when the actual size of the returns from the alternative is the concern.

f. Rate of return (ROR) can be interpreted as a form of return on investment. However, it is considered more appropriate to use the term rate of return.

(1) The ROR is that discount rate at which the present value of the savings is equal to the present value of the investment cost through the remaining life cycle of the project being evaluated. The ROR technique for comparing alternatives is particularly useful when the total dollar value of potential investments exceeds the available funds. Thus, the ROR can act as a single value for each investment, permitting the ranking of projects with respect to their economic desirability. The ROR can also assist in determining whether or not proposed investments will provide at least a predetermined minimum return specified by the decision makers. Essentially, the ROR method of analyzing and comparing potential projects is useful in that it answers the following two basic questions:

(a) Do the proposed expenditures provide a return equal to or greater than the requirement?

(b) How does a particular project compare with other projects?

(2) The calculation of ROR is accomplished by iteration until one determines the discount rate at which the present value of the savings equals the present value of the investment. Spreadsheets which have automated this function are widely available, but the following example illustrates the theory.

(3) To determine ROR for a project with investment cost of \$200 in year 1 and annual savings of \$50 in years 2-9, perform an iterative computation, varying the discount rate until the total present value of the investment is approximately equal to the total present value of the savings. Begin with the basic present value formula,

$$PV = F_n * 1 / (1+i)^n$$

where PV = Present Value,  $F_n$  = dollar amount of investment or savings in year  $n$ ,  $n$  = project year, and  $i$  = interest rate. For this scenario, the ROR is determined when  $PV_{inv} = PV_{sav}$ , where  $PV_{inv}$  is the present value of investment and  $PV_{sav}$  is the present value of savings. Thus,  $200 * 1 / (1+i) = 50 * 1 / (1+i)^2 + \dots + 50 * 1 / (1+i)^9$ . At  $i = .186$ ,  $PV_{inv} = PV_{sav} = 168.6$ . Hence, the ROR for this example is .186, or 18.6%. Table 5-1 shows the annual dollar values and present value equivalents based on the 18.6% ROR.



**Table 5-1**

**Annual investments and savings with 18.6% ROR**

Project Year	FYXX Constant \$		Present Value \$	
	Investment	Savings	Investment	Savings
1	200	0	168.6	0.0
2	0	50	0.0	35.5
3	0	50	0.0	29.9
4	0	50	0.0	25.2
5	0	50	0.0	21.3
6	0	50	0.0	17.9
7	0	50	0.0	15.1
8	0	50	0.0	12.7
9	0	50	0.0	10.7
Total	200	450	168.6	168.6

g. Additional economic indicators are also available. For example, the "tooth to tail" ratio deals with comparing direct costs (i.e., fighting forces) with indirect costs (i.e., support personnel such as medical, logistics). Other ratios may be used in an EA when appropriate.

### 5-4. Other evaluation methods and techniques

a. Uniform annual cost. Use this technique to compare alternatives with different economic lives. The uniform annual cost is determined by dividing the total discounted alternative cost by the sum of the discount factors for the years which an alternative yields benefits. When computed in this manner, the uniform annual cost represents a constant amount which, if paid annually throughout the economic life of a proposed alternative, would yield a total discounted cost equal to the actual present value cost of the alternative.

b. Subjective factors approach. This approach is an attempt to rank alternatives on the basis of rough rules of thumb. Under this approach, it is assumed that alternatives are too widely different for rigid ranking and that informal political criteria are important. There are basically three methods used to evaluate nonquantifiable factors: a fortiori analysis, subjective reasoning, and the point system.

(1) A fortiori analysis involves the deliberate attempt to formulate assumptions that tend to uniformly favor or disfavor a particular alternative. The rationale is that if the assumptions uniformly favor an alternative and the alternative still does not rank above other alternatives, then any other set of assumptions would only tend to reduce the alternative's ranking. For example, a decision maker realizing personal bias to the status quo counteracts this bias by purposely formulating new assumptions that favor the competing alternatives. If the comparison of the alternatives still indicates the status quo is the most cost effective, the decision maker can be assured that the bias did not affect the decision process.

(2) The subjective reasoning method uses one or more of the following informal criteria for alternative ranking:

(a) Urgency in attaining the project objective.

- (b) Whether or not the alternative fills a gap in existing mission requirements.
- (c) Whether or not the alternative conserves or maintains existing mission objective levels.
- (d) Whether or not the alternative meets emergency needs.

(3) The point system is another method used to rank alternatives based on evaluation of nonquantifiable factors. Under this method, an attempt is made to evaluate nonquantifiable benefits (intangible) and factors by subjectively developing point scores based on preferences for obtaining certain benefits. Under this approach, the first step is to establish the benefits. Then, each benefit is rated according to its contribution to the project objective. The sum of individual benefit attribute ratings establishes the overall ranking for the benefit. The benefit with the highest score is ranked first. Afterwards, total points are obtained for each alternative. Once project alternatives are ranked according to a total point score, a cutoff point can be established based on available dollars that are compared with each alternative's costs. Alternatives falling below the cutoff point are eliminated from further consideration by the decision makers; those alternatives that remain are evaluated on the basis of their total point scores. For suggestions on documenting the comparison of nonquantifiable benefits, see Chapter 7.

### Chapter 6 Sensitivity, Risk, and Uncertainty Analysis

#### 6-1. Sensitivity analysis

a. Sensitivity analysis is a tool for assessing the extent to which costs and benefits are sensitive to changes in factors such as length of system life; volume, mix, or pattern of workload; requirements; and configuration of equipment, hardware, or software.

b. Sensitivity analysis is a repetition of an analysis with different quantitative values for cost or operational assumptions in order to determine their effects on the results of the basic analysis. It tests whether the conclusion of an EA will change if some variable such as a cost, benefit, or other assumed variable value changes. If a small change in an assumption results in a significant change in the results, then the results are said to be sensitive to that assumption or parameter.

c. Sensitivity analyses can provide a range of costs and benefits that are likely to be a better guide than a single estimate. Perform sensitivity analyses when:

- (1) The results of the EA do not clearly favor any one alternative.
- (2) There is significant uncertainty about a cost, benefit, or other assumption in the EA.

d. Sensitivity analyses can be performed within all analyses. First, describe the approach, assumptions, and the model used for conducting the sensitivity analysis. Second, describe the factors that have been determined to warrant sensitivity analysis. Third, vary the factors and obtain the resultant value. Following are examples of factors that may warrant sensitivity:

- (1) The effects of a shorter or longer economic life.
- (2) The effects of variation in the estimated volume, mix, or pattern of workload.
- (3) The effects of potential changes in requirements resulting from either legislative/Congressional mandate or changes in functional responsibilities.
- (4) The effects of potential changes in requirements resulting from changes in organizational responsibility at the site, installation, base, or MACOM levels.
- (5) The effects of changes in configuration of hardware, software, data communications, prime support equipment, and other facilities.
- (6) The effects of alternative assumptions concerning the project objective, requirements, operations, inflation rate, exchange rate, residual value of equipment, facilities and software, and length of development.

e. Within an EA, a sensitivity analysis can provide management with measures of effectiveness and efficiency at all feasible levels of production or operations. After sensitivity analysis is performed, estimates of marginal changes to effectiveness and efficiency as a function of costs will be available as decision criteria. Economic indicators such as the benefit cost ratio, savings investment ratio, and break-even point (as discussed in

Chapter 5) can also be recomputed based on these changes, and in the process a different preferred alternative may appear. In any case the impact upon the economic indicators from the differing assumptions of the sensitivity analysis will be demonstrated.

### 6-2. Risk and uncertainty analysis

a. The terms risk and uncertainty are often used interchangeably, although a distinction can be drawn by noting that the concept of risk deals with measurable probabilities while the concept of uncertainty does not. An event contains an element of risk where a probability distribution can be defined. An event is uncertain when no probabilities can be developed concerning its occurrence.

b. Risk refers to probabilities of errors in the estimates or the probabilities of occurrence of events. Risk analysis deals with the likelihood and expectation of possible outcomes using probability concepts. If calculated in terms of the probability of success or failure, the risk is seen as an objective risk. It is an uncertainty when the probability cannot be mathematically indicated but there is enough knowledge to make a subjective judgment about it. The more explicitly the risk is defined, the greater the possibility for the decision maker to safely utilize the analysis. In statistical sampling, risk is associated with confidence and is the quantitative value of the chance taken in accepting as true a given sample estimate interval plus or minus the acceptable sampling error.

c. Many statistical and other tools exist that can be used to make a quantifiable risk assessment. Some examples of these tools are expected value, break-even analysis, probability theory, gaming theory, Monte Carlo technique, Delphi technique, and decision trees.

d. Contingency analysis is a type of uncertainty analysis which is designed to cope with significant uncertainties of a qualitative nature. Contingency analysis addresses the effects of various broad conditions such as decreased (or increased) size of the Army, organizational changes, and technological breakthroughs. For example, if an installation has been given the mission to overhaul weapon systems A and B, the analyst may want to investigate the potential impact if the installation were also given the mission to overhaul weapon system C.

### Chapter 7 Economic Analysis Documentation

#### 7-1. Documentation overview

a. It is essential to take the time and effort to adequately document the EA. There must be sufficient documentation of all assumptions and data to enable a person unfamiliar with the project to arrive at the same conclusion as the person who prepares it. If the reviewer or the decision maker is unable to follow the assumptions, data and computations, the project may be delayed while clarification is obtained.

b. EAs will be subject to many levels of reviews. These reviews will be conducted by the cost analysis validating activities, MACOM, HQDA, Office of the Secretary of Defense (OSD), Congress, the General Accounting Office (GAO), Army Audit Agency (AAA), and DoD Inspector General. Not one of these reviewers may be as familiar with the EA as the analyst that prepared it, and yet each will critically analyze and pass judgment on the EA's validity and adequacy. For this reason, it is of paramount importance to maintain an adequate audit trail to support the defense of your work. The documentation must provide an audit trail which will permit validation of all costs and benefits. Consult the checklist provided at paragraph 7-6 upon completion of each EA.

c. Documentation shall describe the functional process performed; define the requirement; present and explain workload projections; identify significant assumptions, constraints, and key variables; identify feasible alternatives; present total costs and differential savings expected in constant, discounted, and current dollars over the project life; present economic indicators; address estimating methods/relationships and data sources; treat sensitivity, risk, and uncertainty of key cost drivers; and address all quantifiable benefits as well as any intangible benefits influencing the recommended course of action. The level of detail should be consistent with the dollar value, scope and complexity of the system or project, number of alternatives, data sources and methods, treatment of risk/uncertainty, and the anticipated level of review.

d. Figure 7-1 provides a suggested outline for an EA. While there is no prescribed format which applies to documenting all EAs, Figures 7-2 and 7-3 show one acceptable way of displaying costs for each alternative and a comparison of alternatives, and figure 7-4 illustrates a general cost element structure to further detail the annual cost displays. See Appendix I for an example of a complete EA which follows acceptable documentation procedures.


#### 7-2. Documenting alternatives, assumptions and constraints

a. Alternatives must be clearly defined. Define all alternatives in such a way that the differences between alternatives is clear and there is adequate rationale for their inclusion. In all cases, clearly document all alternatives which have been eliminated and include the reason for their deletion.

b. All assumptions used in the analysis must be listed and explained with adequate rationale. Constraints, assumed or imposed, must be identified and the underlying rationale for them addressed.

### 7-3. Documenting cost and benefits estimates

a. Documentation supporting the results of the analysis must include the computations and methodologies used to develop the costs. For example, if factors are used, indicate their source and/or the basic assumptions used in their derivation. All data sources should be specifically identified for all costs. Support documentation should be sufficient to allow an independent person to recreate the estimate and reach the same conclusions contained in the study.



**Figure 7-1. General EA Outline**

## Chapter 7

### ECONOMIC ANALYSIS TOTAL COSTS BY ALTERNATIVE

Submitting organization:

Date of submission:

Project title:

Description of project objective:

Description of this alternative:

Economic life for this alternative:  years

Total project life:  years

Discount Rate =  %

Project costs are in  19xx Constant Dollars

FY	Constant Dollars (Base Year FYXX)			Discounted Dollars (Present Value)		Current Dollars (Inflated)	
	Investment	O & S	Total Costs	Discount Factor	Annual Costs	Infl Index	Annual Costs
	(1)	(2)	(3 = 1 + 2)	(4)	(5 = 3 x 4)	(6)	(7 = 3 x 6)
FYX1				0.XX		1.XX	
FYX2				0.XX		1.XX	
FYX3				0.XX		1.XX	
FYX4				0.XX		1.XX	
FYX5				0.XX		1.XX	
FYX6				0.XX		1.XX	
FYX7				0.XX		1.XX	
FYX8	(Prepare similar format for each alternative, including Status Quo)			0.XX		1.XX	
FYX9				0.XX		1.XX	
FYX10				0.XX		1.XX	
Sub- total							
Residual Value				0.XX		1.XX	
Total							

Figure 7-2. Costs by Alternative

## Chapter 7

### ECONOMIC ANALYSIS COMPARISON OF ALTERNATIVES

Project title:

Comparison of: Alternative 1 (Status Quo) and Alternative 2 (Title).

Constant Dollars (Base Year FYXX)				Discounted Dollars (Present Value)		Current Dollars (Inflated)	
FY	Operations Costs		Benefits (Differential Costs)	Discount Factor	Benefits (Differential Costs)	Infl Index*	Benefits (Differential Costs)
	Status Quo	Alternative 2					
	(1)	(2)	(3 = 1 - 2)	(4)	(5 = 3 x 4)	(6)	(7 = 3 x 6)
FYX1	(Prepare similar format comparing each alternative with the Status Quo)			0.XX		1.XX	
FYX2				0.XX		1.XX	
FYX3				0.XX		1.XX	
FYX4				0.XX		1.XX	
FYX5				0.XX		1.XX	
FYX6				0.XX		1.XX	
FYX7				0.XX		1.XX	
FYX8				0.XX		1.XX	
FYX9				0.XX		1.XX	
FYX10				0.XX		1.XX	
Sub - total							
Residual Value				0.XX		1.XX	
Total							

Investment  
Cost:  
(Constant \$)

Investment  
Cost:  
(PV Const \$)

Investment  
Cost:  
(Current \$)

Summary information

Alternative 2 (Title)

Total Benefits (Current \$)

Investment Cost (Current \$)

Break-Even Point (Years)

BIR (Disc Constant \$)

Net Present Value (NPV)

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

(\*Applies if all costs are in a single appropriation. If not, each appropriation must be inflated separately for each alternative, then a delta between alternatives for that appropriation is computed. Deltas for appropriations in each FY are summed to get Current Dollar benefits figure.)  
NPV = PV (Benefits) - PV (Investment Cost)

Figure 7-3. Summary of Differential Costs



**GENERAL COST ELEMENT STRUCTURE**

The following general elements are illustrative of those considered in estimating the costs associated with an economic analysis for an equipment acquisition. These elements would be augmented as appropriate for other type projects. O&S cost elements apply to the status quo and all feasible alternatives while investment cost elements apply only to the alternatives. O & S costs should be estimated on a total cost basis including all direct and indirect labor, applicable overhead, and general and administrative costs.

**INVESTMENT COSTS**

\* Acquisition (Purchase)

\* Transportation

\* Installation

\* Testing

\* Training

\* Other

**O & S COSTS**

\* Labor

- Civilian Personnel

- Military Personnel

\*Material

\* Maintenance and Repair

\* Consumable Supplies

\* Lease/Rent

\* Utilities

\* Contracts

\* Other

**Figure 7-4. General Cost Element Structure**

---

b. All costs must be presented in constant and current dollars, and displayed by fiscal year for the entire project life, beginning with the first fiscal year in which costs will be incurred.

c. Cost estimates must reflect the Army's true requirement for a system or project, not just available funding. If the system or project is not fully funded, the strategy for obtaining needed funding should be explained to the decision maker.

d. Specify clearly in the analysis the criteria by which benefit or effectiveness can be evaluated. Documentation supporting the results of the analysis will include all computations and a detailed description of

the methodology used in developing these estimates. In addition, it is important to identify the sources of benefit data, methods used to collect the data, and quality of data.

e. The process of documenting the benefits of an EA should be no less rigorous and detailed than that of documenting the cost portion of the EA. Figure 7-5 provides a sample summary format for documenting dollar quantifiable benefits; Figure 7-6 shows a sample format for displaying and comparing nonquantifiable benefits.

### 7-4. Documenting the comparison of alternatives

a. The comparison of alternatives should show differences in costs and benefits by fiscal year. Comparison of alternatives should be shown in net present value terms; documentation should indicate the discount rate used and whether mid-year or end of year factors were used. Economic indicators appropriate to the nature of the project will be included in the documentation. Some examples (further defined in chapter 5) are: Breakeven Point, Savings/Investment Ratio (SIR), and Benefit/Investment Ratio (BIR).

b. Other factors that may qualitatively or quantitatively affect the assessment of costs and benefits for one or more of the alternatives should also be identified for the decision maker. Examples of this would include non-quantifiable benefits such as improved morale, better quality of life, etc.

c. A recommendation as to the preferred alternative, with all appropriate supporting justification, should accompany the comparison of alternatives.

### 7-5. Cost models

a. A specific model for calculating and documenting EAs is not prescribed. There are numerous acceptable ways to complete the process, with no one approach being "best". Several Governmental organizations have developed automated means for documenting EAs, such as the Automated Cost Estimating Integrated Tools (ACE-IT) model which was developed by the Air Force and adapted for Army use by USACEAC, and the Economic Analysis Package (ECONPACK) model developed by the Army Corps of Engineers.

b. The preparer's experience and complexity of the problem should determine the optimal cost estimating and documenting process. There should be flexibility in any model used to allow the application of various techniques as a program progresses in its life cycle. Complexity is not necessarily desirable. One must consider the cost, labor hours, and schedule required to set up and provide data in the modeling effort. Another important aspect is that there must be continuity, so that the cost estimate is traceable over time.

### 7-6. Economic analysis checklist

a. A list of questions has been developed as a tool to assist in the preparation, review, and validation of EAs. The list is not to be considered all inclusive. Because each situation requiring an EA is different, the evaluator will certainly have questions and concerns which involve specific aspects of that particular situation.

b. The following questions are appropriate in most cases and provide a general basis to develop a more tailored evaluation procedure.

## QUANTIFIABLE BENEFITS SUMMARY ALTERNATIVE: 2

CONSTANT \$:

FY	SAVINGS	COST AVOIDANCES	PRODUCTIVITY IMPROVEMENTS	TOTAL
FYX1	(1)	(2)	(3)	(4 = 1 + 2 + 3)
FYX2				
FYX3				
FYX4				
FYX5				
FYX6				
FYX7				
FYX8				
FYX9				
FYX10				
FYX11*				
Total				

CURRENT \$:

FY	SAVINGS	COST AVOIDANCES	PRODUCTIVITY IMPROVEMENTS	TOTAL
FYX1	(1 x Infl Rate)**	(2 x Infl Rate)**	(3 x Infl Rate)**	(Savings + CA + PI)
FYX2				
FYX3				
FYX4				
FYX5				
FYX6				
FYX7				
FYX8				
FYX9				
FYX10				
FYX11*				
Total				

Note: Specify what Cost Avoidances and Productivity Improvements include. Savings will be difference (plus or minus) in all other operations costs from Status Quo. Minus means the alternative will require more funding than the Status Quo in the indicated FY.

\* Residual value, if any, goes here (in the year following the last year of the program).

\*\* Elements with different appropriations must be inflated separately, then the current dollar values are added together.

(Prepare similar format for each alternative other than the Status Quo)

**Figure 7-5. Summary of Dollar Quantifiable Benefits**

Comparison of nonquantitative benefits							
Benefit Attribute	Weight	Alternative 1 (status quo)		Alternative 2		Alternative 3	
		Rank	Score	Rank	Score	Rank	Score
Total score							

Figure 7-6. Comparison of Nonquantitative Benefits

### (1) Objective/problem review checklist

- (a) Is the objective clear and specific?
- (b) Is the objective realistic and attainable?
- (c) Is the objective statement in terms of output or accomplishment?
- (d) Is the objective, as stated, unbiased as to the means of meeting the objective?
- (e) Are the expected outputs/accomplishments defined in quantifiable, measurable terms?
- (f) Are criteria specified for selection of a preferred course of action?
- (g) Can progress toward attainment of the objective be measured?
- (h) Is the objective statement phrased so that the type and variety of potential alternatives are not unnecessarily limited?
- (i) If a completion or implementation date is required, has it been specified?
- (j) Is the statement of the objective/problem well documented?

### (2) Assumptions/constraints

- (a) Are all assumptions realistic and justified?
- (b) Does each assumption have an identified basis?
- (c) Are all assumptions identified as such?
- (d) Are assumptions used only when facts cannot be obtained?
- (e) Do the assumptions preclude potential alternative solutions?
- (f) Is an assumed future "state of nature" identified?
- (g) Do assumptions include economic life and future workload?
- (h) Is a project time frame established?
- (i) Are funding/budget constraints considered and identified?
- (j) Are space and construction needs included?
- (k) Are necessary geographical constraints included?
- (l) Are assumptions too restrictive or too broad?

(m) Are facts presented as assumptions? Can the facts be verified? Are uncertainties treated as facts?

(n) Are all assumptions/constraints well documented?

### **(3) Alternatives**

(a) Have all feasible alternatives been considered?

(b) Is the status quo presented as an alternative?

(c) Are all alternatives presented feasible?

(d) Is the status quo used as a basis for comparison?

(e) If appropriate, is lease versus buy evaluated as an alternative?

(f) Are the alternatives really different, as opposed to mere restructuring of a single course of action?

(g) Are options that are applicable to each alternative presented as an alternative?

(h) Have all reasons for immediate rejection of alternatives, prior to full analysis, been provided?

(i) Have non-analyzed alternatives been identified with reasons for omission?

(j) If other Government organizations can provide the desired product or service, have they been included as alternatives?

(k) If the project increases productive capacity, has a contracting alternative been examined?

(l) Are the alternatives well defined and discrete?

(m) Do alternatives overlap one another? Why?

### **(4) Cost estimating**

(a) Have all costs, including common costs, been provided for each alternative?

(b) Have cost estimates been provided for the status quo? Are they reasonable? Can they be verified?

(c) Do labor costs consider specific skill levels, fringe benefits, overtime, and shift differential?

(d) Is future equipment replacement properly included as an investment cost (production and deployment)?

(e) Are current asset values, residual values, and inherited assets considered? Is the method of determining these values adequate? Has it been identified and explained?

(f) Is space or operating area included as a capital asset and not as an operating cost?

- (g) Are cost collection methods correct?
- (h) Are CERs and methodologies identified? Are CERs adequate and structurally valid?
- (i) Are the sources of estimates identified? Are these sources accurate and appropriate?
- (j) Are future costs evaluated in terms of constant dollars?
- (k) Have cash flows been discounted at an appropriate discount rate?
- (l) If inflation or cost escalation is included, have the rate and the source of the rate been identified?
- (m) Are cost savings or avoidance determined only by comparing with the "status quo?"
- (n) Are cost factors current and supportable?
- (o) Is appropriate backup documentation, e.g. cost data sheets and variable explanation sheets, provided to support cost estimates?
- (p) Are cost estimates consistent with assumptions and constraints?
- (q) Has the life cycle cost estimate been provided for all feasible alternatives?
- (5) **Benefit analysis**
  - (a) Have all project benefits, been included and adequately explained?
  - (b) Are the benefits identified in quantifiable, measurable terms as much as possible?
  - (c) Do the benefits relate to the project objective?
  - (d) Are secondary, side benefits identified as such?
  - (e) Has a ranking or priority system been developed for evaluating importance of benefits?
  - (f) Are negative benefits identified and quantified?
  - (g) Is the list of benefits free of double counting?
  - (h) Are the assumptions identified and rationale explained? Are they too restrictive or too broad?
  - (i) Are estimating techniques defined? Are they appropriate?
  - (j) Are information/estimation sources clearly identified?
  - (k) Is all the benefits information tabulated for ease of examination?
  - (l) Are data collection methods valid and adequate?

- (m) Are benefits estimating techniques valid?
- (n) If savings have been claimed, will a budget actually be reduced?
- (o) Have all advantages and disadvantages of the alternatives been identified?
- (p) Were the criteria used to measure the benefits justified by the context of the EA?
- (q) Is expert opinion used? Were these experts properly qualified?
- (r) Has there been a rational assessment of nonquantifiable factors?

### **(6) Comparative analysis of costs and benefits**

- (a) Do the comparison and selection criteria agree with those in the project or mission objective statement?
- (b) Do the alternatives permit attainment of the project objective?
- (c) Have costs and benefits information for each alternative been combined to show relationships such as cost benefit ratios, and so on?
- (d) Are the alternatives compared to the status quo?
- (e) Were alternatives compared using the proper technique(s); such as benefit cost ratio, savings investment ratio, etc? Does the benefit-cost ratio reflect worthwhile alternatives for completeness?
- (f) Was an incremental analysis performed?
- (g) Have trade-offs between benefits been considered?
- (h) Does the analysis seem free of bias in favor of a particular alternative (for example, no benefits indicated for one or more of the alternatives, biased assumptions, and so on)?
- (i) Was the cost impact of parallel operations included?
- (j) Are the economic lives used reasonable?

### **(7) Sensitivity/risk/uncertainty analysis**

- (a) If a risk analysis has been performed, how were the probability estimates derived?
- (b) Has an uncertainty analysis been performed? What technique was used (for example, a fortiori or contingency analysis)?
- (c) Were ranges of values used for unknown quantities?
- (d) Were point values varied to illustrate impact?



(e) Have all relevant "what if" questions been answered? Are they documented in the EA?

(f) Has sensitivity analysis been prepared of the results to changes in dominant cost elements? Examples are length of economic life; volume, mix or pattern of workload; requirements; organizational structure; equipment, hardware, or software configuration; or, impact on the length of time for project completion. If no sensitivity analysis has been performed, why not?

(g) What do the sensitivity analysis results imply about the relative ranking of alternatives?

(h) Would the recommendation stay the same if an unknown characteristic varied within a feasible range?

### **(8) Recommendation checklist**

(a) Are the recommendations logically derived from the material?

(b) Are the recommendations feasible in the real world of political or policy considerations?

(c) Are the recommendations based on significant differences between the alternatives?

(d) Do benefits exceed costs for the preferred alternative?

(e) Do analysis data support the recommendation?

(f) Is the recommended alternative supported with proper rationale? Are the reasons clearly identified and documented?

(g) Have all significant differences between the recommended alternative and others been emphasized?

### **(9) Documentation checklist**

(a) Is the EA documentation consistent with other program documentation?

(b) Will the EA "stand on its own?"

(c) Will an independent reviewer be able to reach the same conclusion?



### Chapter 8

#### Major Automated Information System (MAIS) Economic Analysis

##### 8-1. Overview of the MAIS

a. This chapter provides direction for the preparation and documentation of EAs for information systems. The emphasis is on costs/benefits for systems involved in the Major Automated Information System Review Council (MAISRC) process (either Army or OSD level); however, the same principles apply to all automated data processing (ADP) acquisitions. Application of these principles to projects falling below the MAISRC criteria is left to the discretion of the MACOM, however all information system acquisitions should be subjected to a "MAISRC like" process.

b. The EA documentation is the principal source that describes the cost of all feasible alternatives and applicable resources required in satisfying a mission objective for AIS. In addition, the EA is used in decision reviews where the development of cost and benefit information provides a level of support for program/budget requests. For all systems undergoing an Army or OSD MAISRC milestone decision review, USACEAC performs an independent cost estimate (ICE) to serve as a check on the reasonableness of the program manager's cost estimates in the EA.

c. All EAs for Army and OSD MAISRC systems are validated at the MACOM level before they are forwarded to USACEAC and the Cost Review Board (CRB). A MACOM validation is accomplished concurrently with the development of the cost and benefit estimates by the Program Manager/Program Executive Officer (PM/PEO). The validation is performed by an organization external to and independent from the functional proponent and/or preparer of the estimate. Figure 8-1 illustrates the different classes of Army AIS; figure 8-2 shows the EA requirements for these AIS.

d. Current OSD terminology applying to major systems (including MAISRC systems) refers to the Service's independent estimate as the Component Cost Analysis (CCA). For the remaining discussion of MAISRC systems, the two terms are considered synonymous but the traditional Army term will be used.

##### 8-2. The Army MAISRC process

a. All systems having a program cost (including sunk cost) in excess of \$10 million (current dollars), or those systems of special interest to the Army, OSD, or Congress are reviewed by the Army MAISRC.

b. MACOMs are delegated the authority to review and approve AIS projects that do not require HQDA approval, subject to the following:

- (1) An adequate, formal oversight process is in place.
- (2) Projects are managed so as to satisfy their program requirement.

c. MACOM level projects are subject to immediate management review and intervention by HQDA when--

- (1) They have a cost growth of 25 percent or more.

SYSTEM CLASS	SELECTION CRITERIA	DESIGNATION AUTHORITY	MILESTONE DECISION AUTHORITY
I (same as ACAT I)	Not classified as highly sensitive by SECDEF and are: Designated ACAT I, or estimated to require:  >\$300M RDT&E (FY90 \$) (\$339M FY94 \$); or  >\$1.8B Proc (FY90 \$) (\$2.0B FY94 \$)	Undersecretary of Defense (Acquisition) (USD(A))	USD(A) or, if delegated, the Head of Component (HoC) or the Acquisition Executive (AE)
II	Do not meet Class I criteria but: Designated major AIS, or estimated to exceed:  >\$100M Program Cost (FY90 \$) (\$113M FY94 \$); or  >\$25M in any year (FY90 \$) (\$28M FY94 \$); or  >\$300M Life-cycle Cost (FY90 \$) (\$339M FY94 \$)	Assistant Secretary of Defense (C <sup>3</sup> I) (ASD(C <sup>3</sup> I)/HoC)	ASD(C <sup>3</sup> I) or, if delegated, the HoC or AE
III	Do not meet Class II criteria but: Designated Army major AIS, or estimated to exceed:  >\$50M Program Cost (Current \$); or  >\$15M in any year (Current \$)	HoC	Army Major Automated Information Systems Review Council (MAISRC) or, if delegated, PEO/MACOM/HQD A staff agency

**Figure 8-1. Classes of Army Automated Information Systems (AIS)**

SYSTEM CLASS	SELECTION CRITERIA	DESIGNATION AUTHORITY	MILESTONE DECISION AUTHORITY
IV	Do not meet Class III criteria but estimated to exceed:  >\$10M Program Cost (Current \$)	HoC	Army MAISRC or, if delegated, MACOM
V	Do not meet Class IV criteria but estimated to exceed:  >\$2.5M Program Cost (Current \$)	HoC	HQDA/MACOM
VI	Do not meet Class V criteria and estimated to not exceed:  \$2.5M Program Cost (Current \$)	HoC	Lowest level deemed appropriate by MACOM

**Figure 8-1. Classes of Army Automated Information Systems (AIS)  
(Continued)**

- (2) They experience a schedule slippage of 6 months or more.
- (3) Program funding is significantly below approved program requirements.
- (4) Significant problems have surfaced in the execution of the acquisition strategy and associated procurement actions.
- (5) There is program planning or execution conflict with DoD or Army policy.
- (6) Significant issues remain unresolved and jeopardize the program.

d. The Army MAISRC is co-chaired by the Director of Information Systems for Command, Control, Communications, and Computers (DISC4) and the Assistant Secretary of the Army (ASA) (Research, Development and Acquisition) (ASA(RDA)). Other current voting members include the ASA (Installations, Logistics, and Environment) (ASA(IL&E)), ASA (Financial Management and Comptroller) (ASA(FM&C)), ASA (Manpower and Reserve Affairs) (ASA(MRA)), Deputy Chief of Staff for Logistics (DCSLOG), Deputy Chief of Staff for Operations and Plans (DCSOPS), Deputy Chief of Staff for Personnel (DCSPER), Director for Program Analysis and Evaluation (PA&E), Deputy Under Secretary of the Army (Operations Research)

## Chapter 8

(DUSA(OR)), and Commander, Operational Test and Evaluation Command (OPTEC). There are also several non-voting members, including USACEAC. Figure 8-3 provides an overview of Army MAISRC membership.

SYSTEM CLASS	REVIEW LEVEL	EA VALIDATION LEVEL	ICE REQUIRED?	EA SUBMITTED:
I	OSD (DAB)	MACOM	Yes	To CEAC & CRB 45 working days prior to HQDA review
II	OSD MAISRC	MACOM	Yes	To CEAC & CRB 45 working days prior to HQDA review
III	Army MAISRC	MACOM	Yes	To CEAC & CRB 45 working days prior to HQDA review
IV	Army MAISRC*	MACOM	Yes*	To CEAC & CRB 45 working days prior to HQDA review*
V	MACOM	MACOM or lower	No	TBD by MACOM Cost Analysis activity
VI	MACOM or lower	MACOM or lower	No	TBD by MACOM Cost Analysis activity

\* May be delegated to MACOM by Army MAISRC. When delegated, ICE is not required and submission of information to CEAC & CRB is not normally required.

**Figure 8-2. Information Systems Economic Analysis Criteria**





Figure 8-3. Army MAISRC Voting Membership

e. The EA is developed to support the conduct of each milestone decision review required by AR 25-3, Letter of Instruction for Conduct of Major AIS Reviews, and DA Pam 25-LCM. The EA is updated as changes in costs occur over the economic life of the program. Guidance for documentation of an EA is presented in chapter 7. Note that when an EA is being updated for other than milestone review activities, such as in process reviews (IPR), complete updates of the non-preferred alternatives are not required. The cost estimates associated with the preferred alternative will need to be updated for an IPR, if there are issues relative to cost or funding. Cost and benefit estimates will be provided for each year of the AIS economic life. The life cycle of an AIS project is illustrated in figure 8-4.



**Figure 8-4. Automated Information System Life Cycle**

f. Cost data is presented for each year of the AIS life cycle in constant and current year dollars by cost element and by appropriation account. See Appendix D for the cost element structure and detailed definitions of cost elements. Appropriation accounts, MDEP, and other elements of the Army Management Structure are identified in AR 37-100-XX.

g. The life cycle cost estimate (LCCE) for the AIS preferred alternative must be well documented. This estimate will be based on the estimated costs in the EA for the preferred alternative and the sunk costs expended to date on the AIS. In order to support the comparative analysis process and/or AIS benefit determination, the status quo (existing current system/baseline) will also be fully documented and presented with complete cost estimates.



h. Sunk costs must also be detailed in the documentation at cost element level. Normally, the sunk cost cut-off date is the end of the FY prior to completion of the cost estimate. Sunk costs should be identified in the total program cost and life cycle cost, but excluded from EA computations.

i. Benefits must be well documented. The functional proponent should insure that users provide significant assistance to the PEO/PM in identifying and documenting benefits, beginning early in the EA process.

j. EAs must be prepared as early as possible in the acquisition cycle to support requests for program funds in the Army Planning, Programming, Budgeting and Execution System (PPBES), and to support early milestone decisions. Program and budget requests are based on the costs presented for the preferred alternative in the Army Cost Position (ACP).

k. All cost estimates must be developed by the PEO/PM per the cost estimating procedures provided in chapter 3. In addition, the PEO/PM provides benefits data based on the criteria in chapter 4 and performs comparative analyses of alternatives and develops economic indicators per chapter 5. Risk and uncertainty analyses are performed per the criteria outlined in chapter 6. Basic EA documentation standards are identified in chapter 7; specific requirements for AIS EAs are covered in succeeding sections of this chapter.

l. A thorough validation is required for MAISRC system EAs. The validator must perform a comprehensive review of all cost drivers and major elements of the benefits analysis. A formally documented report is required at the end of the review. Paragraph 2-6 contains more information on the validation process, and paragraph 7-6b contains a useful checklist.

m. For an AIS, an economic life of 10 years is normally anticipated. If the economic life of an AIS program/project is expected to be less than 10 years, the shorter life must be used for the purpose of the EA. The EA must contain documentation to support the rationale for the shorter economic life.

n. The method of documentation used to record and summarize cost and benefit information in support of MAISRCs may vary slightly depending upon the stage of the analysis.

o. The EA will be prepared and the results provided to the AIS reviewing and approval authority as early as possible. EA requirements for the various milestone decision reviews are provided in figure 8-5. The timetable for development and presentation of the EA for Milestones I, II, and III is shown in figure 8-6 and is discussed below.

(1) At least 75 working days prior to the Army MAISRC milestone review, the PM submits the EA to the MACOM (through the PEO if applicable) for review and validation. Also, the PM submits the project requirements that form the basis for the EA to USACEAC. This data will be used by USACEAC in the preparation of an ICE.

(2) At least 45 working days prior to Army MAISRC milestone review, the PM submits a validated EA to the CRB through the responsible PEO, HQDA element, or Functional Proponent (FP). All supporting documentation must be included. (A copy is also provided to USACEAC at this time, for review of the benefits analysis.)


(3) At least 15 working days prior to Army MAISRC milestone review (30 working days following receipt of the EA), the CRB will provide the approved ACP. The ACP results from the reconciliation of USACEAC's ICE with the PM's estimate. The ACP officially defines the resource requirements for the system. For more detail on the CRB process and ACP development, see Para 8-6.

**Department of the Army and  
Department of Defense MAISRC  
Economic Analysis Requirements**

<b>Milestone</b>	<b>Economic Analysis (EA)</b>	<b>Budget Submissions</b>	<b>Independent Cost Estimate (ICE)</b>
<b>Milestone 0 Need statement</b>	<b>NO. Provide all available cost and benefit data.</b>	<b>Yes</b>	<b>No</b>
<b>Milestone I Concept design</b>	<b>Yes</b>	<b>Yes</b>	<b>Yes</b>
<b>Milestone II Development</b>	<b>Yes</b>	<b>Update</b>	<b>Yes</b>
<b>Milestone III Deployment</b>	<b>Yes</b>	<b>Update</b>	<b>Yes</b>
<b>Milestone IV Operations</b>	<b>Update</b>	<b>No</b>	<b>No</b>
<b>Milestone V Revalidation</b>	<b>No</b>	<b>No</b>	<b>No</b>

**Figure 8-5. Department of the Army and Department of Defense  
MAISRC Economic Analysis Requirements**

## Economic Analysis Activities for Army MAISRC



**Figure 8-6. Economic Analysis Activities for Army MAISRC**

(4) At least 10 working days prior to Army MAISRC milestone review, the PM in coordination with USACEAC will provide input to PA&E for preparation of the Affordability Analysis for the MAISRC. Guidance for Affordability Analysis preparation is provided separately to participants in the MAISRC process.

(5) At least 5 working days prior to Army MAISRC milestone review, USACEAC provides the MAISRC principals with a list of any cost/benefit issues requiring resolution at the MAISRC.

### 8-3. OSD MAISRC process

a. The criterion for a system or a revision of a system to be considered a major system at OSD level is any one of the following:

(1) Anticipated program costs exceed \$100 million current dollars (including sunk costs). Program costs cover the period from the beginning of the Need Justification Phase through completion of the Deployment Phase (the development, production, and deployment of the system) for each site.

(2) Estimated program costs in a single year exceed \$25 million current dollars.

(3) Estimated life cycle costs exceed \$300 million current dollars.

(4) System is designated as special interest by OSD.

b. In the case of a modernization of an existing AIS, only those program costs directly associated with the modernization shall be considered in determining whether or not the AIS is designated a major AIS.

c. The OSD MAISRC is made up of OSD staff principals, with the Assistant Secretary of Defense (ASD) (Command, Control, Communication, and Intelligence) serving as chairman. The DISC4 is the Army representative on the OSD MAISRC.

d. The Cost/Benefit Review Group (CBRG) acts as the principal advisory body to the MAISRC on EA-related matters. The CBRG is the equivalent of the Cost Analysis Improvement Group (CAIG) for materiel systems. The ASD (Program Analysis and Evaluation) (ASD(PA&E)) is responsible for designating and establishing the chairman of the CBRG.

e. The OSD MAISRC time requirements are shown in figure 8-7. The following is a discussion of the current time schedule for briefings and cost and benefit estimates, during which the PM/PEO and USACEAC will maintain close liaison with OSD(PA&E):

(1) At least 60 working days prior to a MAISRC milestone review, representatives of the PM and USACEAC meet with the OSD(PA&E) analyst to discuss the EA and ICE that will be presented to the CBRG.


(2) At least 45 working days prior to a MAISRC milestone review, the OSD(PA&E) analyst is provided, on an informal basis, two copies of the information and analysis that will be used as the basis for the cost and benefit briefing to the CBRG.

(3) At least 30 working days prior to the MAISRC milestone review, the complete documentation required for validation of program life cycle costs and benefits are forwarded to OSD(PA&E).

(4) At least 20 working days prior to a MAISRC milestone review, a formal presentation of the EA and ICE must be made to the CBRG. Copies of the briefing charts shall be provided at the time of presentation. Any deviation in the presentation from prior formally transmitted documentation and results must be noted in writing. A copy of the proposed briefing to the MAISRC must be provided at the CBRG presentation.

f. USACEAC is the coordinating organization for the PEO, HQDA staff elements, and functional proponents to provide program information and data as requested by OSD personnel in support of OSD MAISRC reviews.

## Economic Analysis Activities for OSD MAISRC



**Figure 8-7. Economic Analysis Activities for OSD MAISRC**

g. The following is a list of key items that Army elements should consider when preparing for an OSD MAISRC review:

- (1) Early interface with OSD(PA&E) is required.
- (2) All differences in the ICE and program managers' estimates must be reconciled or addressed.
- (3) Structure/system architecture must be defined; after Milestone I, a functional description is required.

- (4) Requirements must be stable and defined.
- (5) Avoid system fragmentation; that is, GFE, contractor furnished equipment (CFE) and communications should be considered as parts of one system.
- (6) Provide complete life cycle estimate, covering all system costs.
- (7) Include estimate for future upgrade of hardware and software to prevent obsolescence.
- (8) Define software and maintenance architecture and design requirements adequately.
- (9) Avoid attributing unrelated benefits to a system or double counting of benefits.
- (10) Provide good documentation of estimates including clear explanation of how estimates were derived.
- (11) Demonstrate that costs and benefits are functionally related; that is, show how benefits are derived, based on expenditures for specific functions.
- (12) If requesting delegation for a system, insure that the system is stable, well defined, and has validated life cycle cost estimates and benefits analysis.
- (13) Insure that system has made appropriate progress and required documentation is completed for the scheduled milestone or in-process review.
- (14) Obtain cost validation for all MAISRC reviews.
- (15) When calibrating software sizing or cost estimating models, use data from fully completed programs only.


### **8-4. MAIS development approaches and applicable cost products**

a. Two basic software development approaches are used for MAISRC programs. They are the traditional waterfall development process and an accelerated software development process. The traditional waterfall development process is a linear approach to development where the activities of each phase of the life cycle must be completed and a MAISRC review must take place before continuing on to the next phase. The waterfall development process focuses on producing a functional description and fielding what is in the functional description. The accelerated software development process aims to develop systems faster, in a more cost effective manner, and with a higher degree of user satisfaction. In the accelerated software development process, focus is on quickly satisfying the user through the use of technological tools and standards. The accelerated software development process begins with a high level functional description that becomes more detailed as the system progresses. The software is developed in clearly defined stand-alone increments or "incremental builds".

b. A discussion of cost products for the traditional waterfall development approach follows.

(1) Costs for the various milestone decision reviews that take place during the traditional waterfall development approach will be projected through the end of the system's economic life. The cost

products required for each milestone decision review are described below and shown in figure 8-8. In addition, figure 8-5 should be consulted. See Appendix D for the cost element structure to be used.



**Figure 8-8. Milestone Review Cost Products**

(2) The purpose of Milestone 0 (concept studies decision) is to identify and validate needs expressed as functional requirements and to recommend the exploration of alternate functional concepts. Because little will be known about the system at this point, a basic estimate of costs and benefits for the desired system will be acceptable. All available detail should be provided. Information should be consistent with the overall assumptions being used by the PM or system proponent. As a minimum, costs and benefits should be identified by FY and presented in both constant and current year dollars. Benefits should be quantified to the maximum extent possible.

(3) At Milestone I (concept demonstration decision), initial alternatives should be identified and life cycle costs, including sunk costs, provided. Applicable benefit estimates should also be provided. This will form the initial EA.

(a) Alternatives considered in the EA will include the status quo, which is the existing method (manual or current AIS), as of the program date, that is used to accomplish the objective, and all feasible alternative ways of accomplishing the objective. The preferred alternative should be identified, and

justification for designating it as preferred should be given. The options of changing policy, changing processes other than automation, and contracting for the entire service should be considered as alternatives.

(b) The level of detail required for this milestone is greater than that at Milestone 0. There should be sufficient detail to fulfill the following:

1. Allow adequate benefit analysis.
2. Demonstrate consistency of benefits with mission statement and any stated constraints.
3. Allow development of an ICE for OSD level systems.
4. Support Army POM and budget submission for the AIS.

(4) At Milestone II (development decision) the EA is updated with costs and benefits estimated for each feasible alternative (including the preferred alternative), along with updated costs for the status quo. The EA will consider all alternatives of Milestone I, along with any new solutions that are now feasible. The purpose of this milestone is to fully define the system's functional requirements and select the best design based on risk, costs, and benefits. The required level of detail is somewhat greater than at Milestone I. Because of these expectations, cost estimates must be refined to support the definitive AIS requirements, the life cycle schedule, and budget estimates. In general, the EA must address the same requirements as for Milestone I, para. (3)(b)1. through 4. above.

(5) At Milestone III (production decision), the EA must contain life cycle cost estimates for the status quo and the preferred alternative. An updated narrative discussion on all feasible alternatives that were considered for the AIS mission objective and reasons why each was not chosen as the preferred alternative must be presented. If there are new alternatives identified for any reason (for example, changes in technology, OSD, or Congressional direction), incorporate these into the EA with complete estimates of costs and benefits. All estimates provided at Milestone III require considerably more detail than at Milestone II. Due to criticality of the production decision, the EA must be sufficiently detailed to survive a great deal of scrutiny from all levels.

(6) The purpose of Milestone IV (major modification decision) is to conduct a post deployment AIS operational assessment and to approve plans for short-term post deployment AIS modernization. An EA which has been updated to reflect a changing resource requirement or differing environment is adequate for this milestone.

(7) The purpose of Milestone V (re-validation of the AIS mission objective) is to determine if the existing AIS continues to satisfy a validated mission need and to show if it requires modernization or should be terminated. An EA is not required for this milestone.

c. A discussion of cost products for the accelerated software development process follows. As in the waterfall development approach, costs for the various milestone decision reviews will be projected through the end of the system's economic life, and documented in accordance with the cost element structure in Appendix D. Detailed cost requirement information for the accelerated software development process at each milestone is included below.

(1) The purpose of Milestone 0 is to determine whether to proceed to the concept exploration and definition phase based on the definition and justification of a mission need. The mission need statement is



approved at Milestone 0, the PM is assigned and the PM/PEO are authorized to initiate the concept exploration and definition phase. Prior to Milestone 0, an EA is not required. Since little will be known about the system at this time, a basic estimate of costs and benefits for the desired system is acceptable. At Milestone 0, all acquisitions under the accelerated process are placed in one of two categories, that is, Level I Primary or Level II Secondary.

(2) For a system to be identified as a Level I Primary acquisition, it must meet the following conditions.

(a) There must be hard dollar savings. The acquisition must result in potential hard dollar savings.

(b) The acquisition takes the functional view of meeting an operational requirement with less funding requirements.

(c) An investment will be made in order to reduce recurring cost of a status quo.

(3) For a system to be identified as a Level II Secondary acquisition, it must meet the following conditions.

(a) A deficiency or changed operational requirement has occurred.

(b) The acquisition is characterized as a project where economic considerations are secondary to military operational and sustainment requirements. Hence hard dollar savings are not a requirement.

(c) An investment will be made to acquire the best economic alternative that will correct the deficiency or meet the operational requirement.

(4) The purpose of Milestone I is to validate the adequacy of the project strategy. Milestone I approves the results of the concepts exploration and authorizes the PM/PEO to expend resources for the system prototype(s) and the detailed design of the first incremental build.

(5) For a Level I Primary acquisition, an initial EA must be produced prior to Milestone I.

(a) Alternatives considered in the EA will include the status quo, which is the existing method (manual or current AIS), as of the program date, that is used to accomplish the objective, and all feasible alternative ways of accomplishing the objective. The preferred alternative should be identified, and justification for designating it as preferred should be given. The options of changing policy, changing processes other than automation, and contracting for the entire service should be considered as alternatives.

(b) Sufficient detail is needed to fulfill the following:

1. Allow adequate benefit analysis.
2. Demonstrate consistency of benefits with mission statement and any stated constraints.
3. Allow development of an for OSD level systems.
4. Support Army POM and budget submission for the AIS.

(6) For a Level II Secondary acquisition a Cost Comparison should be done rather than an EA. The Cost Comparison does not require that the status quo be costed nor does it require the preparation of a benefit analysis.

(a) The Cost Comparison should include an evaluation and cost of all feasible alternatives except the status quo. The preferred alternative should be identified, and justification for designating it as preferred should be given. The options of changing policy, changing processes other than automation, and contracting for the entire service should be considered as alternatives.

(b) There should be sufficient detail to fulfill the following:

1. Allow development of an ICE for OSD level systems.
2. Support Army POM and budget submission for the AIS.

(7) Milestone II.

The purpose of Milestone II is to evaluate the system prototype and the detailed design for incremental build 1 as well as a partition plan for the remaining portions of the system.

(a) Milestone II approves the detailed design for incremental build 1 and authorizes the use of incremental development and of the prototype for rapid development during the remainder of system development. The decision also authorizes the establishment of a Project Board responsible for the continuity and integrity of project development activities.

(b) Prior to Milestone II, a thorough and complete EA or Cost Comparison must be prepared. The EA for a Level I Primary acquisition must contain life cycle cost estimates for the status quo and the preferred alternative.

(c) The Cost Comparison for a Level II Secondary acquisition must contain life cycle cost estimates for the preferred alternative and all other feasible alternatives.

(d) For both the Level I Primary EA and the Level II Secondary Cost Comparison, an updated narrative discussion on all feasible alternatives that were considered for the AIS mission objective and reasons why each was not chosen as the preferred alternative must be presented. If there are new alternatives identified for any reason, incorporate these into the EA or Cost Comparison. The new alternatives should include complete estimates of costs and benefits for a Level I Primary and complete estimates of costs only for a Level II Secondary.

(8) Post Milestone II approval.

Following Milestone II approval, there are a series of reviews (Milestones II.1 through II.N, where N is the number of builds) to evaluate build 1 through build N as each is completed and tested. Reviews will be conducted by a Project Board, with results provided to the MAISRC principals.

(a) In the case of incremental development, completed increments may receive approval for deployment in advance of the completed system. This can be done when the incremental builds represent a

substantial portion of the functionality desired by the user, or represent a functionality which is in critical need by the user.

(b) The Project Board will conduct a Milestone II.1/II.2/... review on each increment after it is completed and tested.

(c) Once the criteria for a Milestone III.C (certification) is reached (that is, the completed increments represent a substantial portion of the functionality desired by or in critical need by the user), all increments which have passed the Milestone II.1/II.2/... review are considered for a Milestone III.C decision.

### (9) Milestone III.

The purpose of Milestone III is to determine whether the completed, comprehensively tested, and operationally capable AIS (or completed increment(s)) satisfies (or satisfy) the mission need and is (are) ready for deployment.

(a) Milestone III approval authorizes the PM/PEO to expend resources for the deployment of the AIS system. As stated above, prior to a Milestone III, completed incremental developments may receive Milestone III.C approval from the MAISRC for deployment in advance of the completed system. Timing of reviews between Milestone II and III.F (final) is based on the particular circumstances driving the system development.

(b) The Project Board is empowered to conduct Milestone III.1/III.N reviews on increments completed after the Milestone III.C within stringent guidelines. Each module or increment completed after the Milestone III.C undergoes a Milestone III.1 through III.N review by the Project Board prior to fielding. Each time the Project Board approves a Milestone III.1/III.N review for a particular increment a decision highlight report will be produced and circulated among all members of the MAISRC.

(c) Once the AIS is completely developed, the MAISRC will conduct a Milestone III.F (final) review. For a Level I Primary acquisition, the EA must be updated prior to a Milestone III.C and a Milestone III.F review. For a Level II Secondary acquisition, the cost comparison must be updated prior to a Milestone III.C and a Milestone III.F review.

### (10) Milestone IV.

The purpose of Milestone IV is to conduct a post deployment AIS operational assessment, and to approve plans for short-term post deployment AIS modernization. An EA or cost comparison, which has been updated to reflect a changing resource requirement or differing environment, is adequate for this milestone.

### (11) Milestone V.

The purpose of Milestone V is to determine if the existing AIS continues to satisfy a validated mission need and to show if it requires modernization or should be terminated. Neither an EA nor cost comparison is required for this milestone.

d. The level of detail applicable to cost estimates in support of all MAISRC and PPBES milestones is identified in figure 8-5.

e. Post deployment activities. In addition to Milestone IV and V reviews as discussed above, incremental changes to the AIS may require cost justification. For example, software changes desired by the functional proponents should be supported by cost/benefit analysis showing the economic benefits (if any) to be derived from the change. Where there are no benefits from a specific change, other justification must be provided to the approval authority (e.g., that it is a regulatory change and who directed it).

f. For further information on software cost estimating, see paragraph 8-7.

g. The EA is updated as changes in budget availability or other factors occur over the economic life of the program. An EA being updated for other than milestone review activities, such as IPRs, does not require complete updates of the non-preferred alternatives. Where funding changes are significant, the cost estimates associated with the preferred alternative will need to be updated for an IPR, so that the EA will provide a current basis for program and budget requests.

### **8-5. MAISRC Cost Documentation Requirements.**

This section identifies the type of documentation normally required for the PM to prepare an EA. The same information will be needed by USACEAC for ICE preparation.

a. Basic program definition data. This includes the reason for the system, the need it is to satisfy, and the overall scope. This is found in the Mission Need Statement and other system documentation, as appropriate.

b. Software. Functionality, estimated lines of code (including reusable lines of code to be generated and/or used), proposed development and fielding schedule, and testing schedule; language for applications development; requirements for commercial off-the-shelf software; plans for software upgrades and pre-planned product improvement (P3I).

c. Hardware. Types of hardware to be acquired and used including quantities, locations, fielding schedule, and maintenance concept for each (including Reparable Exchange quantities); installation-level resources this system will share with other systems; percentage of usage or other charges to the system; plans for hardware upgrades (e.g. replacement of major components on a specific schedule) and P3I.

d. Communications. Types of circuits to be used, basic network structure, and estimated data traffic volume for each site.

e. Training. Overall training concept, the total number of people to be trained including specific classes to be conducted (number and length), sponsor/location of training, and strategy for replacement training.

f. Operations. Number of full time operators, by type of location (e.g., remote site, installation).

g. Security requirements. Classified processing requirements by location; level of security.

h. Facilities. Requirements for facility construction or lease.

i. Interfaces. Required interfaces with other AIS, and which program will bear the cost of the interfaces.

j. Funding. Current funding level and, if needed, sources of potential additional funding. Identify funding by appropriation.

k. Contract data. If any contract has been awarded for the system, contract documentation is a good source of cost data.

### 8-6. MAISRC Cost Review Board Process

a. This section explains the review and approval process for cost and benefit estimates which occurs prior to MAISRC review.

b. For all AIS undergoing a MAISRC milestone I, II, or III review, the PM will prepare an updated EA in accordance with guidance elsewhere in this Manual, and USACEAC will concurrently prepare an ICE.

c. The PM will obtain MACOM validation of the EA, and provide copies to USACEAC and the CRB. USACEAC will prepare an Independent Assessment (IA) of the benefits analysis, and will also formally task the functional proponent (FP) to comment on it. Both the USACEAC IA and the FP evaluation of the benefits will be provided to the CRB, along with the ICE.

d. CRB membership consists of the Director, USACEAC (who is CRB Executive Secretary); the Deputy ASA for Army Budget; the Deputy Director, PA&E; the Vice DISC4; the Director, Assessment and Evaluation, OASA(RDA); the Chief, Cost Analysis, Headquarters U.S. Army Information Systems Command; a senior representative of the FP; and as a non-voting member, a senior representative of the office of the System Developer/Program Executive Officer. A CRB working group, chaired by a representative appointed by the ASA(FM&C), will convene after the ICE is completed and the EA is validated. The working group normally includes representatives of all CRB members. The CRB working group will:

(1) Review the ICE report and the validated EA, perform a comprehensive variance analysis, and recommend an ACP.

(2) Review the USACEAC and FP evaluations of the benefits, and recommend adjustments if appropriate.

(3) Summarize the two cost estimates; document the cost estimate reconciliation and adjusted benefits estimate in a draft Cost Analysis Brief (CAB).

(4) Brief the recommendations to the CRB.

(5) Prepare final CAB reflecting approved ACP and benefits data in support of the MAISRC process.

d. If an estimate is required for an In Process Review (IPR) or other non-milestone review, USACEAC will prepare an Independent Assessment (IA) of the EA, including appropriate comments on both the cost and benefits portions, and will provide this information to the CRB. MACOM validation of the EA and functional proponent review of the benefits are also required in this case. The CRB working group will review the EA and the information provided by USACEAC and the functional proponent, then make appropriate adjustments to arrive at a recommended ACP.

### 8-7. Software cost estimating

a. Software life cycle cost accounts for a significant portion of the cost associated of an information system. Because of the increasing cost of software development and maintenance and overall funding reductions, careful estimating of software life cycle cost is necessary. Software cost estimating involves a large degree of professional judgment, from both a project manager and analyst perspective.

b. The software life cycle phases are plans and requirements, product design, detailed design, code and unit test, integration, implementation, operation and maintenance, and phase out. The most critical of all the phases is the plans and requirements phase. During this phase, a thorough analysis of the software development requirements will avoid a lot of necessary future changes that lead to schedule slippages and cost overruns.

c. Develop software cost estimating methods by collecting historical data on processes similar to the one being modeled (analogy). Use this data to form an empirical relationship between the tasks to be performed and the resources required to complete them. Several software cost models have been developed; however, no one model is universally superior for all applications. The use of these models requires a high level of professional judgment. Also, the accuracy of each model is, in part, a function of how closely the historical data is correlated to the process being modeled.

d. Most models used to estimate software development cost are based on the estimated lines of code (LOC) to be developed. The sizing of the development effort is directly related to the program requirements or objectives. These requirements or objectives are determined during the plans and requirements phase. Various models and techniques are available to aid the analyst in sizing the program to be developed. Sizing by analogy and function point analysis models are among the more common techniques used when sizing software development efforts.

e. When estimating LOC, one must be as accurate as possible since the number obtained will be used to estimate the project cost and completion schedule. During software size estimating, it is also important that re-useable software components be identified. The actual LOC that must be written can be greatly reduced through the use of re-usable code, code generators, and object oriented programming. The use of these methods and tools can then reduce the traditionally high cost of developing software.

f. Software cost estimating has been researched and evaluated over several years and has motivated many software cost model developers to produce empirical models. These models, as well as many other commercially developed models, provide a variety of software cost estimating methods. Regardless of the model used to estimate the program/project software cost, it is important to note that the estimate cannot produce results that are more valid than the input data.

g. In addition to thorough estimates of software development cost at the beginning of a software project, software changes must be supported by appropriate cost estimates. Cost estimating methods similar to those discussed above will normally be appropriate.

### 8-8. Baselineing for MAIS

a. This section summarizes the policies, procedures, and guidelines of AR 25-3, chapter 6, which implements DoDI 7920.4. It describes the applicability of the ACP to the baseline documentation required for all major AIS.

b. Baselineing is a management technique used to help manage change and control cost growth and schedule slippage of major AIS programs. It establishes a formal agreement between the program participants and executive management, outlining the program requirements, content, schedule, and cost.

c. Properly structured program baselines include the following key elements:

(1) A concise statement of prioritized functional needs, requirements, or both.

(2) A concise description of the program capabilities and products to be provided, including required technical and operational characteristics, within the approved funding.

(3) An established milestone schedule for completion and delivery of major events and important program products.

(4) Approved resources shown by appropriation and FY, and expressed in current dollars and constant dollars, as in the Future Years Defense Plan (FYDP). The funding profile will be derived from the current updated ACP.

### 8-9. Baseline document preparation

a. All major AIS provide current baseline documentation to the approving authority at milestones and IPRs. In addition, changes to the baseline may be required due to program funding changes, urgent changes to the program scope or content, or when a breach of baseline occurs. A breach occurs when the cost shown in the baseline agreement is estimated to increase by more than 15 percent during the system development phase or there is a projected funding schedule which results in a non-executable baseline. A breach of a baseline results in a restructured program baseline.

b. Planning for baseline documentation begins prior to Milestone 0. Initial baseline data is captured for a preliminary baseline at Milestone I, and changes are displayed at milestones and IPRs after Milestone I. The first baseline document to be forwarded to OSD occurs at Milestone II.

c. The PM prepares the program baseline agreement. When fully coordinated and approved by the appropriate levels of management, the agreement will have been signed by all key personnel for the system--PM, PEO, Materiel Developer, Functional Proponent, and post deployment management. Information in the document must be consistent with the approved program System Decision Package (SDP), Mission Need Statement (MNS), FYDP, project schedule, and functional description.

d. Program changes and changes to program resources are evaluated against the established baseline agreement, within the framework of the PPBES. The PM, FP, and other appropriate management executives must identify, document, and agree to baseline modifications.

e. The baseline agreement must contain a clear statement of the program objectives and brief statement specifying that the program can be managed to satisfy the requirements within approved funding and established schedule. It must bear the signatures of the principals. Further details on format and structure of this document are found in AR 25-3, chapter 6.

f. A funding analysis is an integral part of the baseline agreement. This analysis is represented by a display of the system acquisition cost (all efforts from project initiation through the end of system fielding) and a display

of approved funding for system acquisition. Figures in the cost display are based on the ACP, which is the approved Army consensus on system cost. The ACP is developed from the PM's life cycle cost estimate/EA and the USACEAC independent cost estimate. The approved funding figures come from the FYDP or other appropriate official source (e.g. President's Budget, OSD Budget Estimate Submission). Funding requirements based on the approved ACP are entered into the program/budget process by creating a MDEP or updating an existing MDEP. The approved funding level for the system in this MDEP becomes part of the FYDP. When making changes to the baseline document between milestone reviews, the funding display must be updated with the current funding level in the FYDP for system acquisition. If the pertinent program change is a cut in funding (for example, Congressional decrement), the unfinanced dollars will be documented in the deferred program content attachment, required with this particular baseline document update. Formats for these displays are found in AR 25-3, paragraph 6-7.



## Appendix A

---

### Appendix A References

#### Section I Required Publications

AR 11-18  
The Cost and Economic Analysis Program

#### Section II Related Publications

A related publication is merely a source of additional information. The user does not have to read it to understand this manual.

AR 25-1  
The Army Information Resources Management Program

AR 25-3  
Army Life Cycle Management of Information Systems

DISC4 (SAIS-IDP)  
Letter of Instruction for Conduct of Major Automated Information System (AIS) Reviews

DoDD 5000.1  
Defense Acquisition

DoDI 5000.2  
Defense Acquisition Management Policies and Procedures

DoD 5000.2M  
Defense Acquisition Management Documents and Reports

DoD 7000.14-R  
Financial Management Regulation

DoDI 7041.3  
Economic Analysis for Decision Making

DoD 7920.2-M  
Automated Information Systems Life-Cycle Management Manual

DoDI 7920.4  
Baselining of Automated Information Systems (AIS)

DoDD 8120.1  
Life Cycle Management of Automated Information Systems

## Appendix A

---

DoDI 8120.2

Automated Information System (AIS) Life Cycle Management (LCM) Process, Review, and Milestone Approval Procedures

OMB Circular A-76

Performance of Commercial Activities

OMB Circular A-94

Guidelines and Discount Rates for Benefit-Cost Analysis of Federal Programs

OMB Circular A-109

Major Systems Acquisition

OMB Circular A-130

Management of Federal Information Resources

## Appendix B

---

### Appendix B Tables and Figures

<u>No.</u>	<u>Tables</u>
5-1	Annual investments and savings with 18.6% ROR
I-1	Workload forecast
I-2	Total cost by alternative
I-3	Dollar quantifiable benefits
I-4	Comparative analysis results
I-5	Space requirements
I-6	Paint removal workforce

### Figures

2-1	The economic analysis process
2-2	Economic analysis key elements
3-1	Economic analysis cost estimating process
3-2	Time value of money
4-1	Benefit analysis process
5-1	Break-even analysis
7-1	General EA outline
7-2	Costs by alternative
7-3	Summary of differential costs
7-4	General cost element structure
7-5	Summary of dollar quantifiable benefits
7-6	Comparison of nonquantitative benefits
8-1	Classes of Army AIS
8-2	Information systems economic analysis criteria
8-3	Army MAISRC voting membership
8-4	Automated information system life cycle
8-5	Department of the Army and Department of Defense MAISRC economic analysis requirements
8-6	Economic analysis activities for Army MAISRC
8-7	Economic analysis activities for OSD MAISRC
8-8	Milestone review cost products
G-1	Capital Budget Cost Comparison/EA Outline
G-2	Capital Budget Cost Comparison Format
G-3	Capital Budget Economic Analysis Format
I-1	Costs by alternative
I-2	Dollar quantifiable benefits, Alternative 2
I-3	Dollar quantifiable benefits, Alternative 3
I-4	Comparison of alternatives 1 & 2
I-5	Comparison of alternatives 1 & 3
I-6	Comparison of benefits
I-7	Source and derivation of costs



### Appendix C

#### Planning, Programming, Budgeting, and Execution System (PPBES)

##### C-1. Introduction

The PPBES is the Army's primary financial management system. The Army's portion of the defense program and budget is developed and maintained through the PPBES. It supports program development and budget preparation at all levels of command. It supports execution of the approved program and budget by both headquarters and field organizations. During execution, it provides feedback to the planning, programming and budgeting processes.

##### C-2. Process

The PPBES ties together the Army's long and near term strategic and tactical planning goals, program management objectives, budgetary requirements and resource execution plans. It helps build a comprehensive plan in which budgets flow from programs, programs from requirements, requirements from missions, and missions from national security objectives. The patterned flow - from end purpose to resource cost - defines requirements in progressively greater detail.

a. Long-range planning establishes a vision of the Army 10 to 30 years into the future. Long-range macro estimates give way in the two to fifteen year mid-term to a specified size, composition, and quality of divisional and support forces. This base force, derived from joint strategic planning and intermediate objectives, provides the planning foundation for program requirements.

b. In the zero to two year near term, budgeting converts program requirements into requests for manpower and dollars, which, when enacted into appropriations and manpower authorizations, become available to carry out approved programs.

c. Formally adding the execution process to the traditional emphasis on planning, programming, and budgeting emphasizes the Army's concern for how well program performance and financial execution apply allocated resources to meet established requirements.

##### C-3. PPBES Objectives

The objectives of the PPBES are:

- a. Provide essential focus on Departmental policy and priorities for Army functional activities.
- b. Through planning, determine the size, structure, personnel, equipment, and training required for the Army force to support the national military strategy.
- c. Through programming, allocate available manpower, dollars, and materiel among competing requirements according to Army resource allocation policy and priorities.

## Appendix C

---

d. Through budgeting, convert program decisions on dollars and manpower into requests for congressional authorization and appropriations.

e. Through program execution, apply resources to achieve approved program objectives and adjust resource requirements based on execution feedback.

f. Through program and budget execution, manage and account for funds to carry out approved programs.

### **C-4. Management Decision Packages (MDEPs)**

a. Early in the PPBES process, the resource management architecture allocates program and budget resources by appropriation, standard study number (SSN) and program element (PE) to MDEPs. MDEPs serve as a resource management tool. Taken collectively, MDEPs account for all Army resources. They describe the capability of the Total Army (Active, Guard, and Reserve). Individually, an MDEP describes a particular organization, program, or function, and records the resources associated with the intended output.

b. During programming, MDEPs provide useful visibility. They help Army managers, decision makers, and leaders assess program worth, confirm compliance, and rank resource claimants. During budgeting, MDEPs help convey approved programs and priorities into budget estimates. Providing the vehicle for data entry, MDEPs also help in tracking post program changes caused by budget decisions and approved funding. During execution, the adjusted MDEPs help HQDA principal officials, major command commanders, Program Executive Officers, and heads of other operating agencies track program and financial performance. The financial data they get as feedback help determine future requirements.

### Appendix D

#### MAIS cost cell structure and definitions

The life cycle cost elements, categories, and definitions applicable to MAIS are provided below. It should be noted that the elements are intended to be tailored and augmented to meet individual program requirements and the respective decision review. Regardless of the exact element structure finally developed to display the project cost, all the costs associated with the program itself must be disclosed. Care must be taken to avoid including the same cost in more than one cost element, and thereby double counting costs. All estimates do not necessarily include all cost elements. Include only the appropriate elements in each estimate. The investment cost category and elements below encompass program cost as discussed in Chapter 8.

### 1.0 INVESTMENT

This major element includes all costs to the government to implement, fully, at all required operational sites, the automated information system required to achieve and initially sustain Full Operational Capability (FOC) and the operational and economic return on investment estimated in the AIS benefit analysis and Functional Economic Analysis (FEA). Costs are attributable to the AIS program from the time of program initiation through the complete fielding, implementation and testing required to meet FOC requirements. Phase out of the Status Quo AIS (if any) and Operating costs after FOC are excluded from this cost element. This phase includes cost elements from the beginning of the program through purchases of operational ADP systems, upgrades to the system in order to satisfy the approved requirements, and other initial items (e.g., initial training, spares, supplies, etc.). Also included are the elements to implement the ADP system, such as implementation and acceptance team testing, facility construction costs, and site activation, upgrades and disposal costs or reuse credits. It includes the direct investments of the program, as well as, those investments made by a central facility or Mega Center to support the AIS being estimated.

#### 1.1 Program Management

The program management element is defined as the business and administrative planning, organizing, directing, coordination, controlling, and approval actions designated to accomplish overall program objectives which are not associated with specific hardware elements and are not included in systems engineering. Examples of these activities are: 1) Cost, schedule, performance measurement management, warranty administration, contract management, data management, vendor liaison, subcontract management, etc., and 2) Initial Logistics Support (ILS) element management defined as the logistics tasks management effort and technical control, and the business management of the elements of ILS. The logistics management function encompasses the Integrated Support Plan, ILS Management Team (ILSMT) participation, ILS evaluation and supportability assurance required to produce an affordable and supportable defense materiel system. This element includes the planning and management of all the functions of logistics and logistic support analysis, e.g., maintenance support planning; support facilities planning; other ILS requirements determination; support equipment; supply support; Packaging, Handling, Storage, and Transportation (PHST); provisioning requirements determination and planning; training system requirements determination; computer resource determination; organizational, intermediate, and depot maintenance determination; and data management.

##### 1.1.1 Personnel

This cost element includes the direct activities of persons performing program management functions such as Program Manager, Program Control Officer, and program manager's staff and staff support. Their costs will be accumulated in the following appropriate categories:

## **Appendix D**

---

### **1.1.1.1 Military**

### **1.1.1.2 Civilian**

### **1.1.1.3 Contractor**

### **1.1.2 TDY**

This cost element includes the travel costs (i.e., transportation, per diem, etc.) of persons in the program management function as they conduct program related trips.

### **1.1.3 Other Government Support**

This cost element covers any indirect government personnel or other support related to program management and will be accumulated in the categories below:

#### **1.1.3.1 Military**

#### **1.1.3.2 Civilian**

#### **1.1.3.3 Other**

### **1.1.4 Other**

This element covers any program management costs not covered in the other categories and may include such things as supplies, equipment, facilities, leasing, studies, contract management support, etc.

## **1.2 Concept Exploration**

The Concept Exploration element is defined as all costs associated with the study, analysis, design development, and test involved in investigating alternative methods of delivering prototype(s) or end item(s) to fulfill a requirement.

### **1.2.1 Engineering Analysis and Specifications**

This cost element contains the technical and management efforts of directing and controlling a totally integrated engineering effort of a system or program. The element encompasses the systems engineering effort to define system alternatives and associated integrated planning and control of the technical program efforts of design engineering, specialty engineering, production engineering, and integrated test planning. This element includes but is not limited to : the systems engineering efforts to transform an operational need or statement of deficiency into a description of system requirements and a preferred system configuration; and the technical planning and control effort for planning, monitoring, measuring, evaluating, directing and replanning the management of the technical program. It specifically excludes the actual design engineering and the production engineering directly related to the CES element with which it is associated. For specific engineering efforts to include, consult MIL-STD-881B, Appendix H-3. The costs will be accumulated in the categories below:

#### **1.2.1.1 Military**

#### **1.2.1.2 Civilian**

#### **1.2.1.3 Contractor**

### **1.2.2 Concept Exploration Hardware**

This cost element includes costs incurred to acquire, lease, or modify all hardware necessary to design, engineer and modify hardware components, including GFE, as required to support Concept Exploration. All costs associated with determining possible prototype alternative hardware configurations are captured in this element, but not the costs of acquiring such hardware (See CES 1.3.2.1).



## **Appendix D**

---

### **1.2.3 Concept Exploration Software**

This cost element includes all costs incurred to acquire or lease all software necessary to design, engineer and modify software for a system in direct support of determining possible system (prototype) alternative concepts, including GFE. Costs for software which are acquired or modified for the development effort, including prototype efforts, should be included in element 1.3.2.2.

#### **1.2.3.1 COTS**

This cost element includes any expense required to purchase, lease or otherwise acquire any commercial-off-the-shelf (COTS) software necessary for Concept Exploration.

#### **1.2.3.2 Other Software**

This cost element includes any expense required to purchase, lease or otherwise acquire any non-commercial software necessary for Concept Exploration.

#### **1.2.3.3 Software Exploration**

This cost element includes any labor expense required to modify or further develop any software in the support of the exploration of software (prototype) alternatives concepts.

##### **1.2.3.3.1 Military**

##### **1.2.3.3.2 Civilian**

##### **1.2.3.3.3 Contractor**

### **1.2.4 Concept Exploration Data**

This cost element includes the cost to purchase, lease or develop data in support of the concept exploration of all system alternatives.

#### **1.2.4.1 Data Acquisition**

This cost element includes the cost to purchase, lease or otherwise acquire data required to support concept exploration.

#### **1.2.4.2 Data Exploration**

This cost element includes the labor cost associated with collecting, analyzing, transitioning and distributing data required to support concept exploration. Accumulate costs in the following appropriate categories.

##### **1.2.4.2.1 Military**

##### **1.2.4.2.2 Civilian**

##### **1.2.4.2.3 Contractor**

### **1.2.5 Documentation**

This cost element includes the cost of preparation, revision, and reproduction of drawings, test plans, testing procedures, manuals and other system documentation in support of the concept exploration.

#### **1.2.5.1 Documentation Acquisition**

This cost element includes the cost to purchase, lease or otherwise acquire documentation required to support concept exploration.

### **1.2.5.2 Documentation Exploration**

This cost element includes the labor cost associated with collecting, analyzing, transitioning and distributing documentation required to support concept exploration. Accumulate costs in the appropriate categories below.

#### **1.2.5.2.1 Military**

#### **1.2.5.2.2 Civilian**

#### **1.2.5.2.3 Contractor**

### **1.2.6 Concept Exploration Testing**

This cost element includes testing activities associated with the use of specially fabricated hardware to obtain or validate engineering data on the performance of the system during the investment/development phase of the program. This element includes the detailed planning, conduct, support, data reduction and reports from such testing, and all hardware/software items which are consumed, or planned to be consumed, in the conduct of such testing. It also includes all costs associated with the design and production of models, specimens, fixtures, and instrumentation in support of the test program. Test articles which are complete units (i.e. functionally configured as required by specifications) are excluded from this element and should be included in CES 1.4. All formal and informal testing up through the subsystem level which can be associated with the hardware/software element are excluded. Acceptance testing is also excluded. These efforts are to be included with the appropriate hardware software elements.

#### **1.2.6.1 Testing Acquisition**

This cost element includes the cost to purchase, lease or otherwise acquire testing required to support concept exploration.

#### **1.2.6.2 Testing Development**

This cost element includes the labor cost associated with conducting, collecting data and analyzing tests required to support concept exploration. Accumulate costs in the appropriate categories below.

#### **1.2.6.2.1 Military**

#### **1.2.6.2.2 Civilian**

#### **1.2.6.2.3 Contractor**

### **1.2.7 Facilities**

This cost element includes all costs incurred in the construction, modification and/or leasing of facilities required to support concept exploration for the automated information management system and/or testing the prototype.

### **1.2.8 Other (Logistical Support, Environmental, etc., as required)**

This cost element includes any costs and support required to support concept exploration.

## **1.3 Development**

This cost element includes all resource expenditures required to develop and prototype the alternative.

### **1.3.1 System Design and Specification**

This cost element reflects the activities of personnel involved in designing/improving the automated information system as well as any supplies consumed during the development.

## **Appendix D**

---

### **1.3.1.1 Personnel**

This cost element reflects labor costs required for the design, development and improvement of the alternative system.

#### **1.3.1.1.1 Military**

#### **1.3.1.1.2 Civilian**

#### **1.3.1.1.3 Contractor**

### **1.3.1.2 Other**

This cost element includes any administrative design/improvement engineering support costs not covered in the categories above and may include such things as facilities, equipment and supplies.

### **1.3.2 Development, Prototype and Test Site Investment**

This cost element includes costs incurred to acquire, lease, or modify all hardware and software necessary to design, engineer, develop, test, and modify hardware components of the system in this phase, including GFE.

#### **1.3.2.1 Development Hardware Investment**

This cost element includes the lease, purchase or modification of NDI hardware to facilitate the development phase of the alternative.

##### **1.3.2.1.1 Test Site**

##### **1.3.2.1.2 Development Support**

##### **1.3.2.1.3 Modification**

##### **1.3.2.1.4 Prototype**

#### **1.3.2.2 Development Software Investment**

This cost element includes the lease, purchase, or modification of COTS products required to support the development effort. Costs will be accumulated in the appropriate categories which follow.

##### **1.3.2.2.1 General Administration**

##### **1.3.2.2.2 Operating Systems**

##### **1.3.2.2.3 Communications**

##### **1.3.2.2.4 DBMS**

##### **1.3.2.2.5 Tools**

##### **1.3.2.2.6 Other (License)**

### **1.3.3 Software Development**

#### **1.3.3.1 Commercial Off-the-Shelf (COTS) Modification**

This cost element includes the cost of labor for developing software for a particular application and all of the lease, purchase, and modification costs associated with the different types of software. Categorize all software development personnel requirements into military, civilian or contractor.

##### **1.3.3.1.1 Military**

##### **1.3.3.1.2 Civilian**

##### **1.3.3.1.3 Contractor**

### **1.3.3.2 Application/Mission Software (Non COTS)**

This cost element describes all costs required to develop deliverable lines of application software. This might include the lease, purchase, or modification of products which assist in the planning, designing, testing, de-bugging, validating, and documenting the application software necessary to automate a specific function or operation and integrate that function into the overall AIS. When converting an AIS from an old system to a new system, software development costs should reflect the amount of code to be transferred without modification, transferred with minor modification, bridged, redesigned, and eliminated. For contractor developed software include all program management, G&A, and other contractor related costs. For organic software development, fully burdened labor rates should be used and placed in the appropriate labor category.

#### **1.3.3.2.1 Military**

#### **1.3.3.2.2 Civilian**

#### **1.3.3.2.3 Contractor**

### **1.3.3.3 Communications Software Development/Modification**

This cost element contains all costs for software to establish the connectivity required by the specific system.

#### **1.3.3.3.1 Military**

#### **1.3.3.3.2 Civilian**

#### **1.3.3.3.3 Contractor**

### **1.3.4 System Documentation**

This cost element captures the costs associated with various system documentation requirements which follow. Accumulate the costs in the appropriate categories below.

#### **1.3.4.1 Military**

#### **1.3.4.2 Civilian**

#### **1.3.4.3 Contractor**

#### **1.3.4.3.1 Technical Publications**

This cost element includes data which provides instruction for the installation, operation, maintenance, training, and support of a system or equipment which is formatted into a technical manual. A technical manual normally includes operation and maintenance instructions, parts list or parts breakdown, and related technical information or procedures exclusive of administrative procedures. This data may be presented in any form, regardless of the form or method of recording.

#### **1.3.4.3.2 Engineering Data**

This cost element describes the cost of recorded information, regardless of the form or method of recording, of a scientific or technical nature, including computer software documentation. Engineering data does not include computer software or financial, administrative, cost or pricing, or management data or other information incidental to contract administration. Engineering data is required to define and document an engineering design or product configuration, sufficient to allow duplication of the original items, and is used to support production, engineering and logistics activities. This element includes, for example, all final plans, procedures, reports, and documentation pertaining to systems, subsystems, computer and computer resource availability and maintainability, and other engineering analysis, etc. A technical data package (re-procurement package) includes all engineering drawings, associated lists, process descriptions,

## **Appendix D**

---

and other documents which define the physical geometry, material composition, and performance procedures.

### **1.3.4.3.3 Management Data**

This cost element describes data items necessary for configuration management, cost, schedule, contractual data management, program management, etc., required by the government. This element includes contractor cost reports, cost performance reports, contractor fund status reports, schedules, milestone, networks, integrated support plans, etc.

### **1.3.4.3.4 Support Data**

This cost element includes data items designed to document the support planning. This element includes, for example, LSA documentation and LSA record maintenance and delivery, supply, general maintenance plans and reports, training data, transportation, handling, packaging information, facilities data, data to support the provisioning process and all other support data and software supportability planning and software support transition planning documents.

## **1.3.5 Data Development and Transition**

This cost element captures the costs for all labor associated with a variety of data types and includes all cost to design the logical data model to support the applications; DBMS requirements analysis; file design; data standardization and configuration management; data transiting, conversion and migration; and data validation. Include all costs associated with the requirements for conforming with DoD data standards or participation in activity for the DoD data element dictionary development. CES 1.3.5.4 includes COTS DBMS license costs to support the application development. Costs will be accumulated in the appropriate categories below.

### **1.3.5.1 Military**

### **1.3.5.2 Civilian**

### **1.3.5.3 Contractor**

### **1.3.5.4 COTS DBMS**

## **1.3.6 Data Base Standards and Dictionary**

This cost element captures the costs for all labor associated with the development of data base definition standards and a single data base dictionary to support multiple applications, functional disciplines and operational (service) units, that will be supported, in an integrated fashion, by the alternative AIS.

### **1.3.6.1 Military**

### **1.3.6.2 Civilian**

### **1.3.6.3 Contractor**

### **1.3.6.4 COTS DBMS**

## **1.3.7 Training Development**

This cost element aggregates the cost of training development/delivery personnel and the equipment and aids the personnel must use in their development/delivery efforts. Include all non-labor costs incurred in developing appropriate training services, devices, accessories, aids and equipment used to facilitate instruction through which personnel will acquire sufficient concepts, skills and aptitudes to operate and maintain the AIS in the other category.

### **1.3.7.1 Military**

### **1.3.7.2 Civilian**

### **1.3.7.3 Contractor**

### **1.3.7.4 Other**

## **1.3.8 Test and Evaluate**

This cost element aggregates the costs for the various types of testing which occur in the development effort.

### **1.3.8.1 Development Test and Evaluation**

This cost element describes the test and evaluation conducted to: (a) demonstrate that the engineering design and development process is complete; (b) demonstrate that the design risks have been minimized; (c) demonstrate that the system will meet specifications; (d) estimate the system's military utility when introduced; (e) determine whether the engineering design is supportable for operational use; (f) provide test data with which to examine and evaluate trade-offs against specification requirements, life-cycle cost, and schedule; and (g) perform the logistics testing efforts to evaluate the achievement of supportability goals, the adequacy of the support package for the system, (e.g., deliverable maintenance tools, test equipment, technical publications, maintenance instructions, and personnel skills and training requirements, etc.). development test and evaluation includes all contractor and in-house effort and is planned, conducted and monitored by the developing agency of the DoD Component. The Other category below is for costs representing supplies and hardware items consumed during the testing period.

#### **1.3.8.1.1 Military**

#### **1.3.8.1.2 Civilian**

#### **1.3.8.1.3 Contractor**

#### **1.3.8.1.4 Other**

### **1.3.8.2 Independent Verification and Validation**

This cost element reflects those costs incurred for the independent testing of the alternative. The Other category is for supplies and hardware consumed during the testing period.

#### **1.3.8.2.1 Military**

#### **1.3.8.2.2 Civilian**

#### **1.3.8.2.3 Contractor**

#### **1.3.8.2.4 Other**

### **1.3.8.3 Operational Test and Evaluation**

This cost element describes the test and evaluation conducted by agencies other than the developing command to assess the prospective systems military utility, operational effectiveness, operational suitability, logistics supportability, cost of ownership, and need for any modifications. Initial operation test and evaluation conducted during the development of an AIS will be included in this element. This element encompasses such tests as system demonstration, qualification operational test and evaluation, etc., and support thereto, required to prove the operational capability of the deliverable system. It includes contractor support consumed during this phase of the testing. It also includes performing the logistics testing efforts to evaluate the achievement of supportability goals and the adequacy of the support for the system. The other category is for costs of supplies and hardware items consumed during the test period.

#### **1.3.8.3.1 Military**

#### **1.3.8.3.2 Civilian**

#### **1.3.8.3.3 Contractor**

#### **1.3.8.3.4 Other**

### **1.3.9 Development Logistical Support**

This cost element includes all logistics support costs required to support system development. In addition, it includes costs incurred in completing the development of logistics plans and services, through which logistical support will be available when necessary to support operation of the automated information system. Includes all labor and non-labor costs associated with developing logistical support for this phase of the program.

#### **1.3.9.1 Military**

#### **1.3.9.2 Civilian**

#### **1.3.9.3 Contractor**

#### **1.3.9.4 Other**

### **1.3.10 Facilities**

This cost element includes all costs incurred in the construction and modification of facilities required to support development of the automated information management system and/or testing the prototype.

### **1.3.11 Environmental**

This cost element includes all costs associated with environmental studies, protection and enhancements.

### **1.3.12 Other Development**

This cost element includes all costs associated with development of the AIS which have not been captured in the above cost elements.

## **1.4 System Procurement**

This cost element includes the costs for acquisition of all the elements (hardware, software, equipment, facilities and initial support) required to attain system FOC.

### **1.4.1 Deployment Hardware**

This cost element includes all of the costs associated with deployment hardware. Hardware costs include vendor contracts, GFE, other Government contracts, and any organic effort used to acquire or purchase program hardware. Include costs for first destination transportation, warranties, and user's manuals. Include the depreciated value for government owned equipment that will be utilized by the system regardless of when it was purchased and the reason for which it was purchased. Include the lease for the entire life cycle or until terminated or the equipment is purchased. Although compliance with the hardware categories listed below is preferred, it is not conducive for systems which are acquired by specific configuration, i.e., specific configuration by site size or site functionality. In this case the acquisition community normally procures the hardware by configuration and the specific hardware cost categories listed below are not available. If this is the case, develop the hardware estimate based on configurations, however, attempt to maintain as much detail as possible for specific hardware components. The cost to the government to provide out-source, central or mega center are excluded from this element and should be included in cost element 1.5, "Outsource/Central/Mega Center Investment".

#### **1.4.1.1 Processing Units**

This cost element aggregates the cost for various types of processing units and reflects the costs to lease, purchase or produce, or otherwise acquire system processing units regardless of source or funding.

### **1.4.1.1.1 Central Processing Units**

This cost element includes all costs associated with the production and/or purchase or lease of the central processing units. Includes mainframes and associated hardware.

### **1.4.1.1.2 Intermediate Processing Units**

All costs associated with the production and/or purchase or lease of the intermediate processing units. Includes mini computers and associated hardware.

### **1.4.1.1.3 Terminal Processing Units (PCs)**

All costs associated with the production and/or purchase or lease of the terminal processing unit. Includes micro computer, PCs, laptops, workstations, terminals, etc., and associated hardware.

### **1.4.1.2 Peripheral Devices**

All costs associated with the production and/or purchase or lease of peripheral devices used by the system. Peripheral devices shared by other systems will be prorated.

#### **1.4.1.2.1 Printers**

This cost element includes all costs associated with the production and/or purchase or lease of printers. List laser printers, high speed printers and common impact printers separately.

#### **1.4.1.2.2 Storage Devices**

This cost element includes all costs associated with the production and/or purchase or lease of storage devices. List disk drivers and optical storage separately only when they are not a functioning part of the mainframe.

#### **1.4.1.2.3 Other Peripherals**

This cost element includes all costs associated with the production and/or purchase or lease of other peripheral devices not accounted for in the categories above.

### **1.4.1.3 Communications Hardware**

This cost element includes all costs for the hardware to establish the connectivity required by the specific system.

#### **1.4.1.3.1 Wide Area Gateways**

This cost element includes all costs associated with the production, purchase, installation and/or lease of wide-area gateways (broad band) necessary to establish the connectivity required by the automated information system.

#### **1.4.1.3.2 Wide Area Networks**

This cost element includes all costs associated with the production, purchase, installation and/or lease of wide-area networks necessary to establish the connectivity required by the automated information system.

#### **1.4.1.3.3 Modems**

This cost element includes all costs associated with the production, purchase and/or lease of modems necessary to establish the connectivity required by the automated information system.



### **1.4.1.3.4 Local Area Networks (LAN)**

This cost element includes all costs associated with the production, purchase, installation and/or lease of local area networks necessary to establish the connectivity required by the automated information system. If the LAN is part of a geographic communications upgrade, establish a pro-rata share.

### **1.4.1.3.5 Crypto**

This cost element includes all costs associated with the production, purchase, installation and/or lease of crypto devices necessary to establish the security in connectivity required by the automated information system.

### **1.4.1.3.6 Communications Circuits**

This cost element includes all costs associated with the production, installation purchase, and/or lease of other communication circuits necessary to establish the connectivity required by the AIS.

### **1.4.1.3.7 Other Communication Hardware**

This cost element includes all costs associated with the production and/or purchase or lease of other communication hardware.

### **1.4.1.4 Other Hardware**

This cost element includes all other hardware cost not previously detailed, such as satellite down links, radios, external power sources, dedicated trailers/vans, vehicles and mobile structures. Specify each hardware item in sub-elements of this cost element. Also, include any lease of hardware in lieu of investment.

## **1.4.2 System Deployment Software**

This cost element includes all the cost to acquire software required to support full system deployment. This is normally software which is available in the commercial market. In a multi-tiered environment (Macro, Mini, Micro) each tier should be shown separately.

(Note: Application/Functional software development/procurement costs are included under cost element 1.3.3.2. The cost to develop or further modify non-developmental software is included under cost element 1.3.3.1.)

### **1.4.2.1 Operating System Software**

This cost element includes cost of the basic operating system software.

### **1.4.2.2 General Administrative Software**

This cost element includes cost for commercial application software, such as, spreadsheets, word processing, various statistical and mathematical packages, and general data base management packages needed to perform general tasks and improve the productivity of the users.

### **1.4.2.3 Tools Software**

This element describes leases and/or purchases of CASE tools and compilers prescribed for the environment under which the application software will run.

### **1.4.2.4 Communication Software**

This cost element includes all costs for the software to establish the connectivity required by the specific system.

## **Appendix D**

---

### **1.4.3 Initial Documentation Requirements**

This cost element includes all costs incurred in preparation, revision, and reproduction of drawings, test plans, testing procedures, manuals, and other documentation for the operation of the system. Includes the cost of contracts, to collect, analyze, and distribute data required to procure, operate and support the developed system.

### **1.4.4 Logistics Support Equipment**

This element includes those costs incurred for the equipment required in support of this program or portions of this program, while not directly engaged in the performance of its mission. Includes GFE which may, or may not, be peculiar to the program but which is not considered a part of the total system.

### **1.4.5 Initial Spares**

This cost element includes components, assemblies, and subassemblies required for initial stockage and related wholesale pipeline in support of the information management system being implemented, from the first to the last end item implemented. This element should contain all the costs incurred in the supplying of reserve spares, and repair parts to stock the initial pipeline in both peacetime and wartime. These costs include transportation and storage of these supplies and spares.

### **1.4.6 Warranties**

This cost element includes costs for warranties and special warranties on both hardware and software (identified separately) purchased for this system. If these warranties are included in the hardware and/or software purchase price, so state in those respective elements.

## **1.5 Outsource/Central/Mega Center Investment**

This element includes all investment, or lease in lieu of investment, required by any outsource support provider as required for the system to attain and maintain FOC.

### **1.5.1 Capital Investment**

#### **1.5.1.1 Hardware**

This cost element includes all of the costs associated with deployment hardware. Hardware costs include vendor contracts, GFE, other Government contracts, and any organic effort used to acquire or purchase program hardware. Include costs for first destination transportation, warranties, and user's manuals. Include the depreciated value for government owned equipment that will be utilized by the system regardless of when it was purchased and the reason for which it was purchased. Equipment/Systems which are designed to support multiple users will be prorated and the costs will be factored out of the surcharge reflected in CES 2.3.3 and 3.3.4.

#### **1.5.1.2 Software (COTS)**

This cost element includes all the cost to acquire software required to support the alternative system deployment. This is normally software which is available in the commercial market.

#### **1.5.1.3 Leasing (In lieu of direct investment)**

##### **1.5.1.3.1 Hardware**

Include the lease for the entire life cycle or until terminated or the equipment is purchased.

### **1.5.1.3.2 Software**

This cost element includes the cost to lease software required to support the alternative system deployment. This is normally software which is available in the commercial market.

### **1.5.2 Central/Mega Center Software Development**

This cost element describes all costs required to develop deliverable lines of application software. This might include the lease, purchase, or modification of products which assist in planning, designing, testing, de-bugging, validating, and documenting the application software necessary to automate a specific function or operation and integrate that function into the overall AIS. When converting an AIS from an old system to a new system or adding an AIS to the systems supported by the Center, software development costs should reflect the amount of code to be transferred without modification, transferred with minor modification, bridged, redesigned, and eliminated. For contractor developed software include all program management, G&A, and other contractor related costs. For organic software development, fully burdened labor rates should be used and placed in the appropriate labor category.

#### **1.5.2.1 Military**

#### **1.5.2.2 Civilian**

#### **1.5.2.3 Contractor**

### **1.5.3 System User Investment**

This element includes costs incurred for system user interface with the outsource supplier.

## **1.6 System Initiation, Implementation and Fielding**

This cost element aggregates the costs incurred in initiating the system for use by the functional user. It includes all costs required to transition the system to users, including training, testing, purchasing supplies, etc. Most elements contain personnel; include in other, the cost of supplies, etc.

### **1.6.1 Initial Training**

This cost element includes all costs incurred in developing appropriate training services, devices, accessories, aids, and equipment used to facilitate instruction through which personnel will acquire sufficient concepts, skills, and aptitudes to operate and maintain the information management system. This includes all effort associated with design, and development, of training equipment as well as the execution of training services needed for the development of a system.

#### **1.6.1.1 Military**

#### **1.6.1.2 Civilian**

#### **1.6.1.3 Contractor**

#### **1.6.1.4 Other**

### **1.6.2 System Integration Site Test/Acceptance**

This cost element includes all costs for system related production test activities which are identifiable with the integration and evaluation of the system. Included is the cost of test equipment, hardware, and/or software to obtain or validate data. Also included is the cost of planning, execution, support, data reduction, and reports from such testing and test items consumed in the conduct of such operations, and any contract costs, as well as the cost of design and production of models, specimens, fixtures, and instrumentation in support of the test program. The element also includes the costs of system operational test activities to ensure proper system installation and operation and the cost of all efforts associated with the design and production of models, fixtures, and the instrumentation in support of the test program.

- 1.6.2.1 Military
- 1.6.2.2 Civilian
- 1.6.2.3 Contractor
- 1.6.2.4 Other

### 1.6.3 Common Support Equipment

This element refers to those items required to support and maintain the system or portions of the system while not directly engaged in the performance of its mission, and which are presently in the DoD inventory for support of other systems. This element includes all efforts required to assure the availability of this equipment for support of the particular defense materiel item. It also includes the acquisition of additional quantities of this equipment if caused by the introduction of the defense materiel item into operational service.

### 1.6.4 Site Activation and Facilities Preparation

This element contains all costs incurred in the site survey, preparation, construction and activation of a site for the acceptance and operation of the system. This element includes all costs of construction and modification of facilities which are required for the successful fielding of the system and meets the following test: The information system cannot be fielded without the construction and the need for these facilities will terminate if the system to be fielded is canceled.

- 1.6.4.1 Military
- 1.6.4.2 Civilian
- 1.6.4.3 Contractor
- 1.6.4.4 Other

### 1.6.5 Initial Supplies

This cost element includes all costs for initial stocking of consumable supplies for the operation of the information management system, i.e. computer paper, disks, tapes, forms, ribbons, etc.

### 1.6.6 Engineering Changes

This cost element includes costs incurred in making engineering changes to the system hardware throughout the system life. Does not include hardware/software upgrades.

- 1.6.6.1 Military
- 1.6.6.2 Civilian
- 1.6.6.3 Contractor
- 1.6.6.4 Other

### 1.6.7 Initial Logistics Support

Includes the cost elements identified in 2.0 from IOC at each site until FOC at all sites. At FOC at all sites, the costs reflected in these cost elements will be shown under CES 2.0. These elements do not apply to the Status Quo alternative.

- 1.6.7.1 Annual Operations Investment
  - See CES 2.2

- 1.6.7.2 Hardware Maintenance
  - See CES 2.3

### **1.6.7.3 Software Maintenance**

See CES 2.4

### **1.6.7.4 Mega Center Ops & Maintenance Support**

See CES 2.5

### **1.6.7.5 Data Management**

See CES 2.6

### **1.6.7.6 Unit Site Operations**

See CES 2.7

### **1.6.8 Office Furniture and General Support Furniture**

Includes costs for office and general support furniture required to support the AIS if it is intended for the sole use of the AIS. Office furniture to support management functions is included in CES 1.1.4.

### **1.6.9 Data Upload & Transition**

Includes site/function specific initial loading and checkout of data for the system if accomplished separately from software installation and test. Also include any expense associated with the transition of data from the current system. Accumulate costs in the appropriate categories below.

#### **1.6.9.1 Military**

#### **1.6.9.2 Civilian**

#### **1.6.9.3 Contractor**

### **1.6.10 Base/Installation Communications**

Includes all costs, not already included in cost element 1.6.4, associated with installation communications required for the AIS to meet its operational requirements. Note: Reference cost element 1.4.1.3, do not double count costs.

#### **1.6.10.1 Military**

#### **1.6.10.2 Civilian**

#### **1.6.10.3 Contractor**

#### **1.6.10.4 Other**

### **1.6.11 Other**

This cost element covers any System Initiation, Implementation and Fielding cost not included in the elements above, including second destination transportation.

## **1.7 Upgrade/Preplanned Product Improvement**

This cost element includes the cost of enhancements to the alternative throughout the life cycle. Normally, equipment wear and technological obsolescence results in turnover of equipment every five to ten years. In many cases when hardware changes are made, software is also upgraded to take maximum advantage of the increased hardware capability.

### **1.7.1 Upgrade Development**

This cost element includes the development costs of all pre-planned product improvements throughout the alternative system life for hardware and software. It includes software development to accommodate the

## **Appendix D**

---

changing technology in hardware. This is in addition to the annual software maintenance costs reflected in CES 2.4.

### **1.7.1.1 Hardware**

### **1.7.1.2 Software**

#### **1.7.1.2.1 Military**

#### **1.7.1.2.2 Civilian**

#### **1.7.1.2.3 Contractor**

### **1.7.2 Life Cycle Upgrades Procurement**

This cost element includes all product improvement upgrade costs throughout the system life cycle. Specifics of hardware and software upgrades should be well documented.

#### **1.7.2.1 Hardware Upgrades**

#### **1.7.2.2 Software Upgrades**

This cost element includes all the cost to acquire software required to accommodate the hardware upgrade. This is normally software which is available in the commercial market.

#### **1.7.2.3 Other**

### **1.7.3 Central Mega Center Upgrades**

## **1.8 Disposal/Reuse**

### **1.8.1 Capital Recoupment**

This cost element captures the value of any assets turned in to a repository for redistribution or any assets which may have recyclable value.

### **1.8.2 Retirement**

This cost element captures the cost of the effort required to dispose of equipment and may include charges for destroying the equipment.

### **1.8.3 Environmental/Hazardous Disposal**

This cost element captures the cost of the effort required to dispose of environmental hazardous equipment and may include charges for destroying the equipment

## **2.0 SYSTEM OPERATIONS AND SUPPORT**

This major element includes all costs to sustain the AIS alternative after FOC at all sites. It includes the cost to manage and maintain the hardware and software, whether centrally or at each unit, to sustain operations throughout the life cycle, and to provide the basis for the benefits identified in the FEA. This major cost element will be used to show all costs associated with the operations of the Status Quo alternative. When providing the cost estimate for the Status Quo alternative, this element will be used to identify the costs from program inception through FOC plus ten years.

## **Appendix D**

---

### **2.1 System/Material/Item Management**

This cost element covers the resource requirements for system management. Management includes the costs incurred in the process of acquiring, employing, and retraining needed personnel, i.e. fully burdened salaries, benefits, relocation expenses, retirement accrual, required TDY, and all costs associated with the personnel of the deployed AIS. It also includes the services, studies and support resources needed to manage the program after deployment.

#### **2.1.1 Personnel**

This cost element contains all labor cost associated with O&S costs for configuration, material, and systems management associated with the distribution, warehousing, cataloging, technical support, personnel, and facilities for system specific activities. It includes the program management function after FOC, and the centralized control, management, and design of the AIS throughout its life cycle. It also includes the centralized system administrators and system operators. The personnel necessary to operate the AIS system at each unit location are included in cost element 2.7.1. Accumulate costs in the appropriate categories below.

##### **2.1.1.1 Military**

##### **2.1.1.2 Civilian**

##### **2.1.1.3 Contractor**

##### **2.1.1.4 Other**

#### **2.1.2 TDY**

This cost element includes the travel costs of persons in the system/material/item management function as they conduct program related trips.

#### **2.1.3 Other Government Support**

This cost element covers any indirect government support costs related to system/material/item management not covered in the categories above.

##### **2.1.3.1 Military**

##### **2.1.3.2 Civilian**

##### **2.1.3.3 Other**

#### **2.1.4 Other**

This cost element covers any system/material/item management costs not covered in the categories above and may include such things as facilities, leasing, studies, contract management support, supplies, etc.

### **2.2 Annual Operations Investment**

This element contains all costs associated with the acquisition and first destination transportation of replacement components, replenishment spares, supplies and consumables required over the life cycle of the specific system. Included are costs incurred in the acquisition of replacement parts, supplies and consumables to re-supply the initial pipeline. The replacement of major system components that cost in excess of \$25K each must be included under cost element 1.0, "Investment". Accumulate costs in the appropriate categories below.

#### **2.2.1 Annual Systems Maintenance Investment**

#### **2.2.2 Replenishment Spares**

#### **2.2.3 Replenishment Supplies and Consumables**

### **2.3 Hardware Maintenance**

This cost element includes cost incurred in providing maintenance and repair for the system hardware regardless of who has "ownership" of the equipment or responsibility for repair. These costs include, but are not limited to: overhaul expenses, programmed maintenance expense (periodic inspection of war reserve material), component repair, minor facilities modifications and upkeep, support equipment repair (test equipment, trucks, generators, etc.), lab calibration, depot support data, second destination transportation, and administrative support required for maintenance operations. All equipment covered in CES 1.4.1 and 1.5.1 should be included. Note: When maintenance support is not accomplished by a local facility, organic or contract, such as overseas, remote locations, mobile operations, and due to contract considerations, cost for additional components and spares that must be provided at the deployed locations are included in CES 1.4.5.

#### **2.3.1 Organic Hardware Maintenance**

This cost element captures the fully burdened labor costs associated with government hardware maintenance for the fielded system. Accumulate the costs in the appropriate categories below.

##### **2.3.1.1 Military**

##### **2.3.1.2 Civilian**

#### **2.3.2 Contract Maintenance Support**

This cost element aggregates all costs for maintenance performed by contract or covered by an Interservice Support Agreement (ISSA).

##### **2.3.2.1 Processing Units**

This cost element covers the maintenance for CES 1.4.1.1. Provide details in the documentation.

##### **2.3.2.2 Peripheral Devices**

This cost element covers the maintenance for CES 1.4.1.2. Provide details in the documentation.

##### **2.3.2.3 Communications Hardware**

This cost element covers the maintenance for CES 1.4.1.3. Provide details in the documentation.

##### **2.3.2.4 Other Hardware**

This cost element describes all other contractor hardware maintenance costs which have not been captured in the hardware maintenance categories above. List each sub-element under this cost element and describe fully.

#### **2.3.3 Other Hardware Maintenance**

This cost element includes all hardware maintenance costs which are incurred by a centralized support facility.

##### **2.3.3.1 Outsource /Mega Center Support**

##### **2.3.3.2 Other Government Agency Support**

### **2.4 Software Maintenance**

This element includes all costs for software maintenance for the new system. When identifying software and data maintenance costs in these categories include vendor contracts, GFE, other Government contracts, facilities upkeep, and ISSAs. It does not include system management activities such as system redesign or programmers/operators which are covered under CES 2.1. All software maintenance costs including



## Appendix D

---

related local contract services for research and studies that contribute to software and data maintenance planning, and development must be included.

### **2.4.1 Commercial-off -the Shelf (COTS)**

This cost element aggregates the software maintenance costs for the four different software types listed below.

#### **2.4.1.1 Operating System Software**

This cost element reflects licensing and update costs of the operating system software. See CES 1.4.2.1.

#### **2.4.1.2 General Administrative Software**

This cost element reflects maintenance of software identified in CES 1.4.2.2 and that software which was transferred from the old system to the new system without development.

#### **2.4.1.3 Tools**

This cost element reflects maintenance of software identified in CES 1.4.2.3.

#### **2.4.1.4 Communications Software**

This cost element reflects maintenance of software identified in CES 1.4.2.4.

### **2.4.2 Application/Mission Software (Non-COTS)**

This cost element describes the maintenance of software identified in CES 1.3.3.2. Accumulate the costs in the appropriate categories below.

#### **2.4.2.1 Military**

#### **2.4.2.2 Civilian**

#### **2.4.2.3 Contractor**

### **2.4.3 Communications Software (Non-COTS)**

This cost element describes the maintenance of the Communications Software developed in CES 1.3.3.3.

#### **2.4.3.1 Military**

#### **2.4.3.2 Civilian**

#### **2.4.3.3 Contractor**

### **2.4.4 Data Center Software**

This cost element describes the maintenance of the Data Center Software developed in CES 1.5.2.

#### **2.4.4.1 Military**

#### **2.4.4.2 Civilian**

#### **2.4.4.3 Contractor**

### **2.4.5 Other Software Maintenance**

This cost element includes all other software maintenance costs not captured in the categories above. List each sub-element and fully describe.

#### **2.4.5.1 Military**

#### **2.4.5.2 Civilian**

#### **2.4.5.3 Contractor**

### **2.5 Mega-centers Operating Support**

This cost element contains the costs associated with services received by the AIS from a Mega-center in support of systems operations. When investment and operating support costs are included in an annual surcharge or fee, this fee will be separated into the various components which generated that fee and added to the appropriate elements of this CES.

### **2.6 Data Maintenance**

This cost element reflects the maintenance costs to keep the new system data current. It includes labor expense to accomplish data maintenance as well as specific supplies consumed during the maintenance of the data in the two categories listed below.

#### **2.6.1 Mission Application Data**

This cost element reflects the maintenance cost for mission specific data developed in CES 1.3.5.

##### **2.6.1.1 Military**

##### **2.6.1.2 Civilian**

##### **2.6.1.3 Contractor**

##### **2.6.1.4 Other**

#### **2.6.2 Standard Administrative Data**

This cost element reflects the maintenance cost for standard administrative data developed in CES 1.3.5.

##### **2.6.2.1 Military**

##### **2.6.2.2 Civilian**

##### **2.6.2.3 Contractor**

### **2.7 Unit/Site Operations**

This cost element includes personnel costs, as well as fuel and power requirements, training, communications, facilities maintenance, etc.

#### **2.7.1 System Operation Personnel**

This element includes the decentralized system administrators and system operators. It includes the personnel necessary to operate the hardware/software. It does not include functional personnel who interface with the system. Accumulate costs in the appropriate categories below.

##### **2.7.1.1 Military**

##### **2.7.1.2 Civilian**

##### **2.7.1.3 Contractor**

#### **2.7.2 Utility Requirements**

This cost element includes the costs of commercial utilities (power, water, etc.) required for the operation and cooling of the system hardware including all peripheral devices.

#### **2.7.3 Fuel and POL**

This element includes the costs for fuel, oil, and lubricants to operate the system and support equipment. Examples are fuels for generators and vehicles and coolants for environmental control systems.

## **Appendix D**

---

### **2.7.4 Facilities Lease and Maintenance**

This element contains all costs associated with support facilities operations which can be directly attributed to the system being fielded or in support of its personnel. These costs include, but are not limited to: facilities, power requirements, special material and supplies, leased or owned facilities, and construction, operations, maintenance of facilities.

### **2.7.5 Communications**

This cost element aggregates the cost of leasing and maintenance for the system communications.

#### **2.7.5.1 Long Haul**

This cost element includes costs for all required communications from the local (base) level through the DoD level, such as leased long lines, long distance networks for data and voice, and other costs to interconnect components of the AIS and interface with other systems (including input and output).

#### **2.7.5.2 Intra-Base**

The cost of leasing or maintenance of local area networks and intra base communications. When communications are shared, costs will be prorated, and the proration methodology will be reflected in the documentation.

### **2.7.6 Base Operating Support**

The allocated cost of providing personnel support to the system's dedicated personnel. This includes medical, personnel, MWR, financial and subsistence support to people. It is normally based on the population of system personnel being supported.

### **2.7.7 Recurring Training**

This element contains all costs associated with training services, devices, accessories, aids, equipment, facilities, and parts used to facilitate instruction through which personnel will acquire sufficient concepts, skill, and aptitudes to operate and maintain the information management system. This element includes the effort associated with the maintenance of training equipment, as well as the execution of training services. It includes the basic, burdened wage of the trainers, but not the wage of the trainees covered in CES 2.7.1. It also includes TDY of Government personnel for training, and the cost of any contracts to train personnel. Costs will be accumulated in the appropriate categories below.

#### **2.7.7.1 Military**

#### **2.7.7.2 Civilian**

#### **2.7.7.3 Contractor**

#### **2.7.7.4 Other**

### **2.7.8 Miscellaneous Support**

This cost element describes all other resources necessary to support the AIS in the local areas. Accumulate the costs in the appropriate categories below. Include second destination transportation in the other category.

#### **2.7.8.1 Military**

#### **2.7.8.2 Civilian**

#### **2.7.8.3 Contractor**

#### **2.7.8.4 Other**

### **2.8 Environmental and Hazardous Material Storage and Handling**

This cost element includes all support and maintenance costs associated with environmental studies, protection, and enhancements, including costs associated with the handling and storage of environmental and hazardous materials associated with the specific AIS.

### **2.9 Contract Leasing**

This cost element includes all costs associated with leasing, maintenance and support of hardware ADP equipment for the life cycle of the system when not covered under Cell 1.4. Use the same sub-elements as contained in Cell 1.4 in supplemental documentation. All outsource leasing or lease in lieu of investment are covered under cost element 1.0, "Investment".

## **3.0 ALTERNATIVE PHASE OUT (STATUS QUO) PROFILE**

This cost element includes the costs incurred in managing, supporting and maintaining the day-to-day operations of the status quo system as it runs parallel to the phasing in of the new system. Personnel costs are reflected, as well as any projected hardware replacements and all maintenance for hardware and software. It begins prior to IOC and continues until after FOC of the last unit. When providing an estimate of the Status Quo alternative this major element will not be used except for Sunk Costs.

### **3.1 System Management**

This cost element includes the costs of managing the status quo system.

#### **3.1.1 Personnel**

This cost element includes the fully burdened labor costs for the business and administrative planning, organizing, directing, coordinating, controlling, and approval actions designated to accomplish overall program objectives associated with the status quo system until it is finally phased out. Accumulate costs in the appropriate categories below.

##### **3.1.1.1 Military**

##### **3.1.1.2 Civilian**

##### **3.1.1.3 Contractor**

#### **3.1.2 TDY**

This cost element includes the travel costs (i.e., transportation, per diem, etc.) of persons in the system management function as they conduct program related trips.

#### **3.1.3 Other Government Support**

This cost element covers any indirect government support related to system management in the status quo phase out period.

##### **3.1.3.1 Military**

##### **3.1.3.2 Civilian**

##### **3.1.3.3 Other**

#### **3.1.4 Other**

This element covers any system management cost not covered in the other categories above and may include such things as supplies, equipment, facilities, leasing, studies, contract management support, etc.

### **3.2 Phase Out Investment**

This cost element reflects the costs of replacing any hardware which is inoperable and is not capable of supporting the mission in the status quo system only as it transitions to the new system. Document the specific hardware replacements.

#### **3.2.1 Deployment Hardware**

This cost element describes all of the elements associated with replacement hardware. When identifying hardware costs, look into your program's vendor contracts, GFE, other Government contracts, and any organic effort used to procure the Status Quo hardware. Includes costs for first destination transportation, warranties, and user's manuals, if applicable.

##### **3.2.1.1 Processing Units**

This cost element aggregates the cost for various types of processing units and reflects the costs to lease, purchase or produce, consistent with the definition in 1.4.1.1.

###### **3.2.1.1.1 Central Processing Units**

This cost element includes all costs associated with the production and/or purchase or lease of the central processing units. Includes mainframes and associated hardware.

###### **3.2.1.1.2 Intermediate Processing Units**

All costs associated with the production and/or purchase or lease of the intermediate processing units. Includes mini computers and associated hardware.

###### **3.2.1.1.3 Terminal Processing Units (PCs)**

All costs associated with the production and/or purchase or lease of the terminal processing unit. Includes micro computer, PCs, laptops, workstations, terminals, etc., and associated hardware.

##### **3.2.1.2 Peripheral Devices**

###### **3.2.1.2.1 Printers**

This cost element includes all costs associated with the production and/or purchase or lease of printers. List laser printers, high speed printers and common impact printers separately.

###### **3.2.1.2.2 Storage Devices**

This cost element includes all costs associated with the production and/or purchase or lease of storage devices. List disk drivers and optical storage separately only when they are not a functioning part of the mainframe.

###### **3.2.1.2.3 Other Peripherals**

This cost element includes all costs associated with the production and/or purchase or lease of other peripheral devices not accounted for in the categories above.

##### **3.2.1.3 Communications Hardware**

This cost element includes all costs for the hardware to establish the connectivity required by the specific system.

### **3.2.1.3.1 Wide Area Gateways**

This cost element includes all costs associated with the production, purchase, installation and/or lease of wide-area gateways (broad band) necessary to establish the connectivity required by the automated information system.

### **3.2.1.3.2 Wide Area Networks**

This cost element includes all costs associated with the production, purchase, installation and/or lease of wide-area networks necessary to establish the connectivity required by the automated information system.

### **3.2.1.3.3 Modems**

This cost element includes all costs associated with the production, purchase and/or lease of modems necessary to establish the connectivity required by the automated information system.

### **3.2.1.3.4 Local Area Networks (LAN)**

This cost element includes all costs associated with the production, purchase, installation and/or lease of local area networks necessary to establish the connectivity required by the automated information system. If the LAN is part of a geographic communications upgrade, establish a pro-rata share.

### **3.2.1.3.5 Crypto**

This cost element includes all costs associated with the production, purchase, installation and/or lease of crypto devices necessary to establish the security in connectivity required by the automated information system.

### **3.2.1.3.6 Communications Circuits**

This cost element includes all costs associated with the production, installation purchase, and/or lease of other communication circuits necessary to establish the connectivity required by the AIS.

### **3.2.1.3.7 Other Communication Hardware**

This cost element includes all costs associated with the production and/or purchase or lease of other communication hardware.

### **3.2.1.4 Other Hardware**

This cost element includes all other hardware cost not detailed, such as vehicles and mobile structures. Specify each hardware item in sub-elements of this cost element.

## **3.2.2 Software**

This cost element includes all software which is available in the commercial market and which requires little or no modification to utilize. In a multi-tiered environment (Macro, Mini, Micro) each tier should be shown separately.

### **3.2.2.1 Operating System Software**

This cost element includes cost of the basic operating system software if replacement is needed prior to the phase out of the Status Quo.

### **3.2.2.2 Applications (Mission) Software**

This cost element includes cost of the application (mission) software if replacement is needed prior to the phase out of the Status Quo.

### **3.2.2.3 Interface Software**

This cost element includes cost of any interface software if necessary for partial implementation of the new software, or if replacement is needed prior to the phase out of the Status Quo.

### **3.2.2.4 Communication Software**

This cost element includes all costs for the software to establish the connectivity required by the specific system.

### **3.2.3 Environmental and Hazardous Material Storage and Handling**

This cost element includes all costs associated with environmental studies, protection, and enhancements, including costs associated with the handling and storage of environmental and hazardous materials of the Status Quo.

## **3.3 Status Quo Phase Out Operations & Support**

### **3.3.1 Hardware Maintenance**

This cost element includes cost incurred in providing maintenance and repair for the system hardware for the status quo regardless of who has "ownership" of the equipment or responsibility for repair. These costs include, but are not limited to: overhaul expenses, programmed maintenance expense (periodic inspection of war reserve material), component repair, minor facilities modifications and upkeep, support equipment repair (test equipment, trucks, generators, etc.), lab calibration, depot support data, second destination transportation, and administrative support required for maintenance operations.

#### **3.3.1.1 Military**

#### **3.3.1.2 Civilian**

#### **3.3.1.3 Contractor**

#### **3.3.1.4 Other**

### **3.3.2 Software Maintenance**

This cost element reflects the costs incurred in providing maintenance and repair for the system software for the status quo only, regardless of who has ownership of the software or responsibility for repair. When identifying software and data maintenance costs in these categories include vendor contracts, GFE, other Government contracts, facilities upkeep, and ISSAs. All software maintenance costs, including related local contract services for research and studies that contribute to software and data maintenance planning, development and maintenance, must be included.

#### **3.3.2.1 Military**

#### **3.3.2.2 Civilian**

#### **3.3.2.3 Contractor**

### **3.3.3 Unit/Site Operations**

This cost element includes all costs associated with support facilitates operations which can be directly attributed to the status quo system during phase out, or in support of its personnel. These costs include but are not limited to: power requirements, special material and supplies, facilities and construction, operations, maintenance of facilities, administrative personnel, medical, contract service/support, equipment leasing, retraining, base operations data, base communications, base transportation, installation support and miscellaneous support functions.

## **Appendix D**

---

### **3.3.3.1 System Operation Personnel**

This cost element describes the fully burdened labor costs for status quo system operators, with costs accumulated in the categories below.

#### **3.3.3.1.1 Military**

#### **3.3.3.1.2 Civilian**

#### **3.3.3.1.3 Contractor**

### **3.3.3.2 Utility Requirements**

This cost element describes the costs of commercial utilities required for the operation and cooling of the status quo system hardware, including all peripheral devices. If the new system is partially fielded, an apportionment of power requirements can be accomplished for each system. Provide apportionment rationale in the documentation.

### **3.3.3.3 Fuel and POL**

This element includes the costs for fuel, oil, and lubricants to operate the system and support equipment. Examples are fuels for generators and vehicles and coolants for environmental systems.

### **3.3.3.4 Facilities Maintenance**

This element contains all costs of real property upkeep or rental fee paid for occupancy of facilities for the status quo system. It does not include facilities occupied by users in a distributed system unless the space is dedicated to the system operations. Included are minor construction and maintenance of real property and upgrade of facilities necessary to sustain the system during the phase out period.

### **3.3.3.5 Communications**

This cost element aggregates the cost of leasing and maintenance for status quo communication costs.

#### **3.3.3.5.1 Long Haul**

This cost element captures the costs of DDN monthly charges, leased long lines, communications usage fees, and other charges generated to interconnect components of the status quo system with other systems. This includes all required communications from the local level through the DoD level.

#### **3.3.3.5.2 Intra Base**

This cost element includes the cost of leasing or maintenance of local area networks and intra-base communications in support of the status quo system. When communications are shared, cost will be prorated, and the proration methodology described in the documentation.

### **3.3.3.6 Base Operating Support**

This cost element reflects the cost of providing personnel support to the status quo's dedicated personnel. This includes medical, personnel, MWR, financial and subsistence support to people. It is normally based on the population of system personnel being supported.

### **3.3.3.7 Annual Operations Investment**

#### **3.3.3.7.1 Annual System Maintenance Investment**

#### **3.3.3.7.2 Replenishment Spares**

#### **3.3.3.7.3 Replenishment Supplies and Consumables**



### **3.3.3.8 Recurring Training**

This cost element contains all costs associated with training services, devices, accessories, aids, equipment, facilities, and parts used to facilitate instruction through which personnel will sustain sufficient concepts, skill, and aptitudes to operate and maintain the information management system. This element includes the effort associated with the maintenance of training equipment, as well as the execution of training services. It also includes TDY of Government personnel for training, and the cost of any contracts to train personnel. Accumulate the costs in the appropriate categories below.

#### **3.3.3.8.1 Military**

#### **3.3.3.8.2 Civilian**

#### **3.3.3.8.3 Contractor**

#### **3.3.3.8.4 TDY**

### **3.3.3.9 Miscellaneous Support**

This cost element describes all other resources necessary to support the status quo system in the local areas, including second destination transportation. Costs will be accumulated in the appropriate categories below.

#### **3.3.3.9.1 Military**

#### **3.3.3.9.2 Civilian**

#### **3.3.3.9.3 Contractor**

#### **3.3.3.9.4 Other**

### **3.3.4 Mega-centers Operating and Maintenance Support**

This cost element contains all costs associated with services received by the Status Quo AIS from a Mega-center in support of the systems operations in the Status Quo.

### **3.3.5 Phase Out Contracts**

This cost element includes all costs associated with leasing hardware ADPequipment and contract termination for the status quo.

#### **3.3.5.1 Leasing**

#### **3.3.5.2 Termination**

### ANNEX A

#### PERSONNEL COSTING GUIDANCE FOR MAIS

1. The purpose of this annex is to clarify the policy for costing of personnel involved in the operations phase of MAIS and the treatment of these costs in EA/LCCE and ACP development. For this discussion, the following definitions apply:

a. Operating personnel. System specific personnel whose involvement with the MAIS is as maintainers, administrators, or operators, either full or part time.

b. Functional personnel. Non-system specific personnel who use the system either full or part time to accomplish their mission, but in no way administer, maintain, or provide support for the system.

2. The personnel defined in paragraph 1a. will go in Cost Cell 2.1.1, 2.5, or 2.7.1, depending on whether they are serving as administrators or operators, and for operators, whether the operation is centralized or decentralized. In cases where personnel in a functional specialty are performing these same functions, the definition in paragraph 1a. also applies. For example, if a transportation system has system administrators whose functional specialty is transportation, these are operating personnel for the system and their cost must be included in one of the cells listed above. These costs will be included in the EA/LCCE and the ACP.

3. The personnel defined in paragraph 1b. will not be included in the cost portion of the EA, because they are not a part of the system LCCE or the EA alternative cost. However, the cost of these personnel, who are directly interfacing with the MAIS to input data and/or to extract reports, must be identified because they often are the basis for benefits (primarily productivity improvements) which the new system will provide. Their costs, either total or incremental between an alternative and the Status Quo, will normally be displayed in the supporting documentation for the benefits analysis.

4. The above costs will be computed based on the amount of time each person spends in direct support (operating personnel) or use (functional personnel) of the MAIS. If full time, then the total cost of the person is included. If part time, then the cost must be prorated based on hours per day of system usage or some other appropriate factor. If the person is a functional who also provides part time direct support, allocate the cost between operational cost in the EA and functional cost in the backup for the benefits analysis.

### Appendix E Lease-purchase analysis

#### E-1. Introduction

Lease-purchase analysis is a comparative tool. OMB Circular A-94 is the regulation that governs when leasing is an option. This document applies when the assets to be leased have a total fair market value exceeding \$1 million (current dollars). It is optional for use when lesser dollar values are involved. OMB Circular A-94 does not apply to service contracts that involve the use of capital assets by a contractor incidental to the provision of services to the Government. OMB Circular A-76 analyzes these applications.

#### E-2. Special guidance for lease-purchase analysis

a. The analysis required by OMB Circular A-94 determines if it would cost less to lease or to buy a given asset. It is not to be used to determine what kind of asset should be acquired, in what amount, or on what acquisition schedule. For example, when there is a choice between leasing an asset this year and purchasing it next year, perform a cost-benefit analysis to determine when to acquire the asset. Then perform the lease-versus-buy analysis to determine whether to lease or buy.

b. OMB Circular A-94 departs from the traditional (non-lease) methods discussed previously in this document.

(1) In the traditional (non-lease), the analyst evaluates the costs to the Army. In estimates with lease alternatives, the cost is considered as the cost to the Government as a whole. This means that besides lease or acquisition cost, costs to the Government in areas such as special tax and accelerated depreciation plans must be included.

(2) The basis for comparing lease versus buy is the net present value method. Other methods such as savings investment ratio (SIR) and Discounted Payback Period (DPP) are not to be used in a lease-versus-buy analysis.

(3) Determine the costs and benefits for all alternatives, then one alternative can be compared with another. The main benefit to be derived from a project of this nature is fulfillment of the stated objective. This is a benefit common to all feasible alternatives, and its inclusion in the EA calculations would not affect the ranking of the alternatives. Thus, dollar quantifying the major benefit is unnecessary. Emphasis, therefore, is placed on the costs of the alternatives. Dollar quantifiable benefits, beyond the stated objective, of each alternative are treated as cost offsets for that alternative.

(4) The discount rate in lease-purchase analysis is based on the Treasury Department cost of borrowing funds, as explained in Section 3-4h. If there is concern that the actual discount rate may affect the choice of alternatives, perform a sensitivity analysis with the discount rate varied significantly in both directions. The sensitivity analyses do not invalidate the analysis results, but simply show how results may change if the discount rate changes.

(5) The normal payment of taxes refers to the income tax effects on the U.S. Treasury, produced by a given expenditure. Every dollar spent by the Government becomes the income of some taxable party. The

## Appendix E

---

assumption is that rates of taxation for the various types of income tax are roughly equal. It should be noted that typical Government EAs use pre-tax values of expenditures. The normal payment of taxes on income and profits by the lessor (or by other parties to the transaction) should not enter in the lease-versus-buy analysis. Normal income taxes are already taken into account when the cost of obtaining assets is measured by their market prices. Including them explicitly in the analysis would represent double counting.

(6) In an EA governed by OMB Circular A-94, insurance premiums, land costs, and real estate taxes must be considered. These are not absolute values like operations or lease payments, but must be estimated and imputed. Since a private developer pays insurance, real estate taxes, and land purchase costs, these costs are in the lease charge to the government and must be imputed for the Government so the alternatives are comparable. Imputed cost of land is the Government's lost revenue in retaining property that might otherwise be sold on the private market or used for another purpose. This cost represents an "opportunity cost" to the Government that deals with holding the property. This value would be realized if the land were sold. To estimate the imputed cost and include it in the purchase alternative, an equivalent cost must be found in the private market. To obtain a reasonable equivalent cost, the analyst must find the most recent transaction for a similar piece of property. This figure should be for a recent sale in the same general area for land with similar attributes, such as nearness to services and population centers. In addition, some consideration should be given to any zoning that would apply if the land were a private holding. This represents the best estimate of the land's market value and should be imputed to the Government alternative of the EA. It may be possible to obtain this information from local real estate dealers or from records of recent transactions. However, the agency that handles the installation real estate transactions is normally the best source. This could be the real estate office on the installation or one at the Corps of Engineers district office. An imputed insurance premium against loss of property for the Government alternative is required. To determine the value of the insured property, the analyst must establish some equivalent commercial value for the building. The approach should be the same as that for the imputed cost of land. Compute the imputed cost of insurance as a fixed fractional share of property value. The fractional share can be derived from rate schedules of commercial insurers. Local estimates of standard commercial coverage for similar property may also be obtained from the Building Owners and Managers Association (BOMA) Regional Exchange reports. Imputed real estate taxes must be added to the Government's alternative. The analyst should consult the city or county office of assessments to obtain the method of assessment (e.g. % of market value) and the tax rate to be applied. Then the yearly tax would be calculated and used as the Government's expense for providing community-type services. Normally the cost of real estate taxes is included in the lease charges to the Government. However, the lease contract may specify that the Government will pay any increase in property taxes charged to the private developer. The EA must reflect any such special provision in the lease contract.

c. The Corps of Engineers publishes DA Pamphlet 415-XX, which provides more detail on the application of OMB Circular A-94. For assistance, their address is: U.S. Army Corps of Engineers, ATTN: CEMP-P, Room 6104, Pulaski Building, 20 Massachusetts Avenue, Washington, DC, 20314-1000.

### Appendix F Functional economic analysis

#### F-1. Introduction

Functional Economic Analysis (FEA) (Business case analysis) is a type of EA which documents the review of an entire functional process, such as supply, maintenance, etc. It has been developed in support of the DoD corporate information management (CIM) initiatives, whose goal is to adopt cost-effective improvements in the way DoD manages its functions.

#### F-2. FEA process

a. The current guidance for preparing a FEA requires a risk assessment of each alternative solution, requesting a high and low estimate for each cost element and subsequent probability distribution of expected costs. Mission impact and quantifiable cash savings are the primary measures of merit. Savings are derived by computing the difference between the alternative and the current situation. Cost avoidances (or productivity improvements) are not acceptable as contributors to the relative merit of the alternative solution. Another significant aspect of the current DoD guidance is that there must be an audit trail established which can track projected versus actual financial results from project inception throughout the life cycle.

b. DoD requires a unique cost cell structure for FEA documentation. (The FEA does not use the MAIS cost cell structure as shown in Appendix D.) Additionally, the FEA must include an estimate of the management support and overhead costs associated with each alternative.

c. DoD has issued a draft manual, DoD 8020-M, which contains the policy for completing FEAs, and a Functional Economic Analysis Guidebook which provides practical examples and illustrations consistent with DoD policy. In addition, a software model has been developed for DoD by the Institute for Defense Analysis (IDA) which will produce FEA documentation.

d. Army activities who are required to provide FEA to HQDA or DoD should obtain an independent validation at the MACOM level, and coordinate the document with USACEAC (Command, Control, Communications and Computers Cost and Economic Analysis Division) prior to final submission. USACEAC can also assist FEA preparers in obtaining copies of guidance documents, and can provide additional information concerning available software productivity tools, such as the IDA model, which will assist in preparing and documenting FEAs.



## **Appendix G**

---

### **Appendix G Capital Budget investment projects**

#### **G-1. Purpose**

This Appendix restates the DoD Policy Statement, August 1994, entitled **Economic Analysis of DBOF Capital Budget Investment Projects**. It provides DoD policy and guidance regarding the application of economic analysis in Capital Budget investment projects.

#### **G-2. Applicability**

This policy and guidance applies to DoD Components responsible for preparation, review, approval and processing of DBOF capital projects.

#### **G-3. Scope**

This policy statement implements Action C7 of the DBOF Improvement Plan of September 1993 through:

- a. Clarifying techniques and procedures for analysis and documentation of capital projects with investment costs less than \$100,000 as well as those of \$100,000 or more. Capital projects begin at \$50,000 investment cost with an estimated useful life of two years or more.
- b. Outlining the process for capital project economic analysis and cost comparison justifications in support of the Planning, Programming, Budgeting, and Execution System.

#### **G-4. References**

Paragraph 12 provides a listing of related materials considered most applicable to this document.

#### **G-5. General policy**

- a. Capital Budget projects within the DoD are essential in maintaining efficient and effective business operations. It is imperative that expenditure of funds for these projects be justified based on sound analytical evaluation to ensure competitive operations reflected in a structure supporting the lowest price to the customer.
- b. Funding requests for projects in the four Capital Budget investment categories below shall be justified and supported by a formal, pre-investment analysis. Either an economic analysis or cost comparison as discussed in this document is required to justify investment projects for Capital Budget submissions, reprogramming requests, or substitution of projects. The scope of analysis shall be tailored depending on dollar value of the project as outlined in paragraphs G-7 and G-8 and Annex A. These analyses shall be maintained by the originating office of the DoD Component as project documentation support for the Capital Budget submission as well as program execution.

## Appendix G

---

- (1) Equipment (non-combat)
- (2) Minor Construction (less than \$300,000)
- (3) ADPE and Telecommunications Equipment
- (4) Software Development

c. Capital Budget projects in the four investment categories above shall also be identified according to one of the following primary reasons for justifying the investment:

- (1) Replacement. Unsafe, beyond economical repair, or inoperative/unusable assets.
- (2) Productivity. Improved efficiency (savings) or effectiveness.
- (3) New Mission. Required new capability or capacity that cannot be met with current equipment or facilities.
- (4) Environmental. Investment for environmental or hazardous waste reduction including regulatory agency mandated requirements.

### G-6. Exemptions

There are two exemptions that may apply in lieu of performing a pre-investment analysis. In both instances, an exception justification statement shall be prepared documenting the requirement or authority for the exemption claimed. Exemption statements shall be validated as would a pre-investment analysis and approved through DoD Component review channels.

- a. Environmental, hazardous waste reduction, or regulatory agency (state, local, or Federal) mandated requirements; also includes directed action by higher DoD or Component authority which precludes choice among alternatives.
- b. DoD instruction or directive waive the requirement (e.g., equipment age or condition replacement criteria).

### G-7. Investment projects under \$100,000

- a. These projects shall be justified using an abbreviated approach which compares the costs of feasible alternatives to the status quo. The cost comparison initially shall be prepared in constant base year dollars and shall present a differential cost display by year for up to a six year evaluation period beginning with the budget year for which investment funds are requested.
- b. Documentation for a cost comparison shall describe the functional process performed; define the need/requirement/objective; identify workload projections; address feasible alternatives; present total costs attributed to each alternative and the differential costs/monetary benefits expected in constant and current dollars over the six year evaluation period; provide significant assumptions, constraints, estimating methods, rationale and data sources.



c. The following economic indicators (defined in paragraph G-9) shall be developed and summarized in the cost comparison: Payback and Benefit to Investment Ratio (BIR). These values shall be used in conjunction with the above documentation elements in determining the recommended project alternative when there is more than one under evaluation. Payback shall be the primary indicator from cost comparisons to rank order projects up to \$100,000 within the investment categories of each business area.

d. Annex A presents a recommended outline and format for the cost comparison reflecting the above documentation elements. Complete documentation for a cost comparison may be 3-5 pages although this may vary depending on the number of alternatives considered and complexity of the project.

### **G-8. Investment projects \$100,000 or more**

a. These projects shall be justified using conventional, analytical techniques pertaining to economic analysis for evaluation of alternatives relative to the current situation or status quo. The economic analysis shall be prepared on a net present value (NPV) basis and shall comply with applicable DoD or Component guidance as well as functional program guidance. The economic analysis initially shall be prepared in constant base year dollars and shall present a differential cost display by year over the project's expected economic life beginning with the budget year for which investment funds are requested.

b. Documentation shall describe the functional process performed; define the need/requirement/objective; present and explain workload projections; identify feasible alternatives; present total costs and the differential costs/monetary benefits in constant, discounted, and current dollars over the expected economic life of the project; highlight NPV of the alternatives; present estimating methods/relationships, and data sources; identify significant constraints, assumptions and variables; treat sensitivity and uncertainty of key parameters; and address all other quantifiable benefits as well as any intangible benefits influencing the recommended course of action. Quantifiable benefits are all outputs/results achieved in return for investment dollars associated with an alternative. Numerical values such as dollars saved or physical/performance attributes are measures of quantifiable benefits. Intangible benefits are qualitative in nature such as improved morale or quality of life considerations.

c. The standard criterion used in evaluating investment alternatives based on economic principles is NPV which is the difference between the discounted present value of monetary benefits and the discounted present value of investment costs. In addition to NPV, the following economic indicators (defined in paragraph G-9) shall be developed and summarized in the economic analysis: Payback and BIR. These values shall be used in conjunction with the above documentation elements in determining the recommended project alternative when there is more than one under evaluation. NPV and BIR shall be the primary financial measures from economic analyses used to rank order projects of \$100,000 or more within the investment categories of each business area.

d. Annex A contains a recommended outline and format for the economic analysis reflecting the above documentation elements. Automated economic programs and reports may be used if the programs provide reports comparable to the requirements of Annex A.

e. With regard to automated information systems investments and functional program evaluations within the DoD, the pre-investment analysis process shall comply with existing requirements identified below. Care shall be exercised in consideration of the type and program responsibility for the respective economic analyses to assure efficient preparation and submission to the appropriate Capital Budget business area and category.

## Appendix G

---

(1) Major Automated Information System Review Council (MAISRC) Systems. Shall comply with economic analysis preparation, display, milestone, and dollar threshold requirements for automated information systems governed by DoDD 8120.1, DoDI 8120.2, DoDI 7920.4, and DoD 7920.2-M.

(2) Functional Economic Analyses (FEAs). Shall comply with DoD economic analysis requirements in support of functional program business cases governed by DoD Series 8000 Instructions and DoD Manual 8020.1-M.

f. All automated information systems investments shall be supported by an economic analysis for each phase of the acquisition review and approval process prescribed by DoD and Component regulatory authority.

### G-9. Economic indicators

a. The indicators as defined and discussed below shall be used in both cost comparisons and economic analyses for Capital Budget projects.

(1) Payback. Used to compare the period of time, in years, necessary for an alternative to repay its investment cost from monetary benefits expected; also used as a value to compare and rank order competing projects; computed using current dollars. Calculated and presented as whole and fractional part of a year (i.e., 2.73 years).

(2) Benefit to Investment Ratio (BIR). Used to compare project alternatives in terms of all expected monetary benefits inclusive of whole and partial manpower productivity savings resulting from increased efficiency and other cost avoidances achieved over the total project life under evaluation; also used as a value to compare other projects. Calculated, using discounted constant dollars, as an index value and rounded to the second decimal place (e.g., 3.74). The value must be greater than one to be cost beneficial; the larger the ratio the greater the advantage.

b. The computation of BIR shall be limited for Capital Budget projects to a six year evaluation period for cost comparisons and a project's expected economic life for economic analyses. If the expected economic life of a proposed capital asset/alternative is less than the six year period for a cost comparison, the evaluation period shall be shortened to match. Additionally, the cost comparison BIR shall be computed using constant dollars only since discounting does not apply to the cost comparison analysis.

c. Some projects may not generate sufficient expected monetary benefits to payback within the specified evaluation period for cost comparisons. In these instances, annual benefits shall be extrapolated beyond the evaluation period for purposes of determining the Payback.

d. Automated information systems economic analyses per paragraph G-8e above also include the following indicator: Savings to Investment Ratio (SIR). Used to compare project alternatives in terms of hard savings expected (i.e., funds no longer required in the budget and program out years) relative to the investment cost of each alternative over the total project life under evaluation; also used as a value to compare other projects; computed using discounted constant dollars.

## **Appendix G**

---

### **G-10. Budget formulation and execution**

a. Capital Budget project justifications shall be used in support of program planning as well the budget formulation process. Initial supporting, pre-investment analyses shall be completed approximately eighteen months prior to the year of execution and then reassessed approximately six months before year of execution. In addition to budget formulation, either an economic analysis or cost comparison shall be used to support a project substitution or to accomplish a reprogramming request.

b. DoD Components are encouraged to rank order all projects by investment category (as shown in paragraph G-5b) within each business area based on NPV and the economic indicators discussed above as well as other essential criteria (e.g., exemptions) deemed appropriate by Component activities. The prioritization process shall facilitate timely substitution of worthy projects for those no longer justified and subsequently drop out. The priority sequencing process shall result in a listing that is periodically updated as Component or business area priorities change.

c. Capital Budget projects shall be submitted in accordance with DoD 7000.14-R, Financial Management Regulation, Volume 2B, Chapter 9:

(1) Investment projects of \$500,000 or more shall be supported by a summary of the results of the economic analysis including: explanatory narrative of the need/requirement, workload projections, feasible alternatives, significant assumptions, estimating methods, data sources, NPV, Payback, BIR, dollar benefits expected, and other support of the recommended project. An appropriate exemption justification statement shall be included as applicable in lieu of economic analysis summary results.

(2) Investment projects of \$1.0 million or more shall have a copy of their supporting economic analysis submitted to the DoD Component for review and retention.

### **G-11. Post-Investment Analyses**

Annually, each military activity within the DBOF shall prepare post-investment analyses for ten percent of the number of capital investment projects, but not less than five projects, that were completed during the previous fiscal year and had been justified wholly or partially on the basis of economic considerations (e.g., productivity improvements). The projects selected for post-investment analysis shall be a representative sample of the completed investment projects. The format and technique for each post-investment analysis shall be similar to the cost comparison or economic analysis used for the project justification. The post-investment analyses shall be retained for ready review for five years.

### **G-12. Related materials**

a. OMB Circular A-94, Guidelines and Discount Rates for Benefit-Cost Analysis of Federal Programs, October 1992.

b. DoDI 7041.3, Economic Analysis and Program Evaluation for Resource Management, October 1972 and Draft DoDI, Economic Analyses for Decision Making, 1993.

c. DoD 7000.14-R, Department of Defense Financial Management Regulation, Volume 2B, Chapter 9, June 1993, and Volume 11B, Chapter 58, December 1994.

## Appendix G

---

d. DBOF Implementation Review Group Report, July 1993, and DBOF Improvement Plan, September 1993.

e. OSD(C) Inflation Indices issued annually to DoD Components for use in preparation of PPBES submissions and cost estimates.

**ANNEX A**

**DBOF CAPITAL BUDGET INVESTMENT PROJECTS**

**RECOMMENDED OUTLINE AND FORMATS**

for

**COST COMPARISON**

(Investment Cost Under \$100,000)

or

**ECONOMIC ANALYSIS**

(Investment Cost \$100,000 or More)

**Remarks:**

1. The enclosed outline and formats provide the basic framework for presentation and documentation of either a cost comparison or an economic analysis of a Capital Budget project. This material is to be used in conjunction with descriptive information provided in paragraphs G-7 and G-8 of the basic DoD policy statement. The formats provided as figures G-2 and G-3 are specifically tailored for use in a cost comparison or an economic analysis respectively. The length of a cost comparison typically may range 3-5 pages while an economic analysis may range from the same length to considerably longer depending on the dollar value of investment, scope and complexity of the project, number of alternatives, data sources and estimating methods, and treatment of risk/uncertainty.

2. The following times correspond to the DBOF depreciation/amortization schedule for capital assets. This schedule may serve as a basis for the expected economic life used in estimating the costs and benefits of an alternative shown on the Economic Analysis Format (figure G-3).

-- Facilities Construction Projects (including minor construction)	20 Yrs
-- Equipment (non-ADP/Telecommunications)	10 Yrs
-- General Purpose Vehicles	5 Yrs
-- ADP Hardware and Telecommunications Equipment	5 Yrs
-- Software Development	5 Yrs

**DBOF CAPITAL BUDGET INVESTMENT PROJECT**

- ☐ **COST COMPARISON** (Investment < \$100,000)
- ☐ **ECONOMIC ANALYSIS** (Investment > \$100,000)

**1. Project Title:**

**2. Functional Process/Project Description:**

**3. Need/Requirement/Objective Statement:**

**4. Workload Projections:**

**5. Alternative(s):**

**\* Status Quo**

**\* Feasible Alternative(s)**

**- Alternative A**

**- Alternative B (if applicable)**

**6. Costs and Benefits Display:** (See Figure G-2 for Cost Comparison, or Figure G-3 for Economic Analysis)

**7. Summary Information for All Alternatives:** (See Figure G-2 for Cost Comparison, or Figure G-3 for Economic Analysis)

**Figure G-1. Capital Budget Cost Comparison/EA Outline**

**8. Source and Derivation of Costs:** Provide complete explanation, rationale, and backup to support the project and ensure validation.

**9. Assumptions and Constraints:** Identify significant assumptions and constraints.

**Continue with the following for Economic Analysis:**

**10. Sensitivity/Uncertainty:** Analyze the implications of potential changes to key parameters on the costs and monetary benefits for each alternative.

**11. Other Quantifiable Benefits (non-monetary) and Intangible Benefits:** Identify and discuss other quantifiable and intangible benefits that may help distinguish between alternatives with similar economic indicator values.

**12. Conclusions and Recommendations:**

**Figure G-1. Capital Budget Cost Comparison/EA Outline (Continued)**

## Appendix G

### 6. Costs and Benefits Display:

#### COST COMPARISON FORMAT

Evaluation Period*	Constant Dollars (Base Year FY95)		Current Dollars (Inflated)	
	Operations Costs		Benefits	
	Status Quo	Alternative A	(Differential Costs)	(Differential Costs)
(1)	(2)	(3)	(4 = 2 - 3)	(5 = 4 x Infl. Fac.)
FY95				
FY96				
FY97				
FY98				
FY99				
FY00				
FY01				
FY02				
FY03				
FY04				
Residual Value	\$ - xxx	\$ -xxx	\$ xxx	\$ xxx**
Total	\$ xxx	\$ xxx	\$ xxx (8)	\$ xxx (6)
		Investment Cost	Investment Cost	Investment Cost***
		\$ + xxx (9)	\$ -xxx (10)	\$ xxx (7)
		Project Total Cost	Net Benefits	
		\$ xxx	\$ xxx (11)	

\* Limited to 6 years

\*\* Inflate with factor for the year following economic life (limited to 7th year)

\*\*\*Inflate with factors for year(s) in which investment occurs

Repeat Cost Comparison Format for each alternative

#### 7. Summary information for All Alternatives:

	Alt A	Alt B
o Total Benefits (Current Dollars) (6)		
o Investment Cost (Current Dollars) (7)		
o Net Benefits (11)		
o Payback (Years)		
o BIR (8/9)		
o Productivity Benefits: (Workyears)		

**Figure G-2. Capital Budget Cost Comparison Format**



## Appendix G

### 6. Costs and Benefits Display:

#### ECONOMIC ANALYSIS FORMAT

Evaluation Period*	Constant Dollars (Base Year FY95)		Discounted Dollars (Present Value)		Current Dollars (Inflated)
	Operations Costs		Benefits		Benefits
	Status Quo	Alternative A	(Differential Costs)	(Differential Costs)	(Differential Costs)
(1)	(2)	(3)	(4 = 2-3)	(5 = 4 x Disc Fac)	(6 = 4 x Infl. Fac.)
FY95					
FY96					
FY97					
FY98					
FY99					
FY00					
FY01					
FY02					
FY03					
FY04					
Residual Value	\$ - xxx	\$ -xxx	\$ xxx	\$ xxx **	\$ xxx**
Total	\$ xxx	\$ xxx	\$ xxx (9)	\$ xxx (11)	\$ xxx (7)
		Investment Cost		Investment Cost***	Investment Cost***
		\$ + xxx (10)		\$ -xxx (12)	\$ xxx (8)
		Project Total Cost		Net Present Value	
		\$ xxx		\$ xxx (13)	

\* Number of years based on project economic life

\*\* Discount and inflate with factors for the year following economic life

\*\*\*Discount and inflate with factors for year(s) in which investment occurs

Repeat Economic Analysis Format for each alternative

#### 7. Summary information for All Alternatives:

	Alt A	Alt B
o Total Benefits (Current Dollars) (7)	_____	_____
o Investment Cost (Current Dollars) (8)	_____	_____
o Net Present Value (13)	_____	_____
o Payback (Years)	_____	_____
o BIR (11/12)	_____	_____
o Productivity Benefits: (Workyears)	_____	_____

**Figure G-3. Capital Budget Economic Analysis Format**

**ANNEX B**

**DBOF CAPITAL BUDGET INVESTMENT PROJECTS**

**COST ELEMENT STRUCTURE**

The following elements are illustrative of those considered in estimating the costs associated with an a Capital Budget equipment category project for either a cost comparison or economic analysis. These elements would be augmented as appropriate for the other Capital Budget categories (e.g., software development). Operations cost elements apply to the status quo and all feasible alternatives while investment cost elements apply only to the alternatives. Operations costs should be estimated on a total cost basis including all direct and indirect labor, applicable overhead, and general and administrative costs. Operations costs may include non-recurring (one time) as well as recurring costs.

**OPERATIONS COSTS**

- o Labor
  - Civilian Personnel
  - Military Personnel
- o Material
- o Maintenance and Repair
- o Consumable Supplies
- o Lease/Rent
- o Utilities
- o Other

**INVESTMENT COSTS**

- o Acquisition
- o Transportation\*
- o Installation\*
- o Testing\*
- o Training
- o Other

\* May be applicable if not included in acquisition cost.

## Appendix H

---

### Appendix H Discounting and present value

#### H-1. Discount rates and sample discount factors

a. Following are the current discount rates to be used in all analyses through February 1996. Annual updates to discount rates are disseminated throughout the Army by USACEAC upon receipt.

Period of Analysis (in years)		Constant Dollar Rate (Real)	Current Dollar Rate (Nominal)
<u>At Least</u>	<u>But Less Than</u>		
	4	4.2%	7.3%
4	6	4.5%	7.6%
6	9	4.6%	7.7%
9	20	4.8%	7.9%
20		4.9%	8.1%

b. The methodology for calculating the discount factors associated with the various discount rates is based on the following formula:

$$PVF_n = 1/(1+d)^n$$

where PVF = the present value factor for year n

d = the discount rate

n = the project year

For example, the calculation of the end-of year discount factors for the three years of a three year project for constant dollars is:

$$PVF_1 = 1/(1+.042)^1 = 0.9597$$

$$PVF_2 = 1/(1+.042)^2 = 0.9210$$

$$PVF_3 = 1/(1+.042)^3 = 0.8839$$

The preceding example has demonstrated the calculation of discount factors which represent end-of-year factors. When costs and benefits occur in a steady stream, applying mid-year factors would be more appropriate for the analysis. The formula for the calculation of the mid-year discount factors becomes:

$$PVF_n = 1/(1+d)^{(n-.5)}$$

For example, the calculation of the mid-year discount factors for the five years of a five year project using constant dollars is:

$$PVF_1 = 1/(1+.045)^{.5} = 0.9782$$

$$PVF_2 = 1/(1+.045)^{1.5} = 0.9361$$

$$PVF_3 = 1/(1+.045)^{2.5} = 0.8958$$

$$PVF_4 = 1/(1+.045)^{3.5} = 0.8572$$

$$PVF_5 = 1/(1+.045)^{4.5} = 0.8203$$

## Appendix H

### H-2. Sample format for discounting deferred costs and benefits

Assume a 5-year program which will commit the Government to the stream of constant-dollar expenditures appearing in column (2) of the table below and which will result in a series of constant-dollar benefits appearing in column (3). The mid-year discount factor for a 4.5 percent discount rate is shown in column (4). The present value cost for each of the 5 years is calculated by multiplying column (2) by column (4); the present value benefit for each of the 5 years is calculated by multiplying column (3) by column (4). The present values of costs and benefits are presented in columns (5) and (6) respectively.

Year since initiation, renewal or expansion (1)	Expected yearly cost (2)	Expected yearly benefit (3)	Discount factors for 4.5% (4)	Present value of costs Col. 2 x Col. 4 (5)	Present value of benefits Col. 3 x Col. 4 (6)
1	\$10.00	\$ 0.00	0.9782	\$ 9.78	\$ 0.00
2	20.00	0.00	0.9361	18.72	0.00
3	30.00	35.00	0.8958	26.87	31.35
4	30.00	50.00	0.8572	25.72	42.86
5	10.00	75.00	0.8203	8.20	61.52
Total				\$89.29	\$135.73

The sum of column (5) is the total present value of costs and the sum of column (6) is the total present value of benefits. The net present value of \$46.44 is the difference between the sum of discounted benefits and the sum of discounted costs.

The discount factors presented in the table above are calculated using mid-year factors on the implicit assumption that costs and benefits occur in a steady stream. For instance, the first cost in the table may be estimated to occur after six months, rather than at the end of one year to better approximate a steady stream of costs and benefits occurring during the first year. Similarly, it may be assumed that all other costs and benefits are advanced six months to approximate better a continuing steady flow.

The present value of costs and benefits computed from the table above (mid-year discounting basis) can be converted to a year-end discounting basis by dividing them by 1.0223 (the square root of 1.045 or 1 plus the discount rate). Thus, if the above example were converted to a year-end basis, the present value of costs would be \$87.34, the present value of benefits \$132.77, and the net present value would be \$45.43.

## **Appendix I**

---

### **Appendix I Economic analysis example**

#### **I-1. Overview**

This appendix gives an example of a completed EA. The presentation of this example is not intended to be a precise template for every EA. Rather, it is provided as general guidance for the important aspects which should be evident in every EA. As stated earlier, there is not a prescribed format. The documentation for each EA should be developed to reflect the program which is being evaluated.

#### **I-2. Example**

The following pages constitute a stand-alone example. The example includes all necessary narrative information and shows one acceptable way of displaying cost data.



### ECONOMIC ANALYSIS OF PAINT REMOVAL FOR M999 HOUSINGS

#### 1. Purpose

This EA was conducted to compare and determine the least costly alternative for paint removal from M999 housings, a component of the M888 armament system.

#### 2. Background

a. The Harryville Army Depot (HVAD) has the mission of repair and modification of vehicles. The Future Year Defense Plan (FYDP) assigns to HVAD the modification program for the M888 armament system. This program began two years ago and is expected to continue for the next ten years.

b. One portion of the M888 modification program consists of disassembling M999 housings (four per vehicle), removal of paint, modification of new armor kits, and reassembly to the vehicle.

#### 3. Scope of the Economic Analysis

a. This EA will address the costs, benefits, and funding requirements of each feasible alternative for removing paint from the housings. The current manual operation will serve as the status quo and is included in the EA as a feasible alternative (Alternative 1). The status quo is compared with all other feasible alternatives.

b. The objective is to determine the least cost alternative for providing paint removal from the M999 housing in accordance with specification number 3350-AMC-52804 at the prescribed schedule rate.

#### 4. Major assumptions

a. Regarding any potential equipment purchase, it is assumed that funding for capital investment will be available as required.

b. Anticipated workload has been derived from the FYDP modified as per information provided by Assistant Secretary of the Army for Installations, Logistics, and Environment (ASA (IL&E)), per letter 3/23/94. The workload forecast shows the requirement increasing to a maximum of 4,000 housings per year as shown in table I-1.

c. In view of the lack of data for subsequent years, it is assumed that the workload will remain constant for the remainder of the modification program.

d. The economic life for each alternative, including the status quo, is ten years. A discount rate of 2.7% is used for present value calculations. [The discount factors appearing in the cost documentation have been simplified for illustrative purposes.]

**Table I-1**  
**Workload forecast**

---

FY 95:	2600 housings
FY 96:	2600 housings
FY 97:	2600 housings
FY 98:	3300 housings
FY 99:	4000 housings
FY 00 - 04:	4000 housings

---

e. The inflation indices used to convert constant dollars to current dollars are as follows: FY95 = 1.03, FY96 = 1.06, FY97 = 1.09, FY98 = 1.12, FY99 = 1.15, FY00 = 1.18, FY01 = 1.21, FY02 = 1.24, FY03 = 1.27, FY04 = 1.30, FY05 (for Salvage Value) = 1.33. [The inflation indices used in this example were arbitrarily determined, and applied regardless of appropriation. Preparers of an actual EA should use the most current DoD-approved inflation indices for each appropriation.]

### 5. Major constraints

a. In view of the current stringent limitations on funding for military construction (per Commanding General letter of 3/15/94), paint removal must be accomplished within existing facilities if performed in-house.

b. Due to additional modification programs scheduled for HVAD (for example, M793, M323, M767), operating space is to be conserved as much as possible.

### 6. Alternatives

a. Alternative 1 (status quo) is the current method of manually brushing the painted surfaces with solvent, followed by manually scraping with tools to remove the paint.

b. Alternative 2 is the mechanized paint removal process, using automatic dip tanks fed by overhead conveyors, followed by solvent draining and partial drying in a forced-air environment. Spot cleaning, if necessary, will be accomplished by hand scraping.

c. Alternative 3 is a commercial contract for paint removal by a paint removal specialty firm.

d. Alternative 4 is sandblasting and subsequent clean surface refinishing. Alternative 4 was eliminated after preliminary analysis. Paint removal with current sandblasting technology results in surface cleanliness that is insufficient per specification 3350-AMC-52804.

### 7. Cost summary

Annual costs by alternative are provided in figure I-1, and summarized in table I-2.



## Appendix I

### ECONOMIC ANALYSIS TOTAL COSTS BY ALTERNATIVE

Submitting organization:

Harryville Army Depot

Date of submission:

15 Jun 94

Project title:

Paint Removal for M999 Housings

Description of project objective:

To determine the least cost alternative for providing paint removal from the M999 housing in accordance with specification number 3350-AMC-52804 at the prescribed schedule rate.

Description of this alternative:

Alternative 1 (Status Quo): Current method of manual brushing and scraping.

Economic life for this alternative: 10 years

Total project life: 10 years

Discount Rate = 2.70%

Project costs are in 1995 Constant Dollars

FY	Constant Dollars (Base Year FY95)			Discounted Dollars (Present Value)		Current Dollars (Inflated)	
	Investment	O & S	Total Costs	Discount Factor	Annual Costs	Infl Index	Annual Costs
FY95	\$0	\$265,000	\$265,000	0.98	\$259,700	1.03	\$272,950
FY96	\$0	\$265,000	\$265,000	0.96	\$254,400	1.06	\$280,900
FY97	\$0	\$265,000	\$265,000	0.94	\$249,100	1.09	\$288,850
FY98	\$0	\$265,000	\$265,000	0.92	\$243,800	1.12	\$296,800
FY99	\$0	\$265,000	\$265,000	0.90	\$238,500	1.15	\$304,750
FY00	\$0	\$285,000	\$285,000	0.88	\$250,800	1.18	\$336,300
FY01	\$0	\$285,000	\$285,000	0.86	\$245,100	1.21	\$344,850
FY02	\$0	\$285,000	\$285,000	0.84	\$239,400	1.24	\$353,400
FY03	\$0	\$285,000	\$285,000	0.82	\$233,700	1.27	\$361,950
FY04	\$0	\$285,000	\$285,000	0.80	\$228,000	1.30	\$370,500
Sub- total	\$0	\$2,750,000	\$2,750,000		\$2,442,500		\$3,211,250
Residual Value	\$0	\$0	\$0	0.78	\$0	1.33	\$0
Total	\$0	\$2,750,000	\$2,750,000		\$2,442,500		\$3,211,250

Figure I-1. Costs by Alternative

## Appendix I

### ECONOMIC ANALYSIS TOTAL COSTS BY ALTERNATIVE

Submitting organization:

Harryville Army Depot

Date of submission:

15 Jun 94

Project title:

Paint Removal for M999 Housings

Description of project objective:

To determine the least cost alternative for providing paint removal from the M999 housing in accordance with specification number 3350-AMC-52804 at the prescribed schedule rate.

Description of this alternative:

Alternative 2: Mechanized paint removal process using automatic dip tanks.

Economic life for this alternative: 10 years

Total project life: 10 years

Discount Rate = 2.70%

Project costs are in 1995 Constant Dollars

FY	Constant Dollars (Base Year FY95)			Discounted Dollars (Present Value)		Current Dollars (Inflated)	
	Investment	O & S	Total Costs	Discount Factor	Annual Costs	Infl Index	Annual Costs
FY95	\$200,000	\$162,000	\$362,000	0.98	\$354,760	1.03	\$372,860
FY96	\$100,000	\$96,000	\$196,000	0.96	\$188,160	1.06	\$207,760
FY97	\$0	\$102,000	\$102,000	0.94	\$95,880	1.09	\$111,180
FY98	\$0	\$102,000	\$102,000	0.92	\$93,840	1.12	\$114,240
FY99	\$0	\$102,000	\$102,000	0.90	\$91,800	1.15	\$117,300
FY00	\$0	\$102,000	\$102,000	0.88	\$89,760	1.18	\$120,360
FY01	\$0	\$106,000	\$106,000	0.86	\$91,160	1.21	\$128,260
FY02	\$0	\$108,000	\$108,000	0.84	\$90,720	1.24	\$133,920
FY03	\$0	\$108,000	\$108,000	0.82	\$88,560	1.27	\$137,160
FY04	\$0	\$108,000	\$108,000	0.80	\$86,400	1.30	\$140,400
Sub- total	\$300,000	\$1,096,000	\$1,396,000		\$1,271,040		\$1,583,440
Residual Value	\$0	(\$19,500)	(\$19,500)	0.78	(\$15,210)	1.33	(\$25,935)
Total	\$300,000	\$1,076,500	\$1,376,500		\$1,255,830		\$1,557,505

Figure I-1. Costs by Alternative (Continued)

## Appendix I

### ECONOMIC ANALYSIS TOTAL COSTS BY ALTERNATIVE

Submitting organization:

Harryville Army Depot

Date of submission:

15 Jun 94

Project title:

Paint Removal for M999 Housings

Description of project objective:

To determine the least cost alternative for providing paint removal from the M999 housing in accordance with specification number 3350-AMC-52804 at the prescribed schedule rate.

Description of this alternative:

Alternative 3: Commercial contract with paint removal specialty firm.

Economic life for this alternative: 10 years

Total project life: 10 years

Discount Rate = 2.70%

Project costs are in 1995 Constant Dollars

FY	Constant Dollars (Base Year FY95)			Discounted Dollars (Present Value)		Current Dollars (Inflated)	
	Investment	O & S	Total Costs	Discount Factor	Annual Costs	Infl Index	Annual Costs
FY95	\$20,000	\$262,000	\$282,000	0.98	\$276,360	1.03	\$290,460
FY96	\$0	\$262,000	\$262,000	0.96	\$251,520	1.06	\$277,720
FY97	\$0	\$262,000	\$262,000	0.94	\$246,280	1.09	\$285,580
FY98	\$0	\$262,000	\$262,000	0.92	\$241,040	1.12	\$293,440
FY99	\$0	\$262,000	\$262,000	0.90	\$235,800	1.15	\$301,300
FY00	\$0	\$272,000	\$272,000	0.88	\$239,360	1.18	\$320,960
FY01	\$0	\$272,000	\$272,000	0.86	\$233,920	1.21	\$329,120
FY02	\$0	\$272,000	\$272,000	0.84	\$228,480	1.24	\$337,280
FY03	\$0	\$272,000	\$272,000	0.82	\$223,040	1.27	\$345,440
FY04	\$0	\$272,000	\$272,000	0.80	\$217,600	1.30	\$353,600
Sub- total	\$20,000	\$2,670,000	\$2,690,000		\$2,393,400		\$3,134,900
Residual Value	\$0	(\$1,000)	(\$1,000)	0.78	(\$780)	1.33	(\$1,330)
Total	\$20,000	\$2,669,000	\$2,689,000		\$2,392,620		\$3,133,570

Figure I-1. Costs by Alternative (Continued)

## Appendix I

---

---

**Table I-2**

**Total cost by alternative**

<u>Alternative:</u>	<u>1</u>	<u>2</u>	<u>3</u>
Constant \$	\$2.75M	\$1.38M	\$2.69M
Current \$	3.21M	1.56M	3.13M
Present Value	2.44M	1.26M	2.39M

---

### 8. Dollar benefit summary

The annual dollar quantifiable benefits by alternative are provided in figure I-2 and figure I-3. They are summarized in Table I-3.

---

**Table I-3**

**Dollar quantifiable benefits  
(Constant \$)**

<u>Alternative:</u>	<u>2</u>	<u>3</u>
Savings	\$1.14M	-\$1.32M
Cost Avoidances	0.00M	0.00M
Productivity Improvements	<u>0.53M</u>	<u>1.40M</u>
Total	\$1.67M	\$0.08M

---

### 9. Comparison of alternatives

A comparison of Alternatives 2 and 3 with the Status Quo is shown in figures I-4 and I-5 respectively. Table I-4 summarizes the results of this comparison.

---

**Table I-4**

**Comparative analysis results**

<u>Alternative:</u>	<u>2</u>	<u>3</u>
Net Present Value	1.19M	0.05M
Break-even point (yrs):	2.1	5.3
Benefit/Inv Ratio:	5.064	3.545

---

QUANTIFIABLE BENEFITS SUMMARY  
ALTERNATIVE: 2

CONSTANT \$:

FY	SAVINGS	COST AVOIDANCES	PRODUCTIVITY IMPROVEMENTS	TOTAL
FY95	\$75,000	\$0	\$28,000	\$103,000
FY96	\$113,000	\$0	\$56,000	\$169,000
FY97	\$107,000	\$0	\$56,000	\$163,000
FY98	\$107,000	\$0	\$56,000	\$163,000
FY99	\$107,000	\$0	\$56,000	\$163,000
FY00	\$127,000	\$0	\$56,000	\$183,000
FY01	\$123,000	\$0	\$56,000	\$179,000
FY02	\$121,000	\$0	\$56,000	\$177,000
FY03	\$121,000	\$0	\$56,000	\$177,000
FY04	\$121,000	\$0	\$56,000	\$177,000
FY05*	\$19,500	\$0	\$0	\$19,500
Total	\$1,141,500	\$0	\$532,000	\$1,673,500

CURRENT \$:

FY	SAVINGS	COST AVOIDANCES	PRODUCTIVITY IMPROVEMENTS	TOTAL
FY95	\$77,250	\$0	\$28,840	\$106,090
FY96	\$119,780	\$0	\$59,360	\$179,140
FY97	\$116,630	\$0	\$61,040	\$177,670
FY98	\$119,840	\$0	\$62,720	\$182,560
FY99	\$123,050	\$0	\$64,400	\$187,450
FY00	\$149,860	\$0	\$66,080	\$215,940
FY01	\$148,830	\$0	\$67,760	\$216,590
FY02	\$150,040	\$0	\$69,440	\$219,480
FY03	\$153,670	\$0	\$71,120	\$224,790
FY04	\$157,300	\$0	\$72,800	\$230,100
FY05*	\$25,935	\$0	\$0	\$25,935
Total	\$1,342,185	\$0	\$623,560	\$1,965,745

Note: Change in personnel costs is a Productivity Improvement because no spaces will be saved.  
Savings here is difference (plus or minus) in all other operations costs from Status Quo. Minus means the alternative will require more funding than the Status Quo in the indicated FY.

\* Residual value.

Figure I-2. Dollar Quantifiable Benefits, Alternative 2

QUANTIFIABLE BENEFITS SUMMARY  
ALTERNATIVE: 3

CONSTANT \$:

FY	SAVINGS	COST AVOIDANCES	PRODUCTIVITY IMPROVEMENTS	TOTAL
FY95	(\$137,000)	\$0	\$140,000	\$3,000
FY96	(\$137,000)	\$0	\$140,000	\$3,000
FY97	(\$137,000)	\$0	\$140,000	\$3,000
FY98	(\$137,000)	\$0	\$140,000	\$3,000
FY99	(\$137,000)	\$0	\$140,000	\$3,000
FY00	(\$127,000)	\$0	\$140,000	\$13,000
FY01	(\$127,000)	\$0	\$140,000	\$13,000
FY02	(\$127,000)	\$0	\$140,000	\$13,000
FY03	(\$127,000)	\$0	\$140,000	\$13,000
FY04	(\$127,000)	\$0	\$140,000	\$13,000
FY05*	\$1,000	\$0	\$0	\$1,000
Total	(\$1,319,000)	\$0	\$1,400,000	\$81,000

CURRENT \$:

FY	SAVINGS	COST AVOIDANCES	PRODUCTIVITY IMPROVEMENTS	TOTAL
FY95	(\$141,110)	\$0	\$144,200	\$3,090
FY96	(\$145,220)	\$0	\$148,400	\$3,180
FY97	(\$149,330)	\$0	\$152,600	\$3,270
FY98	(\$153,440)	\$0	\$156,800	\$3,360
FY99	(\$157,550)	\$0	\$161,000	\$3,450
FY00	(\$149,860)	\$0	\$165,200	\$15,340
FY01	(\$153,670)	\$0	\$169,400	\$15,730
FY02	(\$157,480)	\$0	\$173,600	\$16,120
FY03	(\$161,290)	\$0	\$177,800	\$16,510
FY04	(\$165,100)	\$0	\$182,000	\$16,900
FY05*	\$1,330	\$0	\$0	\$1,330
Total	(\$1,532,720)	\$0	\$1,631,000	\$98,280

Note: Change in personnel costs is a Productivity Improvement because no spaces will be saved. Savings here is difference (plus or minus) in all other operations costs from Status Quo. Minus means the alternative will require more funding than the Status Quo in the indicated FY.

\* Residual value.

Figure I-3. Dollar Quantifiable Benefits, Alternative 3

## Appendix I

### ECONOMIC ANALYSIS COMPARISON OF ALTERNATIVES

Project title:

Paint Removal for M999 Housings

Comparison of:

Alternative 1 (Status Quo) and Alternative 2 (Mechanized process).

FY	Constant Dollars (Base Year FYXX)			Discounted Dollars (Present Value)		Current Dollars (Inflated)	
	Operations Costs		Benefits (Differential Costs)	Discount Factor	Benefits (Differential Costs)	Infl Index*	Benefits (Differential Costs)
	Status Quo	Alternative 2					
FY95	\$265,000	\$162,000	\$103,000	0.98	\$100,940	1.03	\$106,090
FY96	\$265,000	\$96,000	\$169,000	0.96	\$162,240	1.06	\$179,140
FY97	\$265,000	\$102,000	\$163,000	0.94	\$153,220	1.09	\$177,670
FY98	\$265,000	\$102,000	\$163,000	0.92	\$149,960	1.12	\$182,560
FY99	\$265,000	\$102,000	\$163,000	0.90	\$146,700	1.15	\$187,450
FY00	\$285,000	\$102,000	\$183,000	0.88	\$161,040	1.18	\$215,940
FY01	\$285,000	\$106,000	\$179,000	0.86	\$153,940	1.21	\$216,590
FY02	\$285,000	\$108,000	\$177,000	0.84	\$148,680	1.24	\$219,480
FY03	\$285,000	\$108,000	\$177,000	0.82	\$145,140	1.27	\$224,790
FY04	\$285,000	\$108,000	\$177,000	0.80	\$141,600	1.30	\$230,100
Sub-total	\$2,750,000	\$1,096,000	\$1,654,000		\$1,463,460		\$1,939,810
Residual Value	\$0	(\$19,500)	\$19,500	0.78	\$15,210	1.33	\$25,935
Total	\$2,750,000	\$1,076,550	\$1,673,500		\$1,478,670		\$1,965,745

Investment  
Cost:  
\$300,000

Investment  
Cost:  
\$292,000

Investment  
Cost:  
\$312,000

#### Summary information

Alternative 2  
(Mechanized process)

Total Benefits (Current \$) \$1,965,745  
Investment Cost (Current \$) \$312,000  
Break-Even Point (Years) 2.1  
BIR (Disc Constant \$) 5.064  
Net Present Value (NPV) \$1,186,670

(\*Assumes all costs are in a single appropriation for simplicity. Values in differing appropriations must be inflated separately, then sums for each alternative and differences between alternatives can be computed in current dollars. In that case inflation indices would be shown in backup only.)

Figure I-4. Comparison of Alternatives 1 & 2

## Appendix I

### ECONOMIC ANALYSIS COMPARISON OF ALTERNATIVES

Project title:

Paint Removal for M999 Housings

Comparison of:

Alternative 1 (Status Quo) and Alternative 3 (Commercial contract).

Constant Dollars (Base Year FYXX)				Discounted Dollars (Present Value)		Current Dollars (Inflated)	
FY	Alternative Costs		Benefits (Differential Costs)	Discount Factor	Benefits (Differential Costs)	Infl Index*	Benefits (Differential Costs)
	Status Quo	Alternative 3					
FY95	\$265,000	\$262,000	\$3,000	0.98	\$2,940	1.03	\$3,190
FY96	\$265,000	\$262,000	\$3,000	0.96	\$2,880	1.06	\$3,180
FY97	\$265,000	\$262,000	\$3,000	0.94	\$2,820	1.09	\$3,270
FY98	\$265,000	\$262,000	\$3,000	0.92	\$2,760	1.12	\$3,360
FY99	\$265,000	\$262,000	\$3,000	0.90	\$2,700	1.15	\$3,450
FY00	\$285,000	\$272,000	\$13,000	0.88	\$11,440	1.18	\$15,340
FY01	\$285,000	\$272,000	\$13,000	0.86	\$11,180	1.21	\$15,730
FY02	\$285,000	\$272,000	\$13,000	0.84	\$10,920	1.24	\$16,120
FY03	\$285,000	\$272,000	\$13,000	0.82	\$10,660	1.27	\$16,510
FY04	\$285,000	\$272,000	\$13,000	0.80	\$10,400	1.30	\$16,900
Sub- total	\$2,750,000	\$2,670,000	\$80,000		\$68,700		\$96,950
Residual Value							
	\$0	(\$1,000)	\$1,000	0.78	\$780	1.33	\$1,330
Total	\$2,750,000	\$2,669,000	\$81,000		\$69,480		\$98,280

Investment  
Cost:  
\$20,000

Investment  
Cost:  
\$19,600

Investment  
Cost:  
\$20,600

#### Summary information

Alternative 3  
(Commercial contract)

Total Benefits (Current \$) \$98,280  
Investment Cost (Current \$) \$20,600  
Break-Even Point (Years) 5.3  
BIR (Disc Constant \$) 3.545  
Net Present Value (NPV) \$49,880

(\*Assumes all costs are in a single appropriation for simplicity. Values in differing appropriations must be inflated separately, then sums for each alternative and differences between alternatives can be computed in current dollars. In that case inflation indices would be shown in backup only.)

Figure I-5. Comparison of Alternatives 1 & 3



## Appendix I

---

### 10. Other benefits

The following analysis identified and measured benefits which are not quantifiable in dollars.

#### a. Process capability

(1) Alternative 1 depends entirely upon manpower and includes a manpower level to process the maximum forecast of 80 units per week. Due to space limitations, maximum capacity would be 100 units per week.

(2) Alternative 2 is an equipment-controlled process, and as such, has a maximum capability of 130 housings per week. This capability would be possible, however, only with additional manpower. The manpower level specified in the analysis (FY 95-04) would provide no more than 80 units per week, the maximum forecasted rate.

(3) Processing capability of the contractor facility (Alternative 3) is based entirely upon the facilities that the contractor would be willing to construct. The contractor's plan is to construct a facility that will provide only maximum contract capability. This would be for a quantity of 80 units per week. It is felt, however, that additional capability could be provided by the contractor on a reimbursable arrangement.

#### b. Product quality

(1) While product assurance and inspection efforts in each of the three alternatives would ensure the acceptability of the paint removal, as required by specification No. 3350-AMC-52804, it is felt that higher quality and increased uniformity would be possible with Alternatives 2 and 3, but especially with Alternative 2. While the initial development of the process might require numerous equipment adjustments, the ultimate process would not be subject to the variations of manual effort.

(2) Inasmuch as the processes used in Alternatives 2 and 3 are currently in use in a wide number of both Government and private industry applications, the capabilities of automated paint removal are not in question.

c. Process flexibility. Although the FYDP, the ASA (I,L&E), and the actual quantity of M999 systems in the field all indicate a multi-year modification program, the degree of flexibility of the process line is rather important. Response to increased priority of another program, continued usage of the facilities after program completion, and so on, depend on the capability of the process to be adapted to a variety of items.

(1) Inasmuch as Alternative 1 (status quo) is strictly a manual operation, there is no limitation on size of housings.

(2) Alternative 2 is restricted to items only slightly larger than the planned M999 housings. This limitation is determined by the size of the dip tank. Maximum size is thus 2 feet by 2 feet by 3 feet.

(3) The contract alternative (per tentative plans submitted by the contractor) would be constrained by dip tank to items no larger than 3 feet by 3 feet by 6 feet.

d. Space requirements. Because the space for vehicle modification programs is extremely limited, economy of usage is a significant factor. Requirements per alternative are shown in table I-5.

## Appendix I

**Table I-5**  
**Space requirements**

<u>Alternative:</u>	<u>1</u>	<u>2</u>	<u>3</u>
No. of square feet required:	100,000	60,000	30,000

e. Workforce level.

(1) In view of the high unemployment rate in the geographical locale of Harryville Army Depot, the level of workforce at HVAD has a great impact upon the local community. While the relationship between this program, local total employment, and welfare costs of local, State, and Federal Government is not certain, there is no question that the actual number of employees depend upon the process selected.

(2) Table I-6 indicates the level of HVAD paint removal workforce at level-off process rates for each alternative.

**Table I-6**  
**Paint removal workforce**

<u>Alternative:</u>	<u>1</u>	<u>2</u>	<u>3</u>
No. of people:	5	3	0

f. Safety. There are both commercial and Government agencies that publish statistics regarding industrial accidents and injuries related to various types of equipment and processes. In paint removal operations such as those under consideration here, accidents and injuries are caused by solvent inhalation, flash fires, and fume explosion. Equipment and control technology, along with continually improved safety procedures, has reduced the fire and explosion incident rate to a negligible factor. Fume inhalation, while causing no deaths since 1953, does result in increase in workforce loss due to time absent from the work area for recuperation from very temporary discomfort. Total absenteeism from the job due to dissatisfaction with overall working conditions also occurs. This lost time will vary based upon the work environment. Historically such lost time has been 20 percent for the current operation. Estimate for Alternative 2 is 10 percent, and for Alternative 3 it is zero (no effect).

g. Other conditions. The major impacts on the alternatives due to working conditions (other than that discussed above) are results of automation versus manual work and cleanliness of the work area.

(1) Alternative 1, involving manual brush and scrape, requires extensive physical effort, which results in personal fatigue. In addition, the manual application of the solvent and removal of the paint causes excessive solvent and paint scrapings to cover the floor.

(2) Alternative 2 represents the automation type of process. Limited physical effort is required due to the use of equipment for the major part of paint removal. Cleanliness of the work area is at a high level due to containment of the solvent in dip tanks, drench compartments, and drain booths.

## Appendix I

---

(3) Alternative 3, the contracting alternative, obviously has no adverse impacts upon the work environment at HVAD.

### h. Comparison of benefits

(1) Using the quantification and narrative assessments of benefits described above, the alternatives were ranked from 1 to 3 (3 being most desirable) for each of the benefits. Benefits were then weighted from 1 to 5 (5 being most desirable). For each benefit, the alternative ranking was multiplied times the weight to obtain a score. The results of this weighted relative ranking are summarized in figure I-6.

(2) Using the aggregate scores representing weighted benefits from figure I-6, it was determined that Alternative 2 has the largest aggregate score for benefits not quantifiable in dollars, as well as the highest dollar benefits. [If Alternative 3 had scored higher in this analysis, the decision maker would have to determine whether these benefits outweigh the impact of the higher dollar benefits of Alternative 2.]

## 11. Sensitivity/risk/uncertainty

[Not addressed in this example. Where applicable, pertinent issues and alternate dollar values for costs and benefits would be discussed here.]

## 12. Conclusions/recommendations

Alternative 2 has the highest net present value, highest Benefit/Investment ratio, a much earlier break-even point, and a higher value for non dollar-quantifiable benefits. It is therefore recommended that approval be given to initiate action to implement Alternative 2.

## 13. Source and derivation of cost estimates

Figure I-7 shows the source and derivation of costs for each alternative.

Comparison of benefits							
Benefit Attribute	Weight	Alternative 1 (status quo)		Alternative 2 (mechanize)		Alternative 3 (contract)	
		Rank	Score	Rank	Score	Rank	Score
Process capability, units per week (80 minimum)	5	2 (100)	10	3 (130)	15	1 (80)	5
Product quality/ uniformity	5	1 fair	5	3 best	15	2 better	10
Process flexibility, max part size, feet (2x1x2 min)	4	3 no limit	12	1 (2x2x3)	4	2 (3x3x6)	8
Space requirements, square feet (thousands)	3	1 (100)	3	2 (60)	6	3 (30)	9
Workforce level at peak workload	1	3 (5)	3	2 (3)	2	1 (0)	1
Lost time due to exposure to solvent	4	1 (20%)	4	2 (10%)	8	3 (0)	12
Working conditions for Harryville Army Depot employees	2	1 (poor)	2	2 (fair)	4	3 (good)	6
<b>Total score</b>			<b>39</b>		<b>54</b>		<b>51</b>

Figure I-6. Comparison of Benefits

## Appendix I

### SOURCE AND DERIVATION OF COSTS

#### I. ALTERNATIVE I (Status Quo) Use 5 existing machines and 5 personnel.

##### A. Investment. None.

##### B. O & S

##### 1. Hardware Maintenance. Cost per machine \* no of machines

Estimated annual cost, FY 95-99: \$25,000 Source: existing maint  
 FY 2000-2004: \$29,000 contract #DAAB07-94-GHIJ  
 dated 3 Apr 94  
 No of machines: 5

##### 2. Personnel. Estimated annual salary, FY 95-2004: \$22,950 Source: Depot TDA, 1 Oct 93

5 Operators @ \$22,950 = \$114,750  
 Plus fringe benefits 22% = \$25,250 Source: Depot Budget Officer

Totals	HW Maint	Personnel	Total O & S
FY95	\$125,000	\$140,000	\$265,000
FY96	\$125,000	\$140,000	\$265,000
FY97	\$125,000	\$140,000	\$265,000
FY98	\$125,000	\$140,000	\$265,000
FY99	\$125,000	\$140,000	\$265,000
FY00	\$145,000	\$140,000	\$285,000
FY01	\$145,000	\$140,000	\$285,000
FY02	\$145,000	\$140,000	\$285,000
FY03	\$145,000	\$140,000	\$285,000
FY04	\$145,000	\$140,000	\$285,000

##### 3. Residual value per machine: \$0.00 Source: Depot engineer ("expert opinion") Total residual value: \$0.00

#### II. ALTERNATIVE 2 Purchase 3 new machines for automated process. Reduces personnel requirement to 3.

##### A. Investment: HW Purchase

Cost per machine: \$100,000 Source: manufacturer quote  
 No. of machines bought (FY 95): 2 (Scott Mfg. Co.), 13 May 94  
 (FY 96): 1

Totals	Total Investment	Discounted \$	Current \$
FY95	\$200,000	\$196,000	\$206,000
FY96	\$100,000	\$96,000	\$106,000

Figure I-7. Source and Derivation of Costs

## Appendix I

### B. O & S

#### 1. Hardware Maintenance. Cost per machine \* no of machines

No of new machines (FY 95 = Year 1)	2	
(FY 96 = Year 1)	1	
Estimated annual cost, Year 2-6:	\$6,000	
Year 7-10:	\$8,000	Source: Vendor quote (Robertson Industries), 13 May 94
Note: First year maintenance is free. Year 2-6 will be FY 96-2000 or 97-2001 depending on year of purchase. Source: Manufacturer		
No of old machines FY 95	2	
FY 96 and on	0	
Annual cost, old machine	\$25,000	Source: existing maint contract # DAAB07-94-GHIJ dated 3 Apr 94

#### 2. Personnel. Estimated annual salary, FY 95-2004: \$22,950 Source: Depot TDA, 1 Oct 93

No of personnel, FY 95: 4 (2 for 2 new machines, 2 for 2 old that remain)

4 Operators @	\$22,950 =	\$91,800	
Plus fringe benefits	22% =	\$20,200	Source: Depot Budget Officer

No of personnel, FY 96-04: 3

3 Operators @	\$22,950 =	\$68,950	
Plus fringe benefits	22% =	\$15,150	Source: Depot Budget Officer

Totals	HW Maint	Personnel	Total O & S
FY95	\$50,000	\$112,000	\$162,000
FY96	\$12,000	\$84,000	\$96,000
FY97	\$18,000	\$84,000	\$102,000
FY98	\$18,000	\$84,000	\$102,000
FY99	\$18,000	\$84,000	\$102,000
FY00	\$18,000	\$84,000	\$102,000
FY01	\$22,000	\$84,000	\$106,000
FY02	\$24,000	\$84,000	\$108,000
FY03	\$24,000	\$84,000	\$108,000
FY04	\$24,000	\$84,000	\$108,000

#### 3. Residual value per machine: \$6,500 Source: Manufacturer Total residual value: \$19,500

Figure I-7. Source and Derivation of Costs (Continued)

## Appendix I

---

**III. ALTERNATIVE 3**      Contract out entire process.  
No in-house personnel required after contract is in place (Beginning of FY 95)

A. Investment: One truck (beginning of FY 95) to deliver material to and from contractor.  
Purchase price =                      \$20,000                      Source: Vendor quote (Harryville Chevrolet, Inc), 28 Apr 94

B. O & S

1. Contract. FY 95-99: Will cost \$260,000 annually in constant \$.  
FY 00-04: Will cost \$270,000 annually in constant \$.      Source: Contractor Proposal  
(Duval Paint Removal Inc, 21 Apr 94)
2. Ops & Maintenance for truck. \$2,000 annually beginning in FY 95.      Source: Depot engineer ("expert opinion")

Totals	Contract \$	Truck O & M	Total O & S
FY95	\$260,000	\$2,000	\$262,000
FY96	\$260,000	\$2,000	\$262,000
FY97	\$260,000	\$2,000	\$262,000
FY98	\$260,000	\$2,000	\$262,000
FY99	\$260,000	\$2,000	\$262,000
FY00	\$270,000	\$2,000	\$272,000
FY01	\$270,000	\$2,000	\$272,000
FY02	\$270,000	\$2,000	\$272,000
FY03	\$270,000	\$2,000	\$272,000
FY04	\$270,000	\$2,000	\$272,000

3. Residual value on truck =                      \$1,000                      Source: Depot engineer ("expert opinion")

**Figure I-7. Source and Derivation of Costs (Continued)**





## **Glossary**

---

### **Glossary**

#### **Section I**

#### **Abbreviations**

##### **AAA**

Army Audit Agency

##### **ACAT**

Acquisition category

##### **ACP**

Army Cost Position

##### **ADP**

Automatic data processing

##### **AE**

Acquisition Executive

##### **AIS**

Automated information system

##### **AMEC**

Army Management Engineering College

##### **ASA(FM&C)**

Assistant Secretary of the Army (Financial Management and Comptroller)

##### **ASA(IL&E)**

Assistant Secretary of the Army (Installations, Logistics, and Environment)

##### **ASA(MRA)**

Assistant Secretary of the Army (Manpower and Reserve Affairs)

##### **ASA(RDA)**

Assistant Secretary of the Army (Research, Development, and Acquisition)

##### **ASD**

Assistant Secretary of Defense

##### **BCR**

Benefit cost ratio

##### **BIR**

Benefit investment ratio

## **Glossary**

---

**BOMA**

Building Owners and Managers Association

**CAB**

Cost Analysis Brief

**CAIG**

Cost Analysis Improvement Group

**CBRG**

Cost Benefit Review Group

**CCA**

Component Cost Analysis

**CER**

Cost estimating relationship

**CFE**

Contractor furnished equipment

**CIM**

Corporate information management

**COEA**

Cost and Operational Effectiveness Analysis

**CONUS**

Continental United States

**COTS**

Commercial-off-the-shelf

**CRB**

Cost Review Board

**DAU**

Defense Acquisition University

**DCSLOG**

Deputy Chief of Staff for Logistics

**DCSOPS**

Deputy Chief of Staff for Operations and Plans

**DCSPER**

Deputy Chief of Staff for Personnel

## **Glossary**

---

### **DISC4**

Director of Information Systems for Command, Control, Communications, and Computers

### **DoD**

Department of Defense

### **DoDD**

Department of Defense Directive

### **DoDI**

Department of Defense Instruction

### **DPP**

Discounted payback period

### **DUSA(OR)**

Deputy Under Secretary of the Army (Operations Research)

### **EA**

Economic analysis

### **ECONPACK**

Economic Analysis Package

### **ECP**

Engineering change proposal

### **FEA**

Functional Economic Analysis

### **FP**

Functional Proponent

### **FY**

Fiscal year

### **FYDP**

Future Years Defense Plan

### **GAO**

General Accounting Office

### **G&A**

General and administrative

### **GFE**

Government furnished equipment

## **Glossary**

---

### **HQDA**

Headquarters, Department of Army

### **HVAD**

Harryville Army Depot

### **IA**

Independent Assessment

### **ICE**

Independent cost estimate

### **IPF**

Initial production facilities

### **IPR**

In process review

### **LAN**

Local area network

### **LCCE**

Life cycle cost estimate

### **LOC**

Lines of code

### **LRIP**

Low rate initial production

### **MACOM**

Major Army Command

### **MAIS**

Major Automated Information System

### **MAISRC**

Major Automated Information System Review Council

### **MANPRINT**

Manpower and personnel integration

### **MCA**

Military Construction, Army

### **MDEP**

Management Decision Package

## **Glossary**

---

**MNS**

Mission need statement

**O&S**

Operations and support

**OMB**

Office of Management and Budget

**OPTEC**

Operational Test and Evaluation Command

**OSD**

Office of the Secretary of Defense

**P&D**

Production and deployment

**PAT**

Production Acceptance Test

**PA&E**

Program Analysis and Evaluation

**PBS**

Production base support

**PCS**

Permanent change of station

**PEO**

Program Executive Officer

**PEP**

Producibility engineering and planning

**PM**

Program manager

**POE**

Program Office Estimate

**POL**

Petroleum, Oil and Lubricants

**POM**

Program Objective Memorandum

## **Glossary**

---

**PPBES**

Planning, Programming, Budgeting, and Execution System

**PV**

Present value

**P3I**

Preplanned product improvement

**QA**

Quality assurance

**R&D**

Research and development

**RDTE**

Research, Development, Test and Evaluation

**ROR**

Rate of return

**SAR**

Selected Acquisition Report

**SCP**

System change package

**SDP**

System decision package

**SIR**

Savings investment ratio

**SSN**

Standard study number

**TDA**

Table of Distributions and Allowances

**TDP**

Technical data package

**TDY**

Temporary duty

**TOE**

Table of Organization and Equipment

## **Glossary**

---

### **USACEAC**

United States Army Cost and Economic Analysis Center

### **USALMC**

United States Army Logistics Management College

### **USD(A)**

Undersecretary of Defense (Acquisition)

### **Section II**

#### **Terms**

##### **Acquisition strategy**

Conceptual framework for conducting materiel acquisition, encompassing broad concepts and objectives that direct and control overall development, production, and deployment of a system.

##### **Alternative**

One of two or more approaches, programs, or projects that are the means of fulfilling a stated objective, mission, or requirement.

##### **Alternative cost**

The total cost associated with developing, producing, deploying (including Military Construction) and sustaining the system. The alternative cost also includes the phase-out cost of the status quo. Does not include sunk cost.

##### **Appropriation**

A legislative process setting aside a designated amount of public funds for a given purpose. Jointly, the Senate Appropriations Committee and House Appropriation Committee annually establish funding levels through an appropriations bill, which ultimately is enacted into law upon signing by the President.

##### **Army Cost Position**

The results of comparative analysis of the Program Office Estimate/Economic Analysis and the Component Cost Analysis/Independent Cost Estimate that is documented in the cost analysis brief and approved by the Cost Review Board. It is the approved cost position for all subsequent programming, budgeting, and cost analysis activities.

##### **Army Acquisition Executive**

The Secretary of the Army designated principal advisor and staff assistant for acquisition of Army systems. The Assistant Secretary of the Army for Research, Development, and Acquisition is currently designated as the Army Acquisition Executive responsible for overall management of Army acquisition programs.

##### **Assumption**

A statement or hypothesis made concerning unknown factors and data which are required to accomplish the analysis. Assumptions should never be confused with facts.

##### **Benefit**

Results expected in return for costs incurred for a chosen alternative. It includes measures of utility, effectiveness, and performance. Benefits focus on the purpose and the objectives of a project.

##### **Benefit/cost ratio**

The ratio of the present value of the total dollar quantifiable benefits divided by the present value of the total costs (life cycle less sunk cost). A BCR of 1.0 indicates that the present value of the benefits is equal to the present value of the total costs. The calculation for BCR begins by applying the discount factor to the constant dollar benefits and the constant dollar costs to arrive at the present value of the total benefits and the present value of the total costs.



## **Glossary**

---

### **Benefit /investment ratio**

The ratio of the present value of the total dollar quantifiable benefits divided by the present value of the investment (development, production, and deployment) cost of the alternative. It does not consider benefits which are associated with sunk cost. A BIR of 1.0 indicates that the present value of the benefits is equal to the present value of the investment.

### **Break-even point/payback**

The point, for example, number of years or fractional years, at which the cost of two alternatives are equal. At this point the savings in current dollars from the comparison of alternatives will equal the investment in current dollars. Sunk costs are not considered in the computation.

### **Common costs**

Common costs are costs which will be the same regardless of the alternative selected. In instances where this occurs, common costs must be identified and included in the life cycle cost estimate of all feasible alternatives.

### **Component Cost Analysis**

Current OSD terminology for the independent cost estimates prepared by the Services.

### **Constant dollars**

All prior year, current, and future costs that reflect the level of prices of a base year, regardless of when the costs are incurred. Constant dollars have the effects of inflation removed.

### **Cost analysis**

The act of developing, analyzing, and documenting cost estimates through various analytical approaches and techniques. It is the process of analyzing and estimating incremental and total resources required to support past, present, and future systems. In its application to future resource requirements, it becomes an integral step in selection of alternatives by the decision maker.

### **Cost analysis brief**

A CRB-originated document that presents a comparative analysis between the POE/EA and the CCA/ICE. It documents the contrasting methodologies between the two estimates, explains major cost differences, and is used to document the ACP.

### **Cost avoidances**

All reductions in future resource requirements, not in an approved Army program, because investment in some needed program/project will not have to be made. For example, if the status quo has a plan that requires the purchase of certain hardware which has not been included in an approved Army program, but the implementation of the preferred alternative does not require the purchase of the hardware and does not degrade current capability, there is a cost avoidance. Cost avoidances are a quantifiable benefit.

### **Cost driving variable**

A parameter, such as speed, range, peak power levels, which has a major or significant effect on the cost.

### **Cost estimating relationship**

A mathematical expression relating cost as the dependent variable to one or more independent cost-driving variables. The expression may be represented by several functions, such as linear, power, exponential and hyperbolic.

## **Glossary**

---

### **Cost factor**

A cost-estimating relationship where the cost estimate is determined by performing a mathematical operation on some other related cost element. It is a brief arithmetic expression where cost is determined by application of a factor such as a percent.

### **Cost reduction**

A decrease in elements of cost between the status quo and one of the feasible alternatives that result from a variation in operations. For example, the requirement for supplies may decrease as a result of a change in operations.

### **Cost Review Board**

A senior level HQDA body which is the approval authority for the recommended Army Cost Position for major weapon systems and major automated information systems.

### **Current dollars**

Dollars that reflect the purchasing power of the dollar in the year the cost or savings is to be realized or incurred. That is, current dollars reflect the effects of inflation. Prior year costs stated in current dollars are the actual costs incurred in these years. Future costs or savings stated in current year dollars are the projected values which will be paid out in the future years.

### **Discount rate**

The interest rate used to discount or calculate future costs and benefits so as to arrive at their present values. This term is also known as the opportunity cost of capital investment. The discount rate used by the Federal Government is based on the Treasury Department cost of borrowing funds, and will vary depending on the period of analysis (as stated in OMB Circular A-94).

### **Discounting**

A technique for converting various annual cash flows occurring over time to equivalent amounts at a common point in time, considering the time value of money, to facilitate comparison. (Alternative definition of present value.)

### **Economic analysis**

A systematic approach to identify, analyze, and compare costs or benefits of alternative courses of action that will achieve a given set of objectives. This approach is taken to determine the most efficient and effective manner to employ resources. In the broad sense, the systematic approach called EA applies to new programs as well as to the analysis of ongoing actions.

### **Economic life**

The period of time over which the benefits to be gained from deployment or utilization of a resource may be reasonably expected to accrue. The economic life of a project begins in the year it starts producing benefits and ends when the project no longer accomplishes its primary objective.

### **Functional Economic Analysis**

A type of economic analysis which documents the review of an entire functional process, developed in support of DoD's corporate information management initiatives.

## **Glossary**

---

### **Functional proponent**

The Army staff element, MACOM, or agency designated by the HQDA DISC4 that serves as the proponent for the functional requirements of an information system, upon approval of the Information Management Master Plan.

### **Independent assessment**

An evaluation of the PM's estimate, short of performing a full CCA/ICE, for a program scheduled to be reviewed by the Army System Acquisition Review Council or Army MAISRC. This review includes a thorough analysis of the problem definition, alternatives, assumptions, cost estimate, benefit analysis, risks, conclusions, and recommendations.

### **Independent cost estimate**

A complete and fully documented life cycle cost estimate for a system developed independently of the acquisition proponent. The ICE is used to test the soundness of the program manager's estimate and provide a second opinion of the system's cost. In OSD terminology, the Service's independent estimate is designated the Component Cost Analysis (CCA) and the cost estimate generated by OSD is designated the ICE.

### **Information system**

Organized assembly of resources and procedures designed to provide information needed to execute or accomplish a specific task or function. It applies to those systems that evolve, are acquired, or are developed that incorporate information technology. It applies to all five Information Mission Area disciplines and encompasses AIS. Information system equipment consists of components to create, collect, process, store, retrieve, transmit, communicate, present, dispose, and/or display information.

### **Inherited assets**

Operational equipment or software that becomes part of a system or project irrespective of original funding or "ownership."

### **In process review**

Review of a project or program at critical points to provide current status information to the leadership.

### **Investment cost**

The research and development and production and deployment costs of a system, including military construction.

### **Life cycle cost estimate**

Estimate of all costs incurred during the total life from project initiation through termination of a system. The LCCE includes the costs for research and development, production and deployment (including military construction), and operating and support.

### **Major Automated Information System**

A new AIS or existing AIS modernization plan identified in DA Pam 25-2 that fulfills one of the following: an estimated system cost in excess of \$100 million during the time span from the Mission Analysis/Project Initiation phase through the extension and installation of the developed AIS to all operating sites; estimated costs in excess of \$25 million in any single year; estimated life cycle costs in excess of \$300 million; or the system is designated as being of special interest by the OSD or HQDA MAISRC.

### **Management Decision Package**

Documentation which represents the most current approved funding position developed through the PPBES. A Major AIS will normally have a separate MDEP. Each MDEP covers a 9-year period.

## **Glossary**

---

### **Manpower released (not included elsewhere)**

Work years of effort that have been funded, released, or retained for other functions. This is a quantifiable benefit.

### **Milestone decision review**

An event (meeting) composed of top military and civilian managers, including the program manager. Its purpose is to address and resolve major program issues before approval is granted to proceed to the next life cycle management phase.

### **Net present value**

The difference between the present value of the dollar quantifiable benefits and the present value of the costs.

### **Nonquantifiable benefit**

A benefit that does not lend itself to numeric valuation, such as better quality of services or improved readiness. Nonquantifiable benefits are to be addressed in EA documentation.

### **Nonrecurring costs**

Costs incurred on a one-time basis. Normally these are development, production, and deployment expenditures; and include all costs associated with the acquisition and installation of equipment, real property, and start-up costs. All nonrecurring costs need not occur in a single year.

### **Phase-out cost**

That cost required for the parallel operations of the status quo while the new system is being developed, fielded, and accepted. This cost occurs from the time the development of the new system begins to when fielding is completed.

### **Present value dollars**

Dollars that have had their annual cash flow occurring over time converted to equivalent amounts at a common point in time in order to account for the time value of money. The discount rate will vary depending on the period of analysis, as prescribed by OMB.

### **Productivity improvement**

Reduction in partial future personnel resource requirements associated with a function or assigned task that has been included in an approved Army program. Under normal circumstances, productivity improvements do not represent an opportunity to reduce an approved program/budget or force structure.

### **Program acquisition cost**

The estimated cost of development, production (including system-specific military construction), and acquisition-related operation and maintenance necessary to acquire the system.

### **Program cost**

Consists of research and development, procurement and deployment (includes military construction) costs (including sunk) which are in direct support of the system or project. Included within this definition are operation and maintenance funds for expenditure directly related to concept development, design, and deployment.

### **Program executive officer**

Senior service acquisition official with decision authority over one or more programs.

## **Glossary**

---

### **Program/project/product manager**

An individual assigned the responsibility and delegated the authority for the centralized management of a specific acquisition program/project/product.

### **Quantifiable benefit**

A benefit which can be assigned a numeric value, such as dollars, physical count of items, or percentage change.

### **Rate of return**

The interest rate at which the present value of the investment cost equals the present value of the savings. The calculation begins from constant dollars. The ROR does not include sunk cost.

### **Recurring costs**

Expenditures required on a repetitive basis for personnel, operations and support costs, overhead, and other services.

### **Savings**

A cost reduction (to include civilian whole spaces) which will be made in a specific MDEP resulting from implementing a specific alternative that does not degrade current capability, in lieu of continuing the present system. The savings will be specifically identified in the EA. Savings are a quantifiable benefit. For example, if the implementation of an alternative way of doing business does not consume as much paper as the previous way of doing business, there is a savings, because a MDEP can be reduced by the amount of paper that does not have to be purchased. Likewise, if the new alternative reduces the number of civilians required to perform the mission and those civilian spaces are terminated, there is a savings because a MDEP can be reduced by the amount required to employ that manpower. If military manpower can be specifically identified to a force reduction, there is a savings. If the military manpower cannot be identified to a specific force reduction, there is a cost avoidance. When the same type of benefits that would have led to an MDEP reduction occur beyond the POM period, these are also savings because they are assumed to be in an approved Army program.

### **Savings/investment ratio**

The ratio of the present value of the savings to the present value of the investment required to produce the savings. It does not include sunk costs. A SIR of 1.0 indicates that the present value of the savings is equal to the present value of the investment.

### **Sunk costs**

Sunk (past or unavoidable) costs are past expenditures or irrevocably committed costs which are not avoidable and, therefore, should not be considered in the decision process.

### **System**

A combination of all components and tangible items which function together as an entity to accomplish a given objective.

### **System specific cost**

Hardware, software, and related costs that can be directly attributed to a particular information system.

### **Uniform annual cost**

A constant amount which, if paid annually throughout the economic life of a proposed alternative, would yield a total discounted cost equal to the actual present value cost of the alternative. It is calculated by dividing the total discounted cost of the alternative by the sum of the discount factors for the years in which the system provides benefits.

## **Glossary**

---

### **Validation**

A review of all elements in a cost estimate to confirm that they are sound, developed using acceptable cost estimating methods, adequately documented, and capable of being justified, supported, and defended.

## Index

---

### Index

This index is organized alphabetically by topic and by subtopic. Topics and subtopics are identified by paragraph number.

#### Alternatives

- Benefits for, 2-5
- Checklist, 7-6
- Common costs in, 3-4
- Comparing, 2-5, 4-3, 5-2, 8-2
- Costing each, 2-3, 2-5, 8-1, 8-4
- Economic life of the, 3-4
- Identification of, 2-3, 2-5
- Ranking of, 4-3, 5-2, 5-3, 5-4
- Status quo, 2-5, 3-4

Army cost position, 8-2, 8-6, 8-8, 8-9

Automated information system, 2-8, 3-4, 8-1  
Software development for, 8-7

Assumptions and constraints, 2-3, 2-5, 5-4, 6-1, 7-1, 7-6

#### Benefits

- Characteristics of, 4-1
- Checklist, 7-6
- Comparison of costs and, 2-5, 5-2
- Determination of, 2-5
- Identification of, 2-5, 4-3
- Nonquantifiable, 4-1, 4-2, 4-3
- Present value of, 3-4
- Quantifiable, 4-1, 4-2, 4-3
- Ranking of, 4-3
- Sensitivity of, 6-1

#### Baselining

- Changes to, 8-9
- Key elements of, 8-8
- Program evaluations, 2-2

Benefit cost ratio, 5-3, 6-1, 7-6

Breakeven analysis, 5-3, 6-2

Common costs, 3-4

Component Cost Analysis, 8-1

## Index

---

- Contingency analysis, 6-2
- Cost avoidances, 4-2
- Cost Benefit Review Group, 8-3
- Cost elements, 3-6
- Cost estimating
  - Checklist, 7-6
  - Data Sources, 3-3
  - Documentation, 7-1, 7-3
  - Methods, 3-2
  - Problems encountered in, 3-5
  - Software, 8-7
  - Status quo, 3-4
- Cost estimating relationships, 3-2, 3-3
- Cost models, 7-5, 8-7
- Cost Review Board, 8-1, 8-2, 8-6
- Cost savings, 4-1, 4-2, 4-3, 5-3, 7-6
- Discounting, 3-4
- Discount rate, 3-4
- Documentation
  - Baseline, 8-8, 8-9
  - Benefits, 7-3
  - Checklist, 7-6
  - Cost estimating, 7-1, 7-3
  - Data sources, 3-3
- Economic analysis
  - Acceptance of, 2-5
  - Checklist, 7-6
  - Components of, 2-3
  - Considerations, 3-4
  - Exceptions to the requirement for, 2-2
  - Functional, 2-8
  - Limitations of, 2-4
  - Methods, 3-2
  - Quantitative methods and techniques, 5-3
  - Relationship to PPBES, 2-7
  - Requirements for, 2-2
  - Study plan for, 2-5



## Index

---

Timetable for, 8-2, 8-3  
Training, 2-9  
Validation of, 2-6

Economic life  
  Alternative, 3-4  
  Costs through the end of, 2-5, 8-4  
  Project, 3-4

Expected value, 3-4

Foreign currency, 3-4

Fortiori analysis, 5-4

Independent cost estimate, 8-1, 8-2, 8-3, 8-4, 8-5, 8-6

Inflation, 3-4

Inherited assets, 3-4

In process review, 8-2, 8-4

Lease-purchase analysis, 2-8

Life cycle cost estimate  
  Checklist, 7-6  
  Presentation of, 8-2

Lines of code, 8-5, 8-7

Major Automated Information Systems, 8-1

Major Automated Information Systems Review Council  
  Accelerated software development process, 8-4  
  Cost Products, 8-4  
  EA requirements for, 8-2, 8-3, 8-4  
  Members of, 8-2  
  Process, Army, 8-1, 8-2  
  Process, OSD, 8-1, 8-3  
  Waterfall development process, 8-4

Management decision package, 3-3, 3-4, 4-2, 8-2, 8-9

Milestone decision review, 8-2, 8-3, 8-4

Planning, Programming, Budgeting and Execution System, 2-7, 8-2, 8-4

Present value, 3-4, 5-2, 5-3, 5-4, 7-4, 7-6

## Index

---

Productivity improvements, 4-2

Program evaluation, 2-2

Program executive officers, 8-1, 8-2, 8-3

Program Objective Memorandum, 3-3, 4-2, 8-4

Rate of return, 5-3

Residual value, 3-4

Risk, 6-2, 7-6

Salvage value, 3-4

Savings investment ratio, 5-3, 7-6

Sensitivity analyses

    Checklist, 7-6

    Factors that warrant, 6-1

    When to perform, 2-5

Software development, 8-7

Study plan, 2-5


Sunk costs, 8-2, 8-4

Time value of money, 3-4

Uncertainty, 2-3, 2-5, 2-6, 4-3, 6-2, 7-1, 7-6, 8-2

Uniform annual cost, 5-4

Validation, 2-5, 2-6, 7-1, 8-1, 8-2, 8-3, 8-4



# Aviation Systems

## Table of Contents

---

Section	Page
<u>Preface</u>	i
1. OVERVIEW	
<u>1.1 Introduction</u>	1-1
<u>1.2 Cost Calculations</u>	1-2
<u>1.3 MACOM Weapon Systems Costs - A Total Army Look</u>	1-4
2. AVIATION SYSTEMS*	
<i>Rotary Wing</i>	
<u>AH-1 Cobra Series</u>	2-1
<u>AH-64A Apache</u>	2-21
<u>CH-47D Chinook</u>	2-41
<u>EH-60A Quick Fix</u>	2-61
<u>OH-58A Kiowa</u>	2-79
<u>OH-58C Kiowa</u>	2-99
<u>OH-58D Kiowa Warrior</u>	2-117
<u>OH-6A Cayuse</u>	2-137
<u>UH-1H Iroquois (HUEY)</u>	2-155
<u>UH-60A Black Hawk</u>	2-175
<u>UH-60L Black Hawk</u>	2-195
<i>Fixed Wing</i>	
<u>OV-1D Mohawk</u>	2-215
<u>RV-1D Mohawk</u>	2-233
<u>RU-21H Guardrail</u>	2-251
<u>U-21G Ute</u>	2-269

## Appendices

A	<u>Page Formats</u>
B	<u>System Work Breakdown Structure (WBS)</u>
C	<u>System Cost Reports by Volume</u>

\*Section is determined by Equipment Category Code from DA Pam 738-750, Maintenance Management UPDATE 14, 1 August 1994.

---


You can also **download MS Excel 5.0 spreadsheets** associated with these volumes in compressed, self-extracting files. These spreadsheets contain more information than the .pdf versions, including additional years of data and expanded data for all systems.

---

Send comments or questions to:

**frankr@hqda.army.mil**

---



**Return to the  
Army  
VAMOSCY  
95 Cost  
Reports Page**



**Return to the  
ASA (FM&C) Homepage**